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CHAPTER 6 ENVIRONMENTAL PROCEDURES

6.1 INTRODUCTION

AUTHORITY

One of the most important phases of the project development process is full and early
compliance with the National Environmental Policy Act (NEPA) and other applicable
federal environmentally related laws. Local agencies may not proceed with the final
design of a project or request “Authorization to Proceed with Right of Way,” or
“Authorization to Proceed with Construction” until Caltrans has signed a Categorical
Exclusion (CE), a Finding of No Significant Impact (FONSI), or a Record of Decision
(ROD). Failure to follow this requirement will make the project ineligible for Federal
Highway Administration (FHWA) reimbursement. Upon final environmental approval, it
is incumbent upon the District Local Assistance Engineer (DLAE) to provide the local
agency with immediate notification and a copy of the signed CE, FONSI, or ROD, so the
local agency can commence with final design.

This chapter provides an overview of the NEPA process and contains procedural
guidance for preparing and processing CEs, routine Environmental Assessments (EAS),
complex EAs and Environmental Impact Statements (EISs) in support of local assistance
projects (local agency federal-aid transportation projects “off” the State Highway System
[SHS]). The local agency is required to complete the Preliminary Environmental Study
(PES) Form first, and then follow the step-by-step procedures (set forth in Chapter 6 of
the Local Assistance Procedures Manual [LAPM]) that are associated with the particular
NEPA Class of Action recommended in the PES Form.

Local agency projects proposed on the SHS are called “Locally Sponsored Projects.”
For locally sponsored projects (local agency projects “on” the SHS), the local agency is
required to prepare a Preliminary Environmental Analysis Report (PEAR) first, and then
follow the procedures set forth in the Project Development Procedures Manual (PDPM).
The content and format requirements of environmental technical studies/reports and
NEPA documents prepared in support of either a local assistance project or a locally
sponsored project must follow the guidance set forth in the Caltrans Standard
Environmental Reference (SER) at: http://www.dot.ca.gov/ser/

National Environmental Policy Act (NEPA) and its supporting federal regulations
establish certain requirements that must be adhered to for any project “...financed,
assisted, conducted or approved by a federal agency....” In short, federal regulations
require that a federal agency “...determine whether the proposed action may significantly
affect the quality of the human environment.”
(http://mvww.law.cornell.edu/uscode/42/ch55.html)

Safe, Accountable, Flexible, Efficient Transportation Equity Act — A Legacy for
Users (SAFETEA-LU). On August 10, 2005, President George W. Bush signed into
law the new Federal Transportation Act for Federal Fiscal Years 2003-2009, (SAFETEA-
LU). Title VI-Transportation Planning and Project Delivery (Sections 6002 through
6005) of the Act was, promulgated to improve the efficiency of environmental review
and to streamline the federal environmental process.
(http://www.fhwa.dot.gov/safetealu/index.htm).
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Two provisions in particular, “Section 6004 - State Assumption of Responsibility for
Categorical Exclusions,” and “Section 6005 - Surface Transportation Project Delivery
Pilot Program,” have the potential to shorten the environmental processes for state and
local assistance federal-aid transportation projects by formally assigning to the State
Department of Transportation responsibility and authority for the federal environmental
review process, thus eliminating the need for separate FHWA review of environmental
documents. These two programs are together referred to in the Department as “NEPA
Delegation,” and Section 6005 is referred to as “Pilot Program.”

Section 6004(a) of the SAFETEA-LU (P.L.109-59) (SAFETEA-LU), codified as
Section 326 of amended Chapter 3 of Title 23, United States Code (23 U.S.C. 326)
allows the Secretary of the United States Department of Transportation (USDOT
Secretary) to assign and the State to assume:

e responsibility for determining whether certain designated activities are included
within classes of action that are categorically excluded from requirements for an
EA, or EIS pursuant to regulations promulgated by the Council on Environmental
Quality under 40 CFR Part 1500 (as in effect on October 1, 2003).

o all or part of certain federal responsibilities for environmental review, consultation,
or other related actions required.

Memorandum of Understanding (MOU) between FHWA, California Division and
the California Department of Transportation State Assumption of Responsibility for
Categorical Exclusions (effective June 7, 2007). USDOT Secretary, acting by and
through the FHWA, officially assigns specific responsibilities with respect to designated
CEs to the State in accordance with the terms of the MOU. A copy of the MOU is
available at:
http://www.dot.ca.gov/ser/downloads/MOUs/nepa_delegation/6004_MOU_executed_6-
7-07.pdf

The MOU stipulates that the CE responsibilities assigned to the State by FHWA include:

e  Activities listed in 23 CFR 771.117(c)
e  The example activities listed in 23 CFR 771.117(d)
e  Additional actions listed in Appendix A of the MOU

The MOU transfers to the State all responsibilities for processing the CEs designated in
Stipulation I(B) and any required reevaluations of CEs under 23 CFR 771.129. The MOU
superseded the November 18, 2003, Programmatic Categorical Exclusion Agreement.

Section 6005(a) of the SAFETEA-LU (P.L. 109-59) (SAFETEA-LU), codified as
Section 327 of amended Chapter 3 of Title 23, United States Code (23 U.S.C. 327),
established a Surface Transportation Project Delivery Pilot Program that allows the
Secretary of the USDOT to assign, and a State to assume, the USDOT Secretary’s
responsibilities under NEPA and all or part of the USDOT Secretary’s responsibilities for
environmental review, consultation, or other action required under any federal law (e.g.,
Section 106 of the National Historic Preservation Act, Section 7 of the Endangered
Species Act, Section 4(f) of the Department of Transportation Act, etc.) with respect to
one or more highway projects within the State.

Memorandum of Understanding Between the Federal Highway Administration and
the California Department of Transportation Concerning the State of California’s
Participation in the Surface Transportation Project Delivery Pilot Program
(effective July 1, 2007). USDOT Secretary, acting by and through the FHWA, officially
assigns and the Department assumes all of the USDOT Secretary’s responsibilities under
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NEPA.A copy of the MOU is available at:
http://www.dot.ca.gov/ser/downloads/MOUs/nepa_delegation/6005mou.pdf. It stipulates
that pursuant to the MOU, the USDOT Secretary assigned, and the Department assumed,
DOT Secretary responsibilities for environmental review, interagency consultation and
regulatory compliance for the environmental review and/or approval of projects.

A list of all applicable federal environmental laws is provided below:

e 40 CFR 1500, “Regulations for Implementing the Procedural Provisions of the
National Environmental Policy Act,” (CEQ, November 29, 1978)

e U.S. DOT Order 5610.1C, (September 18, 1979)
e 23 CFR 771, “Environmental Impact And Related Procedures”
e  Technical Advisory T6640.8A

e Clean Air Act (CAA) (42 U.S.C.7401-7671(q), except for Conformity
Determinations required under Section 176 of the CAA (42 U.S.C.7506)

e  Compliance with the Noise Regulations at 23 CFR 772

e  Section 7 of the Endangered Species Act of 1973, 16 U.S.C. 1531-1544 and Section
1536

o  Marine Mammal Protection Act, 16 U.S.C. 1361

e  Anadromous Fish Conservation Act, 16 U.S.C. 757(a)-757(g)
e  Fish and Wildlife Coordination Act, 16 U.S.C. 661-667(d)

e  Migratory Bird Treaty Act, 16 U.S.C. 703-712

e  Magnuson-Stevens Fishery Conservation and Management Act of 1976, as
amended, 16 U.S.C. 1801 et seq.

e  Section 106 of the National Historic Preservation Act of 1966, as amended,
16 U.S.C. 470(f) et seq.
o Archeological Resources Protection Act of 1977, 16 U.S.C. 470(aa)-11
e Archeological and Historic Preservation Act, 16 U.S.C. 469-469(c)
e Native American Grave Protection and Repatriation Act (NAGPRA),
25 U.S.C. 3001-3013
e  American Indian Religious Freedom Act, 42 U.S.C. 1996
e  Farmland Protection Policy Act (FPPA), 7 U.S.C. 4201-4209
e Clean Water Act, 33 U.S.C. 1251-1377: Section 404, Section 401, and Section 319
e  Coastal Barrier Resources Act, 16 U.S.C. 3501-3510
e Coastal Zone Management Act, 16 U.S.C. 1451-1465
e Land and Water Conservation Fund Act (LWCF), 16 U.S.C. 4601-4604
e  Safe Drinking Water Act (SDWA), 42 U.S.C. 300(f)-300(j)(6)
e Wild and Scenic Rivers Act, 16 U.S.C. 1271-1287
o  Emergency Wetlands Resources Act, 16 U.S.C. 3921, 3931
e Mitigation of Impacts to Wetlands and Natural Habitat, 23 CFR 777
e TEA-21 Wetlands Mitigation, 23 U.S.C. 103(b)(6)(m), 133(b)(11)
e Flood Disaster Protection Act, 42 U.S.C. 4001-4128
e 23 U.S.C. 138 and Section 4(f) of the Department of Transportation Act of 1966
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e 49 U.S.C. 303 and implementing regulations at 23 CFR 774

e  Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA), 42
U.S.C. 9601-9675

e  Superfund Amendments and Reauthorization Act of 1986 (SARA)

e  Resource Conservation and Recovery Act (RCRA), 42 U.S.C. 6901-6992(k)
e  Executive Order 11990 - Protection of Wetlands

e  Executive Order 11988 - Floodplain Management

o  Executive Order 12898 - Federal Actions to Address Environmental Justice in Minority
Populations and Low-Income Populations

o  Executive Order 13112 - Invasive Species

Refer to the SER (Chapter 1) for a description of each of the above statutes, regulations, policy and
guidance.

ROLES AND RESPONSIBILITIES
LoCAL AGENCY

1. Develops a complete Project Description (including project limits, purpose and need, logical
termini and independent utility) and prepares project area maps and cross-sections showing
existing and proposed project.

2. Conducts a preliminary environmental investigation, requests technical information from
resource and regulatory agencies, and completes the PES Form (Exhibit 6-A, “Preliminary
Environmental Study [PES] Form”) in accordance with the instructions provided in Exhibit 6-
B, “Instructions for Completing the Preliminary Environmental Study (PES) Form” in this
chapter.

Note: Coordination with the State Historic Preservation Office (SHPO), the U.S. Fish and
Wildlife Service (USFWS), and the National Marine Fisheries Service (NMFS) beyond
information gathering is the responsibility of the Caltrans District Senior Environmental
Planner (SEP) (or designee).

3. Ensures that where PES Form indicates no technical studies are required, the continuation sheet
of the PES Form summarizes how the requirements of relevant federal environmentally related
laws have been met.

4.  Submits the PES Form to the DLAE in accordance with the Step-by-Step Procedures provided
at Section 6.4 of this chapter.

5. Wiaits to initiate required technical studies until the PES Form has been fully signed by
Caltrans.

6. Prepares a draft Area of Potential Effect (APE) map and identifies historic properties.

7. Ensures that the qualifications of consultants preparing Section 106 studies meet the Secretary
of Interior Standards for the appropriate discipline.

8.  Ensures that consultant contracts and scopes of work direct the development of technical
studies and reports consistent with the fully signed PES Form, and that the format and content
of all technical reports and NEPA documents is consistent with guidance set forth in the SER.

9.  Performs the first Quality Control Review on all EAs and EISs and their supporting technical
studies.
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10.

11.

12.

13.

14.

15.

16.

17.
CALTRANS:

Completes the External Certifications (Environmental Document Quality Control Review
Certification) form for all EAs and EISs.

Utilizes the NEPA-Only EA and EIS Annotated Outlines or the Joint EIR/EIS, Joint EIR/EA
and Joint IS/EA Annotated Outlines.

Is responsible for complying with applicable state and local laws, obtaining necessary permits,
and ensuring that mitigation commitments are fully incorporated into Final Plans,
Specifications and Estimates (PS&E), and fully implemented during construction.

Provides Caltrans with a list of mitigation commitments required to comply with NEPA.
Note: Reference to mitigation is in a NEPA context, not CEQA.

Provides Caltrans with a copy of all environmental permits, approvals and agreements from
resource and regulatory agencies, including all terms and conditions of the permits,
agreements and approvals.

Maintains copies of NEPA documentation and supporting technical reports for a period of
three (3) years following FHWA reimbursement for final project costs. When mitigation is
required, environmental documentation shall be maintained until all terms of required
mitigation have been fully implemented. This includes the required monitoring period.

For major projects exceeding $500 million, a draft Project Management Plan (PMP) shall be
submitted by the local agency to the DLAE prior to the ROD, FONSI, or CE determination. A
final PMP shall be submitted within ninety (90) days after the environmental determination
which determines the scope of the project. See Chapter 2, “Roles and Responsibilities,” of the
LAPM for details.

Notifies the DLAE of changes in project scope, cost, schedule, or project limits.

1. District Local Assistance:

1.1 District Local Assistance Engineer (DLAE) or designee when applicable

1.1.1. Reviews the PES Form and supporting documentation for all projects.

1.1.2. Verifies that project is properly listed in the Regional Transportation Program (RTP)
and Federal Statewide Transportation Improvement Program (FSTIP) prior to
sighing PES Form and CE Form.

1.1.3. Indicates concurrence with recommended NEPA Class of Action (CE, EA, EIS) and
required technical studies by signing the PES Form.

1.1.4. Ensures, that where the PES Form indicates that no technical studies are required,
the continuation sheet of the PES Form summarizes how the requirements of
relevant federal environmentally related laws have been met.

1.1.5. Arranges and attends Early Coordination Meeting.

1.1.6. Jointly approves CE Determinations (with District SEP).

1.1.7. Informs the District SEP (or designee) of the local agency project delivery schedule,
tracks review of local agency technical reports and NEPA documents, and notifies
the District SEP (or designee) when issues arise or any changes occur that may
affect the NEPA process.

1.1.8. Reviews and signs APE map (in coordination with District Professionally Qualified
Staff [PQS]) for undertakings when applicable.
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1.1.9.

1.1.10.

1.1.11.

1.1.12.

1.1.13.

1.1.14.

1.1.15.

1.1.16.
1.1.17.

1.1.18.

1.1.19.

1.1.20.
1.1.21.

1.1.22.

1.1.23.
1.1.24.

Immediately notifies local agency of NEPA approval so that they may commence with
final design.

Serves as the focal point (unless otherwise designated) between the local agency and
Caltrans.

Serves as the focal point for coordination with FHWA regarding engineering decisions
and design exceptions.

Transmits (unless otherwise delegated) all correspondence and documentation between
local agency and Caltrans.

Transmits (unless otherwise delegated) all correspondence and documentation between
Caltrans and FHWA.

Ensures all environmental fields in Local Assistance Database, Local Program 2000
(LP2000) are completed promptly in support of annual reporting requirements and
compliance with performance measures.

Determines and approves Reasonable and Feasible Noise Abatement Measures.
Jointly approves Summary of Floodplain Encroachment Form (with District SEP).

Makes Only Practicable Alternative Finding (for significant Floodplain
encroachments). Note: If a significant floodplain encroachment is identified as a
result of floodplains studies, FHWA will need to approve the encroachment and concur
in the Only Practicable Finding. See Chapter 17 of the SER for additional information
regarding floodplains.

Attends and supports public hearings on EAs and EISs.

Determines in coordination with the District SEP (or designee) whether mitigation
represents a reasonable and prudent expenditure of public funds and whether mitigation
measures are eligible for federal funding.

Maintains project files and general administrative files.

Ensures project files and general administrative files are available for inspection by
FHWA staff upon reasonable notice (Note: the Section 6005 Pilot Program MOU
defines reasonable notice as making documents available on-site in no less than five
(5) days following a request by FHWA).

Assists, as needed, with the self-assessment of the Caltrans Quality Control and Quality
Assurance process in the identification of areas needing improvement and the
implementation of corrective actions necessary to address areas needing improvement.

Assists, as needed, in the development of the 6005 Quarterly Report to FHWA.

Maintains adequate organizational resources and sufficient staff capability and
expertise to carry out the responsibilities assigned under the 6004 and 6005 MOU
effectively.

1.2 District Senior Environmental Planner (SEP) or Designee

1.2.1.
1.2.2.

1.2.3.

Reviews the PES Form and supporting documentation for all projects.

Determines NEPA Class of Action (CE, EA, EIS) and required technical studies by
signing PES Form.

Ensures that where PES Form indicates that no technical studies are required, the
continuation sheet of the PES Form summarizes how the requirements of relevant
environmentally related laws have been met.
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1.2.4.

1.2.5.

1.2.6.

1.2.7.
1.2.8.

1.2.9.

1.2.10.

1.2.11.

1.2.12.

1.2.13.

1.2.14.

1.2.15.

1.2.16.
1.2.17.

1.2.18.

1.2.19.

1.2.20.

1.2.21.

1.2.22.

1.2.23.

1.2.24.

Attends Early Coordination Meeting when requested.

Determines if the CE/CE Form is ready for signature. Jointly signs CE/CE Form with
DLAE. Note: District SEP’s signature on CE/CE Form may not be delegated below the
level of the District SEP.

Reviews NEPA documents and supporting technical reports and determines if they are
complete and sufficient in accordance with the guidance set forth in the SER.

Jointly signs the Summary of Floodplain Encroachment Form with DLAE.

Section 7 Conference Opinion for Endangered Species Act (ESA) Proposed Species or
Proposed Critical Habitat.

Initiates Section 7 Formal and Informal Consultation with USFWS and/or NMFS for
ESA listed species and/or their critical habitat.

Establishes the environmental project file utilizing the Caltrans Uniform Environmental
File System as soon as environmental studies begin.

Completes all environmental fields in the LP2000 in support of annual reporting
requirements and compliance with performance measures.

Monitors District Local Assistance environmental process relating to project
determinations, environmental analysis and project file documentation, checks for
errors and omissions, and takes corrective action as needed.

Provides training to both internal and external partners on environmentally related
topics, as requested or as resources allow.

Cooperates in monitoring performance under the MOU and modifies practices as
needed to assure quality performance.

Assists with the development of the Section 6005 Quarterly Reports and the Quarterly
Performance Reports under Section 6004.

Cooperates fully with FHWA in all quality assurance activities.

Provides FHWA any information necessary in order for the FHWA to carry out its
government-to-government consultation.

Provides FHWA with evidence that the NEPA compliance and any other
environmental responsibilities assigned under the 6004 and 6005 MOUs have been
completed in accordance with the MOU prior to request for authorization for funding
or other action.

Carries out assigned consultation, review, and coordination activities in a timely and
proactive manner.

Makes all reasonable and good faith efforts to identify and resolve conflicts with
federal, State, and local agencies.

Performs Document Quality Control Review and signs Certification forms for EAs and
EISs.

Makes Wetlands Only Practicable Alternatives Finding and Least Environmentally
Damaging Practicable Alternative (LEDPA).

Makes determination that proposed action includes all Practicable Measures to
Minimize Harm.

Signs Protection of Wetlands Statement.
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13

1.4

1.2.25.

1.2.26.
1.2.27.
1.2.28.
1.2.29.

1.2.30.

1.2.31.

Coordinates with the Army Corps of Engineers (ACOE), Environmental Protection
Agency (EPA), USFWS, and NMFS prior to making Wetland Determination.

Approves Section 4(f) de minimis and Programmatic Section 4(f) Evaluations.
Approves Draft Section 4(f) Evaluations for Public Circulation.
Approves Individual Section 4(f) Evaluations.

Determines validity of approved CEs, EAs, and EISs for Reevaluations (memo or
report) and Revalidations (form).

Approves Notice of Intent (NOI) to prepare an EIS, and sends to FHWA for
publication in the Federal Register (FR). Note: Only a federal agency can post in
the FR.

Attends public hearing on EAs and EISs.

District Professionally Qualified Staff (PQS)

1.3.1.
1.3.2.

1.3.3.

1.3.4.

1.3.5.

1.3.6.

1.3.7.

Reviews the PES Form and supporting documentation for all projects.

Reviews the PES Form and indicates the results of their review in the PQS
signature block of the PES Form.

Indicates appropriate response to Question #35 under Section A of the PES Form,
completes Sections B, C, and D (regarding Section 106), and signs the Section G of
the PES Form for all projects.

When applicable, reviews and signs (in concert with the DLAE) the local agency-
prepared APE maps, indicating approval.

Attends Early Coordination Meetings when requested and provides the local
agency with guidance on proper procedures and required format and content of all
cultural reports.

Reviews and approves cultural resource reports and transmits them to the SHPO
when required.

Provides the DLAE with periodic updates and copies of all transmittals to the
SHPO.

District Local Assistance NEPA Delegation Coordinator

14.1.
1.4.2.

1.4.3.

1.4.4.
1.4.5.

1.4.6.
1.4.7.
1.4.8.

Assists as needed with the district review of EISs and routine and complex EAs.

Assists with new record-keeping and reporting to document whether Caltrans
performs the federal functions responsibly and appropriately, and whether or not
the programs in fact streamlined the project delivery process.

Assists with quarterly reporting on CEs approved under the Section 6004
assignment.

Assists with 15-month programwide Section 6004 report.

Assists with Section 6005 formal federal audits twice a year for the first two years
and once a year thereafter.

Assists with internal self-assessments.
Assists with audit protocol.
Assists with report to Legislature on time-savings and qualitative measures.
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1.4.9. Assists with FHWA process reviews.

1.4.10. Assists with training internal staff and local agencies on the new forms and
procedures to implement Section 6004 and 6005 assignment; provides outreach to
local agencies and their consultants to explain the NEPA Delegation programs.

1.4.11. Provides training to local agencies and internal staff on the new procedures under
NEPA Delegation and assists them through the new processes.

1.4.12. Assists in maintaining consistency in document review, reporting, and training
between cross-district allocations.

1.5. District NEPA Quality Control Reviewer
1.5.1. Reviews technical reports, administrative Draft, Final EISs and Complex EAs.

1.5.2. Signs Internal Certifications (Environmental Document Quality Control Review
Certification) form.

1.6. Deputy District Director (DDD) for Environmental or Designee
1.6.1. Signs EA (NEPA-only) title page, FONSI, and Supplemental EIS.

1.7. District Director (DD) or Designee
1.7.1. Signs EIS title page and ROD.
1.7.2. Signs Section 106 MOASs as concurring party.

2) Division of Environmental Analysis (DEA)

2.1. HQ Division of Environmental Analysis Environmental Coordinator (HQ EC)

2.1.1. Resolves disputes on environmental findings in accordance with protocols in SER.

2.1.2. Reviews and comments on EISs, complex EAs and Individual Section 4(f)
Evaluations for compliance per Quality Control/Quality Assurance procedures set
forth in the MOU.

2.1.3. Provides expertise as needed.
2.1.4. Provides concurrence date (via e-mail) on PES Form for EAs and EISs.
2.2. Chief, HQ Division of Environmental Analysis

2.2.1. Asthe Department’s designated Preservation Officer, signs Section 106 MOAs as
signatory for Caltrans.

3) Division of Legal
3.1. Reviews local assistance administrative EISs to ensure their legal sufficiency.
3.2. Defends local assistance NEPA documents in a court of law.
3.3.  Reviews Individual Section 4(f) Evaluations to ensure they are legally sufficient.
4) Division of Local Assistance (DLA)
4.1. Statewide NEPA Delegation Coordinator

4.1.1 Manages the implementation of the NEPA Delegation Pilot Program for Local
Assistance.

4.1.2. Works with districts, cities, counties, Regional Transportation Planning
Associations (RTPASs), Metropolitan Planning Organizations (MPOs),
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41.3.

4.1.4.
4.1.5.

4.1.6.

4.1.7.

4.1.8.

4.1.9.

other Headquarters units, and FHWA, as needed, to ensure a smooth
transition.

Ensures RTPAs, MPOs, and regulatory agencies working on local assistance
projects understand the NEPA Delegation Programs.

Addresses local agency questions and concerns throughout the program.

Serves on or leads statewide and corporate teams to ensure that the local
assistance needs and issues are addressed under NEPA Delegation.

Ensures that the local assistance NEPA Delegation and environmental
programs are continuously updated to be consistent with DEA’s policies and
procedures, including data-tracking, reporting and document standards, and
ensures local assistance issues are addressed in those policies.

Participates in FHWA semi-annual and annual audits, as requested, and ensure
statewide quality control of the reporting for these and for the reports to the
State Legislature.

Ensures statewide consistency and quality in the program statewide, including
informing the NEPA Delegation SEPs immediately of policy developments.
Provides them with training, guidance and tools for performing their jobs, and
facilitating their interaction as part of a statewide team.

Monitors local assistance financial resources necessary to carry out the
responsibilities being assumed and takes appropriate action to obtain the
additional financial resources needed to carry out the responsibilities assumed
in the MOUs.

4.2. Statewide NEPA Compliance Coordinator

4.2.1.

4.2.2.

4.2.3.

4.2.4.

4.2.5.

4.2.6.

5) FHWA
5.1.
5.2.

Serves or leads statewide and corporate teams to ensure that local assistance
environmental needs and issues are addressed in the local assistance guidance
and procedures.

Maintains and updates the NEPA compliance components of the LAPM, the
LP2000 database, and relevant sections in the SER pertaining to local
assistance to be consistent with DEA’s policies and procedures, including data
tracking, reporting, and document standards.

Develops and provides training to DLAEsS, District, and Region environmental
staff for local assistance and local agencies as needed.

Performs process reviews to assess compliance with federal requirements.

Assists with and/or coordinates the resolution of issues that cannot be resolved
in the district.

Assists with FHWA process reviews, semi-annual and annual audits, and
reports to the State Legislature.

Posts NOI and ROD in FR.

Performs environmental review, consultation or other related action on:
- projects requiring FTA funding or approval

- projects involving international and state border crossings

- high priority projects under E.O. 13274
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- projects funded by Federal Lands Highway Program unless Caltrans designs and
constructs

5.3. Performs all government-to-government consultation with Indian Tribes as defined in
36 CFR Part 800.16(m).

5.4. Makes air quality conformity determinations as specified in the 6005 MOU.

5.5.  Approves significant floodplain encroachments, identified as a result of floodplain
studies, and concurs in the Only Practicable Alternative Finding.

5.6. Performs audits and process reviews to ensure Caltrans compliance with Section
6004 and 6005 MOUE.

5.7. Performs US DOT responsibilities for statewide and metropolitan planning.

5.8. Provides and assists with training as necessary.

6) Other State and Federal Responsible and Regulatory Agencies

6.1. Determine whether the local agency’s action complies with the provisions of law
germane to their statutory responsibility.

APPLICABILITY

Any local assistance project, “...financed, assisted, conducted, regulated or approved by a
federal agency...” (FHWA), (40 CFR Part 1508.18|a]) is subject to compliance with the
provisions of the NEPA. Any amount of federal involvement in a project requires that the
entire project be included in the process, regardless of phases or segments not funded by
FHWA. The scope of NEPA responsibility is not determined based on funding alone.

SCIENTIFIC AND COMMERCIAL DATA

NEPA requires that environmental information be “... of high quality based on accurate
scientific analysis and expert agency comment...” (40 CFR Part 1500.1[b]). Local
agencies are required to follow Caltrans policy and guidance set forth in the SER to
ensure that NEPA determinations and documents reflect the most current scientific
methodologies, and that analysis is of the highest quality.

6.2 AN OVERVIEW OF THE ENVIRONMENTAL PROCESS

NEPA

This section provides a general overview of the NEPA process and the three classes of
actions possible to achieve compliance with the requirements of NEPA. A brief overview
of other applicable federal environmental requirements and general procedures for
demonstrating compliance with these requirements is also provided.

A list of MOUs intended to expedite compliance with NEPA and other federal
environmental requirements are provided later in this section. Information on the
integration of California Environmental Quality Act (CEQA) and NEPA time frames for
achieving environmental compliance, general information on permits, mitigation, scope
change, and reevaluations are also discussed in this section.

The NEPA process is guided by the National Environmental Policy Act and its
implementing regulations, 23 CFR Part 771 (see Section 6-1, “Authority”). The process
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helps determine the appropriate class of action (EIS, EA, or CE) based on the potential
for “significant” impact as defined in 40 CFR Part 1508.27.

Other federal environmentally related laws are intended to protect a specific element of
the environment. These include, but are not limited to, Section 4(f) (Protection of
Publicly Owned Park, Recreation Area, Wildlife or Waterfowl Refuge or Land from
Historic Sites), Section 106 (Protection of Cultural Resources & Historic Properties),
Section 7 (Protection of Endangered Species), E.O. 11990 (Protection of Wetlands), E.O.
11998 (Protection of Floodplains), and E.O. 13112 (Invasive Species).

Federal actions must comply with the provisions of NEPA and all applicable federal
environmentally related laws. The NEPA document is a summary of the findings made
and conclusions reached during the environmental analysis of a proposed federal action.
Therefore, when other federal environmentally related laws are involved, it is expected
that compliance with these laws will be completed prior to completion of the NEPA
process.

CATEGORICAL ExcLusION (CE)

CEs are actions that meet the definition contained in 40 CFR Part 1508.4 based on past
experience with similar actions that do not involve significant environmental impacts.
They are actions: a) that do not induce significant impacts to plan growth or land use for
the area, b) that do not require the relocation of significant numbers of people, c) that do
not have a significant impact on any natural, cultural, recreational, historical or other
resources, d) that do not involve significant air, noise, or water quality impacts, and e)
that do not have significant impacts on travel patterns, or do not otherwise (either
individually or cumulatively) have any significant environmental impacts (23 CFR Part
771.117[a)).

A CE is prepared and processed when environmental documentation supports the
conclusion that no significant environmental impacts will occur as a result of the project.
Refer to the SER, Chapter 30, for details on preparing CEs and Section 6.5 and 6.6 (in
this chapter) for procedures on processing CEs.

Any action that normally would be classified as a CE, but would involve unusual
circumstances will require FHWA (or Caltrans where assigned under Section 6004 or
6005) to conduct appropriate environmental studies to determine in cooperation with the
local agency, if the CE classification is proper (23 CFR Part 771.117[b]).

Such unusual circumstances include:
a) significant environmental impacts
b) substantial controversy on environmental grounds
¢) significant impacts on properties protected by Section 4(f) of the DOT Act

d) significant impacts on properties protected by Section 106 of the National Historic
Preservation Act

e) inconsistencies with any federal, state, or local law, requirement or administrative
determination relating to the environmental aspects of the action

A list of actions meeting the criteria for a CE in accordance with 40 CFR Part 1508.4 and
23 CFR Part 771.117(a), and normally not requiring any further NEPA approvals by
Caltrans, where assigned under Section 6004 and 6005 MOUs, (or FHWA for projects
not assigned) are provided in Exhibit 6-E, “Categorical Exclusion Checklist,” in this
chapter.
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Additional actions meeting the criteria for a CE in accordance with 40 CFR Part 1508.4
and 23 CFR Part 771.117(a), may be designated as CEs only after approval by Caltrans,
where assigned under Section 6004 and 6005 MOUs (or FHWA for projects not
assigned). The local agency should refer to the CE Checklist provided at Exhibit 6-E
“Categorical Exclusion Checklist,” when preliminarily considering whether the action
meets the criteria for a CE.

FHWA and Caltrans further determined pursuant to 23 CFR Part 771.117(d) that the list
of actions provided in Appendix A of the 6004 MOU also satisfies the criteria for a CE
based on documentation that demonstrates that the specific conditions or criteria for the
CEs are satisfied, and that significant environmental effects will not occur.

ENVIRONMENTAL ASSESSMENT (EA)

An EA is an analysis of the impacts of a project and is used to determine if the project
will have significant environmental impacts. When a project cannot be designated as a
CE by Caltrans and yet does not clearly require preparation of an EIS, preparation of an
EA will assist in determining whether an EIS is needed.

The requirement to prepare an EA may come about through one or more of the following
situations:

a) based on information gathered during PES, where it is clear that the proposed
project will not qualify for a CE, or where unusual circumstances are likely. The
local agency identifies the potential for significance under Sections A and B of the
PES Form and recommends the development of an EA (under Section G of the PES
Form). The DLAE and District SEP determine that an EA is the appropriate NEPA
Class of Action by signing the PES Form, and the HQ EC will concur via e-mail to
the District SEP.

b) during or upon completion of technical studies when it becomes apparent that the
proposed project will not qualify for a CE, or that unusual circumstances exist, the
decision to prepare an EA is made by the District SEP in collaboration with the
DLAE and with the written concurrence by e-mail of the HQ EC.

Depending upon the complexity of issues involved in the project, Caltrans may determine
that the Draft EA be reviewed and processed as a “Complex EA.” Complex EAs are
projects that typically involved one or more of the following:

- multiple location alternatives

- debate related to purpose and need

- strong public controversy

- issues of logical termini or independent utility

- individual Section 4(f) determinations

- complex Endangered Species Act issues

- numerous cumulative impacts

- high mitigation costs

The DLAE and District SEP with concurrence of the HQ EC shall determine if the EA
should be processed as a complex EA.

The local agency is responsible for conducting all required technical studies and for
preparing the technical reports and the Draft EA in accordance with guidance set forth in
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the SER. The EA is a summary of the findings and conclusions of technical reports and
the results of regulatory and resource agency coordination, and should accurately reflect
the outcome of both. Local agencies are required to use the:

- Initial Study/Environmental Assessment Annotated Outline, provided at:
http://www.dot.ca.gov/ser/downloads/templates/IS-EAoutline aug06.doc

- Environmental Impact Report/Environmental Assessment Annotated - Outline
provided at: http://www.dot.ca.gov/ser/downloads/templates/EIR-EA
Outline Annotated aug06.doc, or

- NEPA-Only Environmental Assessment Annotated Outline provided at:
http://www.dot.ca.gov/ser/downloads/templates/

The local agency is also responsible for performing the initial Quality Control Review of
their Draft EA and supporting technical studies and for documenting their Quality
Control Review on the External Certifications (Environmental Document Quality Control
Review Certification) form, provided at:
http://www.dot.ca.gov/ser/voll/sec6/ch38nepa/External_QC_Certification.doc prior to
submitting their Draft and Final EAs to Caltrans for review and approval.

Caltrans District SEP (or designee) and District technical specialists are responsible for
performing the second Quality Control Review of the Draft EA, supporting technical
studies, and documenting their Quality Control Review on the Internal Certifications
(Environmental Document Quality Control Review Certification) form provided at:
(http://www.dot.ca.gov/ser/voll/sec6/cha38nepa/Internal_QC_Certification.doc).

Approval of the Draft EA may be subject to revisions being made by the local agency
prior to circulation. When District Environmental Staff determines that deficiencies exist,
the DLAE notifies the local agency.

Technical reports and Draft EAs that do not comply with FHWA policies and guidance,
requirements of all applicable federal laws, executive orders and regulations, or are not
internally consistent, or are not prepared consistent with the applicable SER annotated
environmental document outlines, will be returned to the local agency by the DLAE with
guidance on necessary revisions needed for a compliance and sufficiency determination.

Technical reports and Draft EAs that do comply with FHWA policies and guidance, the
requirements of all applicable federal laws, executive orders and regulations, and are
found to be internally consistent and prepared consistent with the applicable SER
annotated environmental document outlines are approved for public availability by the
Caltrans District Director or Deputy District Director (Environmental) or the
Environmental Office Chief, if designated by District Director.

NEPA encourages public participation. However, because there is no formal scoping
requirement for an EA, the degree of public participations and the means of soliciting
public inputs are determined on a case-specific-basis, taking into consideration the degree
of public interest or controversy. The local agency initiates public circulation of the draft
EA following approval by Caltrans and following public involvement, responds to
comments as necessary, and prepares the Final EA. Local agencies are responsible for
performing the initial Quality Control on Final EAs. When an EA does not identify any
significant impacts, and no significant impacts are identified during the public
availability, the local agency submits the record of public comments, responses, and
request for a FONSI to the DLAE.
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Pursuant to tracking and reporting requirements stipulated in the 6005 MOU, the local
agency is also responsible for providing the DLAE with a list of all mitigation
commitments and a copy of environmental permits and permit conditions.

In accordance with the 6005 MOU, Caltrans is responsible for making the official
“finding” that a proposed project will not significantly impact the environment. The
Caltrans District Director or Deputy District Director (Environmental) or Environmental
Office Chief, if designated by District Director, signs the FONSI making this “finding.”

The DLAE notifies the local agency immediately upon Caltrans approval of the FONSI,
so that they may commence with final design.

When an EA indicates that the project has the potential to result in a significant impact,
an EIS must be prepared. An EA is not required when a decision has already been made
to prepare an EIS. For details on preparing and processing an EA refer to the SER,
Chapter 31.

Prior to submitting a “Request for Authorization” for new phases of work, the local
agency will enter the appropriate coding and the date Caltrans signed the FONSI, under
“Environmental Data.” Refer to Chapter 3, Exhibit 3-E “Request for Authorization to
Proceed Data Sheets,” and Exhibit 3-F “Instructions for Request for Authorization Data
Sheets,” of the LAPM.

The District SEP (or designee) completes appropriate environmental fields in LP2000 for
tracking, report, and performance monitoring.

ENVIRONMENTAL IMPACT STATEMENT (EIS)

An EIS is a full disclosure document and is the highest level of analysis required by
NEPA. The determination to prepare an EIS may result from one or more of the
following situations:

e  based on information gathered during the PES, where it is clear that the proposed
project will have significant impacts. The local agency indicates the potential for
significance under Sections A and B of the PES Form, and the DLAE and District
SEP (with written concurrence of HQ EC in e-mail) determine that EIS is the
appropriate NEPA Class of Action, by signing the PES Form.

e  based on the conclusions of the draft EA where the potential for “cumulative”
significant adverse impacts are shown.

When it is determined that a proposal may have a significant environmental impact, the
local agency drafts the NOI to prepare an EIS in collaboration with the DLAE and
District SEP (or designee) and arranges for the Early Scoping Meeting.

The local agency conducts the Early Coordination Meeting, undertakes all required
technical studies, and prepares the required technical reports and the Draft EIS in
accordance with guidance set forth in the SER.

An EIS is a summary of the findings and conclusions of technical reports, the results of
regulatory and resource agency coordination and should accurately reflect the outcome of
both. The local agency is required to use the Environmental Impact Report/
Environmental Impact Statement Annotated Outline provided at:
http://www.dot.ca.gov/ser/downloads/templates/EIR-EIS outline aug06.doc,

or the NEPA-Only Environmental Impact Statement Annotated Outline provided at:
http://www.dot.ca.gov/ser/downloads/templates/.
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The local agency is responsible for performing a quality control review of their EIS and
supporting technical studies and completing the External Certifications (Environmental
Document Quality Control Review Certification) form.

Details on preparing and processing EISs are provided in Section 6.9 of this chapter. The
District SEP (or designee) tracks the review and processing of the EIS and records
relevant dates and information in LP2000. The DLAE provides notification to the local
agency of environmental document status and approval.

Prior to submitting a “Request for Authorization” for new phases of work, the local
agency enters the appropriate coding and date of Caltrans District Director signature on
the ROD under “Environmental Data.” Refer to the Chapter 3, Exhibit 3-G, “Request for
Authorization - Data Sheets,” and Exhibit 3-H, “Request for Authorization - Application
Instructions” in the LAPM.

OTHER FEDERAL ENVIRONMENTALLY RELATED PROCESSES

Every action that has federal involvement must comply with laws that protect particular
elements of the environment. Although NEPA requirements have remained relatively
unchanged over the years, environmentally related processes have increased in number
and importance.

Following is a summary of those federal environmentally related laws processes most
commonly required on local assistance transportation projects. Local agencies are
required to comply with the provisions of these laws prior to finalizing NEPA
documentation.

e  Section 4(f) - (Protection of Publicly Owned Park, Recreation Area, Wildlife or
Waterfowl Refuge, or Land from Historic Sites) - The Section 4(f) process was
established in the U.S. Department of Transportation Act of 1966 to give certain
protections to publicly owned public parks, recreational areas, wildlife and
waterfowl refuges, and land from historic sites of national, state or local
significance. Section 4(f) requires that the agency must show that there are no
feasible or prudent alternatives to the use of these areas. If Section 4(f) land is
required, a Section 4(f) avoidance alternative is required. If Section 4(f) land is still
required, all possible planning must be taken to minimize the impact. Guidance on
compliance with the provisions of Section 4(f) is provided in the SER, Chapter 20.

e  Section 106 - (Protection of Cultural Archaeological Resources & Historic
Properties) - The National Historic Preservation Act of 1966 declares a national
policy of historic preservation and encourages preservation. It established the
Advisory Council on Historic Preservation (ACHP) and required that federal
agencies take into account the effect of their undertakings on historic properties and
to afford the Advisory Council on Historic Preservation (Council) a reasonable
opportunity to comment on the undertaking. ACHP promulgated procedures,
codified in 36 CFR 800, et.seq., that must be followed on any federal project or
action. Caltrans and FHWA entered into a Programmatic Agreement (PA) on how to
implement 36 CFR Part 800 for California’s federal-aid highway program.
Guidance on compliance with the provisions of 36 CFR Part 800 and the PA is
provided in the SER, Chapter 28.

e Section 7 of the Endangered Species Act - (Protection of Endangered Species) -
The federal Endangered Species Act (ESA) provides a means to conserve the
ecosystems upon which federally listed threatened and endangered species depend
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and provide a program for the conservation of those species. The ESA requires federal
agencies consult with the USFWS and NMFS to ensure that actions approved or funded by
federal agencies (such as FHWA) are not likely to jeopardize the continued existence of
threatened or endangered species, or result in the destruction or adverse modification of the
critical habitat of such species. Compliance with Section 10 of the ESA does not meet
Section 7 requirements. Guidance on compliance with the provisions of Section 7 of the
U.S. ESA is provided in the SER, Chapter 14.

Presidential Executive Order 11990 (E.O. 11990) - Protection of Wetlands - EO 11990
requires that when a construction project involves wetlands, a finding must be made, 1) that
there is no practicable alternative to such construction, and 2) that the proposed action
includes all practicable measures to minimize impacts to wetlands resulting from such use.
The FHWA Division Administrator or Caltrans, where assigned under Section 6004 or 6005
makes the finding required by Executive Order 11990. Guidance on compliance with the
provisions of EO 11990 is provided in the SER, Chapter 15.

Presidential Executive Order 11988 (E.O. 11988) - Floodplain Management - In
response to EO 11988, FHWA or Caltrans, where assigned under Section 6004 or 6005,
requires a formal “Floodplain Finding” be made for federal actions involving significant
encroachments in floodplains. The formal Floodplain Finding is based on information
contained in the Location Hydraulic Report. The formal Floodplain Finding is included as
part of the supporting documentation for the Final Environmental Impact Study (FEIS).
Guidance on compliance with the provisions of E.O. 11988 is provided in the SER,
Chapter 17.

Presidential Executive Order 12898 (EO 12898) - “Federal Actions to Address
Environmental Justice in Minority Populations and Low-Income Populations”- This
EO, issued on February 11, 1994, emphasizes the intent of Title VI of the Civil Rights Act
of 1964. The EO requires federal agencies to ensure that their programs, policies and
activities do not have the effects of: 1) excluding persons and populations from
participation, 2) denying persons and populations the benefits of federal programs, or 3)
subjecting persons and populations to discrimination because of race, color or national
origin. Consideration of environmental justice impacts must be addressed in all NEPA
classes of action. When preparing an EIS, local agencies must disclose disproportionate
impacts on minority or low-income communities. Guidance on compliance with the
provisions of EO 12898 is provided in the SER, Chapter 25.

Presidential Executive Order 13112 (EO 13112) - Invasive Species, issued on February
3, 1999 (effective November 15, 1999) - This EO prohibits the use of federal-aid for
construction, re-vegetation, or landscaping activities that purposely include the use of known
invasive plant species. Until an approved national list of invasive plants is defined by the
National Invasive Species Council, “known invasive plants,” shall be consistent with the
official noxious weed list of the State in which the activity occurs. Caltrans recommends use
of federal-aid for new and expanded invasive species control efforts under each State’s
Department of Transportation roadside vegetation management program. Where the
potential exists for the introduction or spread of invasive species, the environmental
document should include a discussion of the potential impact of these species and any
anticipated prevention or control measures to be taken. Guidance on compliance with the
provisions of EO 13112 is available in the SER, Chapter 1.

Clean Air Act, as amended (42 U.S.C. 7401 et seq.) - This Act requires that federally
supported activities must conform to the State Implementation Plan (SIP), whose purpose is
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that of attaining and maintaining the National Ambient Air Quality Standards (NAAQS).
Section 176(c) of the Clean Air Act as amended in 1990, established the criteria and
procedures by which FHWA (Title 23 U.S.C.) and MPOs determine the conformity of
federally funded or approved highway and transit plans, programs, and projects to SIPs. The
provisions of 40 CFR Part 51 and Part 93 (Final Rule effective November 24, 1993) shall
apply in all non-attainment and maintenance areas for transportation-related criteria
pollutants for which the area is designated non-attainment or has a maintenance plan. For
additional information refer to the SER, Chapter 1.

Clean Water Act of 1977 & 1987 (33 U.S.C. 1251-1359) — This Act protects the chemical,
physical and biological integrity of the Nation’s waters by regulating discharges of
pollutants into waters of the U.S. Section 401 of the Clean Water Act (CWA) requires a
water quality certification from the State or Regional Water Quality Control Board when a
project requires a federal license or permit, and will result in a discharge into waters of the
U.S. Section 402 of the CWA establishes a permitting system for the discharge of any
pollutant into waters of the U.S. A National Pollutant Discharge Elimination System
(NPDES) permit is required for all point discharges of pollutants to surface waters. Section
404 of the CWA establishes a permit program administered by the ACOE regulating the
discharge of dredged or fill material into waters of the U.S. (including wetlands). For
additional information refer to the SER, Chapter 1.

GENERAL PROCEDURES FOR DEMONSTRATING COMPLIANCE WITH THESE
PROCESSES

The general procedures for demonstrating compliance with these Acts are provided below:

The local agency consults current databases, reviews relevant literature and maps, requests
technical information from resource and regulatory agencies, and determines whether
compliance with any of the above federal requirements is necessary. The local agency
considers the results of this preliminary research when completing the PES Form, and
submits the PES Form with all supporting documentation to the DLAE.

The DLAE and District SEP (or designee) confirm applicability of relevant laws for the
project by signing the PES Form. The District PQS determines applicability of Section 106
and confirms the need for APE map. Prior to initiation of technical studies, the local agency
prepares a draft APE map for Section 106 studies in accordance with guidance in the SER
(and preferably with the assistance of the District PQS) and requests the DLAE to schedule a
Coordination Meeting. The Coordination Meeting is the appropriate forum to meet the
Caltrans District staff responsible for reviewing and determining the adequacy of the
technical reports, obtain District PQS and DLAE signatures on the APE map, and discuss
the format and content requirements for each technical report.

Local agency completes the required technical studies, prepares the technical reports and
submits the reports to the DLAE for review and processing. To ensure timely project
delivery, local agency and consultants are responsible for ensuring that the format and
content of required technical reports and environmental documents are consistent with
guidance and annotated outlines set forth in the SER.

The Caltrans District SEP (or designee) reviews the reports, facilitates consultation under
regulation or interagency agreement (or makes the appropriate finding or determination
required by law, regulation or EO), and forwards the results of their action to the DLAE for
transmittal to the local agency.

Page 6-18
May 30, 2008

LPP 08-02


http://www.dot.ca.gov/ser/vol1/sec1/ch1fedlaw/chap1.htm#Ch11LawCCAA
http://www.dot.ca.gov/ser/vol1/sec1/ch1fedlaw/chap1.htm#CWA

Local Assistance Procedures Manual Chapter 6

Environmental Procedures

e Caltrans District SEP (or designee) logs transmittal date in LP2000 and tracks Caltrans and
resource and regulatory agency review time and various other milestones.

e The local agency prepares the appropriate NEPA document based on the results of Caltrans
consultation and processes the document to the DLAE for review and approval

INTERAGENCY AGREEMENTS AND MEMORANDUMS OF UNDERSTANDING

Several Agreements have been developed to expedite compliance with NEPA. These
Agreements require full documentation and demonstration that the required conditions have
been met.

Programmatic Agreement among the FHWA, the Advisory Council on Historic
Preservation, the California State Historic Preservation Officer, and the
California Department of Transportation Regarding Compliance with Section 106
of the National Historic Preservation Act, as it Pertains to the Administration of
the Federal-Aid Highway Program in California (Section 106 PA), effective
January 1, 2004. - The Section 106 Programmatic Agreement (PA) implements
Section 106 of the NEPA for the Federal-aid Highway Program in California, except
when the undertaking is on federally recognized Native American tribal land, in which
case the 36 CFR Part 800 procedures must be followed. This Agreement allows
Caltrans to consult directly with the SHPO for all steps of the Section 106 process on
projects assigned under NEPA Delegation and for most steps on projects exempted
from delegation. The Agreement exempts certain property types from evaluation and
exempts certain types of projects from any 106 involvements. It reemphasizes the use
of Environmentally Sensitive Areas (ESAS) to avoid site excavations for evaluation,
defines APE guidelines, and sets out qualifications for decision-making staff. Any
project must be screened by the District PQS to determine applicability of Section 106.
A copy of the Agreement and guidance on compliance with the terms of the Agreement
are provided in the SER, Volume 2, Exhibit 1.1 at:
(http://mvww.dot.ca.gov/ser/vol2/PA-04-EH.pdf)

Programmatic Agreement Regarding the Seismic Retrofit of Historic Bridge
Structures in California (March 21, 1995) - This Agreement is for Section 106
process only and provides for the expeditious fulfillment of the requirements under
Section 106. Additional assistance from the Caltrans PQS is required when utilizing
this Agreement.

Memorandum of Understanding Among the Federal Highway Administration,
California Department of Transportation, U.S. EPA, U.S. ACOE, USFWS and the
NMEFES, National Environmental Policy Act, and Clean Water Act, Section 404
Integration Process for Federal-aid Surface Transportation Projects in California
(April 2006). The ACOE, USFWS, FHWA, EPA, NMFS and Caltrans agree on early
and ongoing coordination for issues pertaining to waters of the U.S. and associated
sensitive species and specifically for projects likely to require an EIS, an individual
permit, impact special aquatic sites or impact greater than five (5) acres of other waters
of the U.S. The MOU specifies written concurrences that must be obtained from the
resource agencies.

If it is anticipated that the project will permanently impact more than five (5) acres of
waters of the U.S. and is being processed with an EIS, the local agency, DLAE, and
SEP (or designee) shall meet as early as possible to discuss MOU procedures and
ensure conformity. A copy of the MOU and procedures for its use are provided in the
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SER at: http://www.dot.ca.gov/ser/downloads/MOUs/NEPA404/nepa404_2006_final-
mou.pdf

FHWA SECTION 4(F) NATIONWIDE PROGRAMMATICS

Independent Bikeway and Walkway Construction Projects, May 23, 1977-
For independent bikeway and pedestrian walkway projects that require the use of
recreation and park areas http://environment.fhwa.dot.gov/projdev/4fbikeways.asp

FHWA Projects that Necessitate the Use of Historic Bridges, July 5, 1983 -

For historic bridge replacement projects. Full historic evaluation and to meet Section
106 requirements are still required
http://environment.fhwa.dot.gov/projdev/4fbridge.asp.

Federally aided Highway Projects with Minor Involvements with Public Parks,
Recreation Lands, and Wildlife and Waterfowl Refuges, December 23, 1986 -
This is for federal-aid projects that use minor amounts of land from publicly owned
public parks, recreation areas, and wildlife and waterfowl refuges
http://environment.fhwa.dot.gov/projdev/4fmparks.asp Note: This Programmatic 4(f)
type may be superseded for many projects by Section 6009 (a), De Minimis Impacts to
Section 4(f) Resources (discussed in bullet 6 below).

Federally aided Highway Projects with Minor Involvements with Historic Sites,
December 23, 1986 - This is for federal-aid projects which use minor amounts of land
from historic sites, which are eligible for inclusion on the National Register of
Historic Places. This only applies when the use of the land does not constitute an
adverse effect to the historic property at:
http://environment.fhwa.dot.gov/projdev/4fmhist.asp Note: This Programmatic 4(f)
type is largely superseded by Section 6009 (a), De Minimis Impacts to Section 4(f)
Resources (discussed in bullet 6 below).

Projects that have a Net Benefit to a Section 4(f) Property - For any project,
regardless of NEPA Class of Action (CE, EA or EIS), where a net benefit, or overall
enhancement is achieved to the Section 4(f) property. A project does not achieve a net
benefit if it will result in a substantial diminishment of the function or value that
made the property eligible for Section 4(f) protection.
http://www.dot.ca.gov/ser/voll/sec3/special/ch204f/chap20.htm

De Minimis Impacts to Section 4(f) Resources - SAFETEA-LU Section 6009(a)
amended existing Section 4(f) legislation to allow the U.S. DOT to determine that
certain uses of Section 4(f) land will have no adverse effect on the protected resource.
Under the NEPA assignment, Caltrans determines if a transportation use of Section
4(f) property results in a de minimis impact on that property at:
http://www.dot.ca.gov/ser/voll/sec3/special/ch204f/chap20.htm#deminimis

Interim Guidance on Applying Section 4(f) On Transportation Enhancement
Projects and National Recreational Trails Projects (August 22, 1994) -

Section 4(f) should not be applied to the National Recreational Trails Funding
Program and should only be applied to the “Transportation Enhancements Program”
when certain conditions are not met by each project. The interim guidance issued in
the FR as a final policy interpretation contains the basis for determinations and will be
in effect until changes to 23 CFR Part 771 are disseminated through the regulatory
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rulemaking process. Once 23 CFR Part 771 has been revised to address this subject,
the interim guidance will become null and void.

INTEGRATING CEQA AND NEPA

While this chapter deals exclusively with federal environmental requirements, local
agencies are responsible for ensuring full compliance with other state and local
environmental laws, and to the fullest extent possible, integrating the NEPA process with
the review processes established by these laws. Because state and federal requirements are
similar, it is possible to perform only one environmental process that satisfies both state and
federal requirements simultaneously when federal approval is required. The environmental
document types for CEQA/NEPA (i.e., CE/CE, IS/EA, EIR/EIS) do not necessarily need to
match up with each other. An EA may be the appropriate document to prepare under NEPA
when an EIR is appropriate under CEQA and so on. Guidance on developing of Joint
CEQA/NEPA documents is available in the SER, Chapter 37.

Following are some of the basic similarities and differences between the NEPA and CEQA.

e  Categorical Exclusion (NEPA)/Categorical Exemption (CEQA) Determination -
The list of projects exempt from the federal legislation is quite different from that of
the State of California. Because NEPA requires that each federal agency identify its
own list of CEs, the list of projects exempt from NEPA is specific to FHWA, unlike
CEQA guidelines that list 32 standard categories for all agencies to use. Thus, a
careful reading of 23 CFR 771.117 and the Section 6004 and 6005 MOUs is necessary
to determine which actions are Categorically Excluded. Separate determinations must
be made for the NEPA and CEQA. Section 6.5 “Categorical Exclusions,” in this
chapter describes this phase of the process.

o  Environmental Assessment/Initial Study - The required contents of an EA are
similar to that of an Initial Study (IS). However, NEPA requires that an EA discuss
alternatives, whereas CEQA does not require a discussion of alternatives in an IS.
Guidance on the development of Joint IS/EAs is available in the SER, Chapter 37.

e Integrating Other Environmentally Related Processes (NEPA/CEQA) - One of
the more complex aspects of the EA or EIS preparation is the requirement for
integrating NEPA with other federal environmental requirements. The local agency
must identify and list in the EA or EIS all other federal environmental requirements
that may be applicable to the proposed action and, to the fullest extent possible,
integrate the NEPA process with the review processes established by these laws. See
Section 6.2 “Other Federal Environmentally Related Processes” in this chapter for a
brief overview of the other federal environmental requirements. This degree of
integration of state and local environmental review is not required under CEQA.

e Significant Impact (NEPA) vs. Significant Effect (CEQA) - NEPA requires the
identification of any impacts and the avoidance and minimization of them, with
compensation considered when reasonable. NEPA does not focus on assessment of
whether each and every adverse impact is significant or not. Presence or absence of
“significant impacts” as defined by NEPA is the determining factor for what type of
environmental document is appropriate. NEPA’s definition of a significant impact
does not necessarily correlate with CEQA identified “significant effects.” Further,
CEQA requires mitigation only when an impact is designated as “significant.” This
can result in measures to avoid or reduce impacts being identified under NEPA that
would not be identified under CEQA.
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In cases where the local agency project is processed with no federal involvement,
the project will only require compliance with the CEQA.

TIMING FOR ENVIRONMENTAL PROCESSES

Estimating the time required for preparing and processing technical studies and
environmental documents is very important when establishing a project delivery
schedule. The amount of time needed to demonstrate full compliance with the provisions
of NEPA and other federal environmental requirements varies depending upon project
scope and the presence of federally protected environmental attributes within and
immediately adjacent to the project area (direct), indirect (secondary), and cumulative
impacts.

Compliance with the environmental requirements may occur simultaneously with
Preliminary Engineering. However, the local agency may not commence with final
design prior to obtaining the following environmental document approval: 1) a Caltrans
signed CE, 2) FONSI, or 3) ROD. It is incumbent upon the DLAE to notify the local
agency as soon as approval is granted and to forward a copy of the signed environmental
approval.

The following time frames reflect best case scenarios and do not take into account the
time involved in consultant selection, correction of inadequate studies, regulatory or
advisory agency review and comment, projects involving large numbers of very complex,
unusual environmental issues or controversy. The time frames also assume the various
environmental studies and documents are performed and written simultaneously.

Below are some examples for estimating time frames:

e A project eligible for CE with “no required technical studies” can be processed in
two (2) weeks, assuming the PES Form and supporting information are complete
and sufficient.

e A CE “with required technical studies” may take from one (1) month to one (1) year
depending upon the required technical studies that must be completed and the time
of year the studies are initiated.

e Itisimportant to identify and plan for critical survey periods when determining a
project schedule. For example, surveys for certain plants species may have to be
performed in spring or during their appropriate blooming/identifiable period.

e Itisalso important to factor in sufficient time for potentially lengthy processes such
as Section 106. Depending upon the nature of the undertaking and its effects to
historic properties, the Section 106 process can take less than one (1) week for
screened undertakings to more than twenty (20) months for very complex projects
involving multiple resources or requiring archaeological excavation.

e  An EA that results in FONSI may take between six (6) months to a year for a project
with few complications. The draft EA must undergo a thirty (30) day public
availability period. Environmentally complicated or controversial projects may take
more than one (1) year for the document to be completed and approved.

e  Processing an EA which results in a FONSI with an Historic Property Survey
Report (HSPR), or any other environmentally related process may require additional
time because these environmentally related processes require separate studies and
separate regulatory reviews. For example, a preliminary Finding of Effect to cultural
or archaeological resources must be completed before a draft EA or an EIS can be
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circulated for public review. Final Section 106 must be complete before the final EA
or an FEIS can be approved.

o  The local agency should start working on “required technical studies” as early as
possible in order to avoid delays. Note: The local agency shall not begin
“required technical studies™ prior to obtaining DLAE and District SEP (or
designee) concurrences on the PES Form and attending the Coordination
Meeting. Section 106 studies should not begin until the District PQS can provide
guidance on appropriate kinds and level of work. This will minimize the potential
for investing in studies that may not be required.

6.3 OTHER CONSIDERATIONS

PERMITS

The local agency is responsible for obtaining all necessary permits, agreements, and
approvals from resource and regulatory agencies (401/404, Encroachment, and Coast
Guard Bridge Permit, etc,) prior to advertisement for construction. The local agency shall
transmit one (1) copy of each permit (with conditions) to the DLAE for submittal to the
District SEP (or designee). The District SEP (or designee) shall enter permit data (as
required) into the LP2000.

MITIGATION COMMITMENTS AND PLANS, SPECIFICATIONS & ESTIMATE

The local agency shall develop a list of all mitigation as related to NEPA and provide it
along with the technical reports and draft environmental document to the DLAE.

The local agency shall certify that all required mitigation has been completed and/or is
included in the Final Plans, Specifications and Estimate (PS&E), and that any required
ongoing maintenance of mitigation is implemented (23 CFR Parts 635,771, and 772).

The DLAE (in coordination with the District SEP) ensures that mitigation is a reasonable
expenditure of federal funds. Caltrans assures that mitigation measures and any required
ongoing maintenance of mitigation are implemented by conducting periodic process
reviews.

MITIGATION COMMITMENTS AND CONSTRUCTION

The local agency is responsible for ensuring that all required mitigation is included in the
construction contract. The local agency checks plans in the field and certifies that all
mitigation commitments have been completed and documentation to this effect has been
prepared for inclusion in the project’s final record/voucher.

ScoPE CHANGE

In advance of any mitigation commitment, the local agency notifies the DLAE of any
changes in the project scope or project limits. Major changes may require a
Transportation Improvement Program (TIP) amendment or air quality redetermination.
The DLAE notifies the District SEP (or designee) of the changes, and the District SEP (or
designee) determines if additional environmental studies will be required, or if any
mitigation agreements will require modifications. When permits, approvals, and
agreements from resource and regulatory agencies require modifications, the DLAE
requests the District SEP (or designee) initiates re-consultation/reevaluation immediately.
Scope changes shall be documented and appended to the PES Form.
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REEVALUATION

There are three triggers that necessitate the initiation of the consultation or reevaluation
process:

1. Project is proceeding to the next major federal approval
2. Project changes
3. Three year timeline for an EIS

Reevaluations may include a site visit and evaluation by a qualified environmental
planner and any technical specialists deemed necessary. Assessments by technical
specialists should be prepared for any topical areas affected by a change in the project, its
surroundings, new information or requirements, or other factors that may cause the
original evaluation to no longer be valid. Additional studies and/or coordination with
other agencies should be conducted as appropriate.

The local agency is responsible for informing the DLAE of any changes in the project so
that these changes can be evaluated, and the validity of the CE Determination can be re-
evaluated.

The local agency, DLAE, and District SEP (or designee) will consult and depending on
the circumstances, there will be one of three possible conclusions: (1) the original CE
Determination remains valid, (2) a CE Determination which addresses the magnitude of
change in the scope of work and/or impact is necessary, or (3) a different type of
environmental document is needed. Documentation of the decision and supporting
information as appropriate shall be prepared and signed by the DLAE and the District
SEP and placed in the project file.

A copy of the NEPA/CEQA Revalidation Form is available at:
http://www.dot.ca.gov/ser/downloads/memos/nepa/Revalidationform6-13-07.doc

The FHWA/Caltrans policy memo regarding Reevaluations is available at:
http://www.dot.ca.gov/ser/downloads/memos/nepa/Signed%20L tr-FHWA-NEPA-
21June07.pdf

PROCESS REVIEW

FHWA and Caltrans periodically conduct process reviews to determine the adequacy of
existing processes and monitor the process for compliance with applicable laws,
regulations and procedures. This includes but is not limited to, monitoring compliance
with the assurances stated in the NEPA Pilot Program application; stipulations of the
6004 and 6005 MOU; monitoring the quality of NEPA documents and supporting
technical reports, and monitoring PS&E and project construction to ensure mitigation
commitments are included in PS&E, constructed, and (in the case of long-term
commitments) monitored by the local agency.

TRAINING

The DLAE and District Training Coordinator are responsible for notifying the local
agency of available training and for assisting them with training registration. Training
opportunities available through external agencies or other federal/state agencies are
posted at: http://www.dot.ca.gov/hg/LocalPrograms/training/training.html
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RECORD KEEPING

The District SEP (or designee) is responsible for establishing the environmental project
file as soon as environmental studies begin and for converting existing environmental
project files to the Uniform Environmental File System. Instructions for using the
Uniform Environmental Filing System are provided at:
http://www.dot.ca.gov/ser/voll/sec6/ch38nepa/chap38.htmiinstructions

CONSULTANT CONTRACTS FOR TECHNICAL STUDIES

Locally administered environmental consultant contracts for NEPA documents and
technical studies shall comply with the provisions of the Brooks Act (40 U.S.C. 1101-
1104), and the scope of services agreement negotiated between the local agency and its
consultant shall be based on information contained in the complete and fully signed PES
Form. The consultant’s qualifications and the format and content of the technical reports
shall be consistent with guidance set forth in the SER.

QUARTERLY REPORTING REQUIREMENT

In accordance with Stipulation I1V.F.1 of the 6004 MOU, pertaining to performance
monitoring and quality assurance, Caltrans shall submit to FHWA a list of all CE
determinations made each fiscal quarter. The DLA will provide the DEA with a
Discoverer Report on quarterly local assistance CE determinations based on information
contained in LP2000. DLAE and District SEP (or designee) with assistance from the
Local Assistance NEPA Delegation Coordinators are required to maintain all
environmental fields in LP2000 consistent with the DLA July 20, 2007, Memo, Subject:
Tracking Local Assistance NEPA Compliance Milestones, to ensure that information
provided in the report is accurate and complete.

6.4 STEP-BY-STEP PROCEDURES — PES FORM

Following are step-by-step procedures for conducting a preliminary environmental
investigation and completing the PES Form. It is important that the local agency and their
consultants carefully follow and complete each step to avoid unexpected project costs or
delays in project development and to ensure a “complete and sufficient” submittal. Local
agency(ies) shall not commence with any required technical study until after the PES
Form has been fully signed by all signatories.

The PES/Categorical Exclusion (CE) process is shown in Flowchart 6-1, “PES Form
and Categorical Exclusion (CE) Process Flowchart,” (page 6-29). The numbers on
the flowchart correlate with the step-by-step procedures within this section.

Local Agency (LA) develops complete project description and project maps.
LA reviews relevant literature, maps and inventories.

LA requests technical information from resource and regulatory agencies.
LA verifies research findings in the field (site visit).

LA completes PES Form (LAPM, Exhibit 6-A) in accordance with the Instructions
(LAPM, Exhibit 6-B). On the PES Continuation Sheet the LA provides, (1)
additional information on project description, (2) a summary of how the
requirements of federal laws have been satisfied for all “No” answers (i.e., identify

A R A
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10.

11.

the steps that were taken to determine a “No” response), and (3) specific
information for all “Yes” and “To Be Determined” answers (i.e., if question #.15
regarding Federally listed Threatened and Endangered Species is checked “Yes,”
identify the specific plant or animal species which was observed or which could
potentially occur within the project).

LA signs PES Form and sends to DLAE with all supporting documentation.

DLAE date stamps the PES Form on day received and verifies that project is in the
RTP and FSTIP, and that the scope of work is consistent with the project
description in the FSTIP.

DLAE provides a review of the PES Form and maps to ensure that the project
description matches what is programmed and that the packet is complete and
sufficient. If the packet is incomplete, the DLAE returns the packet to the LA or
schedules a field review to assist them with completion of the PES Form. DLAE
invites the District SEP (or designee) and appropriate technical specialists (i.e.,
biologist, hazardous waste coordinator, PQS, etc.) to the field review. For complex
projects, the DLAE may also want to invite the HQ EC and/or the Local Assistance
NEPA Delegation Coordinator.

The District SEP (or designee) requests the District PQS review the PES Form and
maps, and conduct Section 106 Screening. The District Biologist reviews the PES
Form, maps and results of general reconnaissance surveys, and makes a “Finding
of No Effect,” if applicable. District SEP identifies which District PQS, biologist,
and other technical specialist will assist with reviewing the PES Form.

District PQS reviews PES Form, screens project under Section 106, completes
guestions #35 & #36 in Section A, and Sections B, C, D, indicates results of
screening in Section G, signs the PES Form and returns the signed PES Form to the
District SEP (or designee).

If the District SEP concurs with the recommended NEPA Class of Action and the
recommended required technical studies, the District SEP signs the PES Form.

6.5. STEP-BY-STEP PROCEDURES — CATEGORICAL EXCLUSION WITH
NO TECHNICAL STUDIES

Are further technical studies required? If “Yes,” GO TO STEP #17. If “No,” GO TO
STEP #12.

12.

The District SEP (or designee) completes the CE Checklist (LAPM, Exhibit 6-E)
and the CE Form (LAPM, Exhibit 6-F) and for Section 6004 CEs; ensures Caltrans
makes the project-level conformity determination consistent with the guidance
provided in Chapter 38 of the SER.

Note: Projects covered under Section 6004 are processed using certain NEPA CEs
categories only, and the conformity determination is made along with NEPA
approval by Caltrans.

Does project meet the criteria for a CE? If “Yes,” GO TO STEP #13. If “No,” GO
TO STEP #17.
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13.
14.

15.

16.

District SEP signs the CE Form.

District SEP (or designee) forwards the signed PES Form and signed CE Form to
the DLAE, and updates LP2000 as follows: On Project Environmental Milestones
Screen: (1) enter date completed PES Form was received by the DLAE and use
comments field to note, a) if the LA submitted a complete and sufficient PES Form
or if Caltrans had to assist with completing the PES Form during the field review,
and b) reason for delay, if excessive, between Authorization to Proceed and receipt
of PES Form, (2) enter date of last signature on PES Form and use comments field
to note if multiple iterations were needed to produce complete/accurate form,
internal delays (if applicable), and/or LA delays (if applicable), (3) enter date of
letter, email, or documented telephone conversation or meeting (if applicable)
transmitting the signed PES form to the LA that transmitted the fully signed PES
Form, and use comments field to capture internal and external delays associated
with completing the PES Form, (4) enter date CE is received in the district or date
CE is prepared by Caltrans, and use comments field to capture external/internal
delays associated with the development of the NEPA determination, (5) enter date
District SEP signs the CE Form and use comments field to note any delays or
changes in scope from what was described in PES Form, (6) use Environmental
Document drop-down arrow to select the environmental document identified on the
PES Form, Section E. Preliminary Environmental Document Classification
(NEPA) (i.e., 6004 CE(c ), 6004 CE(d) or 6005 CE.

DLAE signs the PES Form and the CE Form. The DLAE retains the original PES
Form and the original CE Form for the project files. The DLAE sends a copy of the
signed CE and a copy of the fully signed PES Form to the LA, and informs the LA
that compliance with NEPA is complete and they may now begin final design.

LA begins final design.

6.6 STEP-BY-STEP PROCEDURES — CATEGORICAL EXCLUSION WITH
TECHNICAL STUDIES

17.

When PES indicates that further technical study is required, District SEP (or
designee) prepares transmittal letter or email to the LA, or documents telephone
conversation or meeting with LA (if applicable), outlining:

e All technical studies/reports required.
e A SER link for each of the technical studies.

e The LA’s responsibility for ensuring that all required technical reports are
prepared in accordance with guidance set forth in the SER.

e The LA’s responsibility for ensuring that the conclusions of all technical
reports are clearly stated and consistently summarized in the environmental
document.

e How the project-level conformity determination will be made. (See Step #31)

o The LA’s responsibility for preparing a summary/list of mitigation
commitments (avoidance, minimization and mitigation measures) identified in
each required technical report and providing said list to the DLAE along with
each technical report.
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Flowchart 6-1 PES Form and Categorical Exclusion (CE) Process Flowchart
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18.

e  The LA’s responsibility to incorporate all of the mitigation commitments
(avoidance, minimization and mitigation measures) included on the list into
their PS&E and be able to demonstrate that they have been incorporated into
the project design.

e  The LA’s responsibility to provide a copy of all permits, when available, to
the DLAE.

The District SEP (or designee) forwards the signed PES Form and the transmittal
letter to the DLAE, and updates LP2000 for tracking compliance and annual
reporting, as follows: On Project Environmental Milestones Screen, (1) enter date
completed PES Form was received by the DLAE, and use comments field to note, a)
whether the LA submitted a complete and sufficient PES Form, or if Caltrans had to
assist with completing the PES Form during the field review, and b) reason for
delay, if excessive, between Authorization to Proceed and receipt of PES Form, (2)
enter date of last signature on PES Form and use comments field to note multiple
iterations needed to produce complete/accurate form (if applicable), internal delays
(if applicable) and/or LA delays (if applicable), (3) enter date of letter, email, or
documentation of telephone conversation or meeting (if applicable) transmitting
signed PES Form to Local Agency, (4) enter date the CE is received in the district,
or date a CE is prepared by Caltrans, and use comments field to capture
external/internal delays associated with the development of the NEPA
determination, (5) enter date District SEP signs the CE Form, and use comments
field to note any delays and if changes in project scope from what was described in
PES Form, (6) use Environmental Document drop-down arrow to select the
environmental document identified on the PES Form, Section G. Preliminary
Environmental Document Classification (NEPA) (i.e., 6004 CE(c ), 6004 CE (d) or
6005 CE, (7) on Environmental Studies — Environmental Study Milestones Screen,
use Study Type drop-down arrow to select all required study types identified in
Section B of the PES Form.

DLAE reviews project description, project maps, and PES Form to determine if the
project is technically sound (adequate and feasible) from an engineering perspective.
DLAE and the District SEP (or designee) meet to discuss the following:

e |Isthe project technically sound from an engineering perspective?

e  Can the city or county get the project done in the amount of time indicated on
the PES Form (i.e., have they missed any survey windows, or are the issues
more complex than they anticipated)?

e  Will the funding need to be moved out to adjust for the schedule?

e Do the technical studies/reports identified in the PES Form indicate that the LA
may need to budget more money for NEPA compliance?

o Isthe LA’s preliminary design on track?

e Do the project maps make sense? Are the maps correct? Is the project footprint
map consistent with the project, as identified in the FSTIP? Are the engineering
drawings consistent with the project, as identified in the FSTIP?

e Isthe project likely to include mitigation commitments and/or mitigation that
would warrant environmental review of the PS&E and project during/after
construction?
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19.

20.

21.

22.

23.

24,
25.

26.

27.

DLAE signs the PES Form. District SEP (or designee) sends a copy of the fully
signed PES Form and transmittal letter, hardcopy or electronically (if preferred) to
the LA, outlining the requirements of each required technical study and report.

(Note: If DLAE authorizes the District SEP (or designee) to perform this step, a copy
of the letter or email shall be provided to the DLAE.)

LA may request an Early Coordination Meeting with the DLAE, District SEP (or
designee) and others as needed, to discuss the specific requirements of each required
technical report, etc. The District SEP (or designee), District PQS, and applicable
technical specialists should be invited to participate in the meeting as needed, based
on the environmental issues and the complexity of the project, etc.

LA prepares scope of work/consultant contract (if necessary) in accordance with
LAPM, Chapter 10, “Consultant Selection,” and the requirements contained in the
PES Form and retains environmental consultant to undertake required technical
studies. (Note: Environmental Consultant scope of work must reference the SER
and the LAPM). The District SEP (or designee) is available to review the
environmental scope of work to ensure that it accurately reflects Caltrans
requirements.

LA prepares a draft APE Map (if applicable) according to the guidance in the SER
and preferably after consultation with District PQS, and obtains DLAE and District
PQS signatures on the APE map prior to commencing with any Section 106 studies.

LA/Consultant completes required technical studies in accordance with guidance in
SER. (Note: The LA is responsible for performing a quality assurance and quality
control review of all technical reports, prior to submittal to the DLAE, to ensure that
the format and content of each technical report is consistent with guidance
prescribed in the SER.)

LA sends the completed technical report(s) to the DLAE.

DLAE date stamps the report on the date received and forwards the technical
report(s) to the District SEP (or designee).

District SEP (or designee) requests (in writing) appropriate District technical
specialists (i.e., PQS, biologists, air, noise, hazardous materials, etc.) review the
technical report and determine whether the report is complete and sufficient in
accordance with the format and content requirements outlined in the SER. The
District SEP (or designee) updates LP2000 as follows: On Environmental Studies —
Environmental Study Milestones Screen, (1) enter the date each study/technical
report was received by the DLAE, (2) enter the date each study/technical report was
received by the District SEP (or designee), (3) using the agency drop-down arrow,
select Caltrans as the agency, and indicate the date that each technical report is sent
to the District technical specialist for review.

District technical specialists review technical reports and determine whether technical
reports are complete and ready for resource/regulatory agency review (if applicable).
(Note: This service does not relieve LA’s responsibility for quality assurance and
quality control.) When District technical specialists determine that the technical
reports are not complete, they shall document all noted deficiencies in writing and
submit them to the District SEP (or designee). When District technical specialists
determine that the technical reports are complete and ready for resource/regulatory
review (if applicable), they inform the District SEP (or designee).
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(Note #1: Under NEPA Delegation, this can no longer be an “informal’ or verbal
process. All deficiencies must be documented in writing and project files must
contain a documented record of deficiencies and demonstrate that any and all
deficiencies have been corrected.) (Note #2: When there are no District technical
specialists available to review a particular technical report, or when other priorities
delay the review of technical reports in support of local assistance projects, the
District SEP [or designee] shall inform the Environmental Branch Chief and request
their assistance in resolving the issue.)

District SEP (or designee) considers: Are Technical Reports complete and sufficient? If
“No,” GO TO STEP #28. If “Yes,” GO TO STEP #31.

28.

29.
30.

31.

32.

District SEP (or designee) prepares a transmittal letter, email, or documentation of
telephone conversation or meeting (if applicable) with LA summarizing all
comments received from District technical specialists and provides a copy to the
DLAE.

DLAE sends transmittal letter, outlining any deficiencies to the LA.

LA modifies the technical reports in accordance with the comments and resubmits
the report(s) to the DLAE, beginning at Step #24.

When all technical reports are determined to be complete and sufficient, District SEP
may in the case of Section 7 BAs, initiate informal/formal consultation with
appropriate resource and regulatory agencies. (Note: For 6005 CEs, as soon as the
Air Quality staff determine that the Air Quality Report is complete and sufficient,
the District SEP [or designee] sends a request for Air Quality Conformity
Determination to FHWA). District SEP (or designee) updates LP2000 as follows:
On Environmental Studies — Environmental Study Milestones Screen, (1) using the
“Agency” drop-down arrow, select the agency that the particular technical
study/report was sent to for action, and (2) indicate the “Date Sent to Agency” (Note:
This will be the date on the District SEP’s letter to the LA requesting consultation).
When the same technical study will be sent to multiple agencies (i.e., BA to USFWS
and NMFS), list Study Type (BA) twice in the Study Type column and then under
Agency, select USFWS for one and NMFS for the second.

When resource and regulatory agency action is complete, the District SEP (or
designee) updates LP2000 as follows: On the Environmental Studies-Environmental
Study Milestone Screen, 1) using the “Agency” drop-down arrow, select the agency
that the particular technical report was sent to for actions, 2) enter the date of
resource or regulatory agency letter, documenting their final correct opinion/
concurrence/agreement, etc., (3) use the Delay drop-down arrow to indicate “Yes” or
“No.” Enter “Yes” if USFWS or NMFS exceeded 135 days in issuing a Biological
Opinion; if USFWS or NMFS exceeded thirty (30) days in issuing a Concurrence
Letter; if the SHPO exceeds thirty (30) days in issuing concurrence on the HPSR or
Finding of Effect (FOE) (if PA requires SHPO review); or if excessive delays
occurred during any other agency review, (4) use the comments field to document
number of iterations needed between Caltrans and LA to produce a complete and
sufficient report and/or number of iterations needed between Caltrans and resource
and regulatory agency to produce an acceptable report.

The District SEP (or designee) also completes the CE Checklist and determines
whether conclusions of the technical studies and the results of consultation indicate
that the action qualifies for the CE.
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Does project meet criteria for the CE? If “No,” continue with STEP #33. If “Yes,” GO
TO STEP #35.

33.  When the CE Checklist indicates that the action does not meet the criteria for a CE,
the District SEP (or designee) prepares a transmittal letter, email, or documentation
of telephone conversation or meeting (if applicable) with the LA explaining why the
action does not meet the criteria for a CE and recommends preparation of an EA or
an EIS, as appropriate. The District SEP forwards a copy of the letter, email, or
documentation of telephone conversation with LA to the DLAE and updates LP2000
accordingly.

34. SEP (or designee) sends the letter, email, or documentation of telephone conversation
to the LA.

35. District SEP (or designee) verifies, 1) that there are no scope changes, or 2) that
technical studies address areas where all project scope changes will occur. District
SEP signs CE Form.

36. District SEP (or designee) prepares a transmittal letter, email, or documentation of
telephone conversation or meeting (if applicable) informing the LA that:

e  NEPA compliance is complete.
e LA may commence with final design.

e LA isresponsible for incorporating all minimization, avoidance and mitigation
measures, and the conditions of all permits agreements and approvals into final
design.

e LA isresponsible for fully implementing all minimization, avoidance and
mitigation measures, and the conditions of all permits during project
construction.

o A copy of all mitigation commitments and permits shall be sent to the DLAE
prior to advertisement for construction.

District SEP forwards the signed CE and transmittal, (letter, email, or documentation
of telephone conversation or meeting), to the DLAE, and updates LP2000.

37. DLAE re-verifies that project is in the FSTIP and that there are no changes in project
scope description, footprint; signs the CE Form; SEP (or designee) sends the signed
CE Form and transmittal (letter, email, or documentation of telephone conversation
or meeting), to the LA informing them that they may begin final design.

38. LA inserts the date the DLAE signed the CE/CE Determination Form in the LA/State
Comments field when completing the Request for Authorization for the next phase of
the project (see Chapter 3 “Project Authorization,” in the LAPM). LA begins final
design. Prior to advertisement for construction, LA sends the DLAE a copy of all
permits (i.e., Coastal, 401, 404, 1602 Series, Sec 10, State or Federal Encroachment
and/or Right of Entry).

39. Upon receipt of list of mitigation commitments and permits, the District SEP (or
designee) updates LP2000 Environmental-Permits Screen and Mitigation
Commitments Screens in accordance with instructions provided in July 20, 2007
DLA memo, Subject: Tracking Local Assistance NEPA Compliance Milestones.

6.7 STEP-BY-STEP PROCEDURES — ROUTINE ENVIRONMENTAL

ASSESSMENT (EA)
The requirement to prepare an EA may come about through one or more of the following
situations:
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e  Based on information gathered during PES, where it is clear that the proposed project
will not qualify for a CE or where unusual circumstances are likely. The LA
identifies the potential for significance under Sections A of the PES
Form and recommends the development of an EA (under Section E of the PES Form).
The DLAE and District SEP determine (with an e-mail concurrence from HQ EC) that
an EA is the appropriate NEPA Class of Action, by signing the PES Form.

e  During or upon completion of technical studies, when it becomes apparent that the
proposed project will not qualify for a CE or that unusual circumstances exist; the
decision to prepare an EA is made by the District SEP in collaboration with the DLAE
with written e-mail concurrence from HQ EC, and must be clearly documented for the
project file.

The Routine Environmental Assessment (EA) process is shown in Flowchart 6-2,
“Routine Environmental Assessment (EA) Process Flowchart,” (page 6-37). The
numbers on the flowchart correlate with the step-by-step procedures within this
section.

1. LA receives signed PES Form recommending an EA as the NEPA Class of Action.

2. LA consults with interested agencies and others to advise them of the scope of the
project and potential social, economic, or environmental impacts identified in the
PES Form.

3. LA identifies alternatives and measures which might mitigate adverse environmental
impacts.

4. LA (or consultant) completes technical studies, and prepares technical reports and
administrative Draft EA in accordance with the appropriate Caltrans Annotated
Outline, provided at: http://www.dot.ca.gov/ser/forms.htm.

LA completes the Environmental Document Review Checklist, provided at
http://www.dot.ca.gov/ser/voll/sec6/ch38nepa/ED_Checklist.doc. cross-referencing
items on the checklist with the corresponding page numbers found in the Draft EA.

5. LA performs Quality Control Review of all technical reports and Draft EA in
accordance with Caltrans standards provided at:
http://www.dot.ca.gov/hg/env/nepa_pilot/pdf/policiessNEPADelegationQCProgram-
2July07.pdf, and completes and signs External Certifications (Environmental
Document Quality Control Review Certification) form provided at:
http://www.dot.ca.gov/ser/vol1/sec6/ch38nepa/External_QC_Certification.doc, prior
to submitting the Draft EA and technical studies to DLAE.

6. LA submits five (5) copies of technical reports and Draft EA, original ED Checklist,
and signed External Certifications (Environmental Document Quality Control
Review Certification) form to the DLAE.

7.  DLAE date stamps the Draft EA on date received, re-verifies that project is in the
RTP and FSTIP, and provides a review of packet to ensure that the original fully
signed External Certifications (Environmental Document Quality Control Review
Certification) form, and the appropriate number of copies of the Draft EA and
technical reports have been provided. If the signed Environmental Document Quality
Control Review Certification form is not present, the DLAE should return packet to
the LA and request Quality Control Review. If signed Environmental Document
Quiality Control Review Certification form is present, the DLAE forwards packet to
the District SEP (or designee). The DLAE submits packet (or CD, if acceptable by
district) to the District SEP (or designee) and requests for review.
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8.

10.

11.

12.

District SEP (or designee) completes appropriate fields in LP2000 as follows: On
Environmental — Environmental Assessment (EA) Screen, (1) enter date District
(DLAE or Environmental) received LA-prepared Draft EA and use comments field to
a) indicate whether a Joint NEPA/CEQA document was prepared, and if not, why
not, b) document the number of iterations needed to produce an acceptable Draft EA,
¢) document delays at LA, d) document delays at Caltrans, (2) indicate next to Local
Agency Quality Assurance/Quality Control, whether LA submitted a completed
External Certifications (Environmental Document Quality Control Review
Certification) form with their Draft EA, and use drop-down arrow to select “Yes” or
“No” and use comments field to note whether the LA’s Quality Assurance Review
was adequate

District SEP (or designee) initiates 5-step Quality Control Review by sending one
(1) copy of the technical report and one (1) copy of the Draft EA to appropriate
District environmental technical specialists and requests District technical specialists
perform Quality Control Review.

District PQS and other environmental technical specialists review technical report(s)
in their specialty area, and respective sections of Draft EA for technical accuracy and
consistency between technical report and EA, and sign Internal Certifications
(Environmental Document Quality Control Review Certification) form. Note: The
purpose of the Technical Specialist Review is to ensure the accuracy of specific
resource studies and technical information summarized in the Environmental
Document (ED). A Technical Specialist Review will be completed for each resource
topic discussed in the ED as necessary.

The review will be conducted for those sections in each chapter that contain
information about the individual resource or technical area under consideration
(e.g., Summary, Affected Environment, Environmental Consequences, and
Avoidance, Minimization and/or Mitigation Measures, Cumulative Impacts), and will
provide comments to ensure the following:

e accuracy of the information in the ED

e consistency between the technical study and the information as summarized in
the ED

¢ all avoidance, minimization and/or mitigation measures are appropriately
characterized and are feasible to implement

o all anticipated permit and/or approval actions have been accurately identified
within the ED

The last District environmental technical specialist to review the Draft EA forwards
the signed Internal Certifications (Environmental Document Quality Control Review
Certification) form (if applicable) or list of deficiencies to the District SEP (or
designee).

District SEP (or designee) performs Peer Review and generalist review of Draft EA,
drafts list of deficiencies and requests District/Region Qualified NEPA Quiality
Control Review.

Qualified NEPA Quality Control Reviewer reviews Draft EA for compliance with
FHWA'’s NEPA standards, requirements and policies, and signs the Internal
Certifications (Environmental Document Quality Control Review Certification) form,
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LOCAL AGENCY

Flowchart 6-2 Routine Environmental Assessment (EA) Process Flowchart
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or prepares list of deficiencies, then provides comments to the District SEP (or
designee). Note: The NEPA Quality Control Reviewer must have the following
qualifications: (1) at least two years of experience leading the development of, or
performing consultant oversight for transportation environmental documents in
California, (2) demonstrated experience in preparing complex environmental
documents or supervisory experience in a unit that reviews EISs, and (3) Certificate
of Completion in the Department's NEPA Compliance Training.

13. District SEP requests District EOC review. If Individual Section 4(f) Evaluation is
required, District SEP also requests HQ EC and Legal review the draft Individual
Section 4(f) Evaluation, if applicable. Once reviewed and accepted by HQ EC, Legal
and District Environmental Branch Chief/ Environmental Office Chief recommends
to DDD (Environmental) that title page is ready for signature. Note: Under the Pilot
Program the DDD for Environmental is authorized to approve Individual Section
4(f) Evaluations. A stand-alone Individual Section 4(f) Evaluation and an Individual
Section 4(f) Evaluation that is included with a Routine EA must be submitted to the
appropriate HQ EC and Legal Office for review. No Individual Section 4(f)
Evaluation may be approved until it has been reviewed and accepted by the HQ EC
and a Legal review has been completed (for draft evaluation) or legal sufficiency
determined (for final evaluation) by the appropriate Legal Office. The Department
will coordinate with the FHWA prior to determining that any action constitutes a
constructive use of land from a publicly owned park, public recreation area, wildlife
refuge, waterfowl refuge, or historic site (MOU 8.1.5).

Is Draft EA complete and sufficient? If “No,” GO TO STEP #14. If “Yes,” GO TO
STEP #17.

14. District SEP (or designee) prepares transmittal letter or email to the LA, or
documents telephone conversation or meeting (if applicable) with LA, summarizing
all comments received from District technical specialists.

15.  SEP (or designee) sends transmittal letter or, email outlining any deficiencies to the
LA, files copy of the letter, email or documented telephone conversation or meeting
with LA in the project file, and provides the DLAE with a copy.

16. LA modifies technical reports and/or Draft EA, in accordance with Caltrans
comments, and resubmits report(s) and Draft EA to the DLAE beginning at Step #6.
Steps #6 through #7 are repeated until the District determines that the document is
completed and sufficient.

17. District SEP signs and transmits letters to resource and regulatory agency initiating
formal consultation and recommends to DD (or DDD-Environmental or EOC, if
designated) that title page is ready for signature.

Note: Copies of the letters requesting formal consultation with resource and
regulatory agencies and a copy of the letter requesting AQ Conformity
Determination from FHWA shall be retained by District SEP (or designee) in order
to complete the required fields in LP2000. Copies of response letters from resource
and regulatory agencies are also transmitted to the DLAE and the District SEP (or
designee).

18. DD (or DDD-Environmental or EOC, if designated) signs Draft EA cover sheet and
returns to District SEP (or designee).

19. District SEP (or designee) prepares transmittal letter or email to the LA, or
documents telephone conversation or meeting with LA (if applicable) confirming
availability of the signed Draft EA cover sheet.

LPP 11-05

Page 6-39
December 12, 2011




Chapter 6

Environmental Procedures

Local Assistance Procedures Manual

20.

21.

22.

23.

SEP (or designee) sends transmittal letter or email to the LA and files copy of the
letter, email or documentation of telephone conversation or meeting, if applicable,
with the LA regarding availability of the signed Draft EA in the project file.

LA prepares Notice of Availability (NOA) of EA and sends NOA and a copy of the
EA to the State and area clearinghouses. If Joint IS/EA, the submissions required by
CEQA fulfill the NEPA requirement.

LA prepares and places Notice of Public Hearing or Notice of Opportunity for Public
Hearing in local newspaper. Note: 23 CFR 771.119(e) requires that the EA be
available for 15 days in advance of the public hearing.

PUBLIC AVAILABILITY - 30 DAYS.

Did Public Availability indicate that the proposed action will have a significant
environmental effect? If “No,” GO TO STEP #24. If “Yes,” GO TO STEP #43. An EIS
will need to be prepared.

24,

25.

26.

217.
28.

29.

31.

LA prepares Final EA in accordance with appropriate Caltrans Annotated Outline,
provided at: http://www.dot.ca.gov/ser/forms.htm, and LA completes the
Environmental Document Review Checklist, provided at:
http://www.dot.ca.gov/ser/voll/sec6/ch38nepa/ED_Checklist.doc. cross-referencing
items on the checklist with the corresponding page numbers found in the Draft EA as
necessary to respond to public comments received.

LA performs Quality Control review of the Final EA in accordance with Caltrans
standards provided at:
http://www.dot.ca.gov/hg/env/nepa_pilot/pdf/policiessfNEPADelegationQCProgram-
2JulyQ7.pdf, and completes and signs the External Certifications (Environmental
Document Quality Control Review Certification) form provided at:
http://www.dot.ca.gov/ser/voll/sec6/ch38nepa/External_QC_Certification.doc .

LA sends Final EA, Environmental Document Review Checklist, Notice of Public
Hearing, and summary of comments received to the DLAE.

DLAE forwards packet to the District SEP (or designee).

District SEP sends a request for AQ Conformity Determination to FHWA and the
District SEP (or designee) initiates 5-step Quality Control Review process by sending
Final EA to appropriate District technical specialists and requesting a Quality Control
Review. Note: The conformity determination cannot be completed until there is a
public comment period on the analysis. Most of the time the public circulation of the
environmental document serves as the public circulation for the conformity analysis.

District technical specialists review technical report(s) and respective sections of
Final EA for technical accuracy and consistency between technical report and EA;
sign the Internal Certifications (Environmental Document Quality Control Review
Certification) form, and forward the signed form or (if applicable) list of deficiencies
to the District SEP (or designee).

30. District SEP (or designee) performs Peer Review of Final EA and technical
report(s) to ensure clarity, consistency and readability; signs the Internal
Certifications (Environmental Document Quality Control Review Certification) form,
or prepares list of deficiencies, and requests NEPA Quality Control Reviewer review
of Final EA.

NEPA Quality Control Reviewer reviews technical reports and Final EA for
compliance with FHWA’s NEPA standards, requirements and policies; signs the
Internal Certifications (Environmental Document Quality Control Review
Certification) form or (if applicable) prepares list of deficiencies, and forwards to the
District SEP (or designee).
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32. District SEP drafts FONSI and requests EOC review of Final EA and FONSI.

Is Final EA complete and sufficient, and is a FONSI appropriate? If “No,” GO TO
STEP #33. If “Yes,” GO TO STEP #37

33. District SEP (or designee) prepares transmittal letter or email to the LA, or
documents telephone conversation or meeting with LA, if applicable, outlining
deficiencies, or reasons why a FONSI is not appropriate, and forwards a copy to the
DLAE.

34. SEP (or designee) sends transmittal letter, or email outlining deficiencies to the LA,
files the letter email or documented telephone conversation or meeting with the LA
(if applicable), in the project file and provides the DLAE with a copy.

35. LA revises Final EA accordingly and resubmits to the District SEP (or designee) via
the DLA, or if an EIS must be prepared, proceed to Section 6.9.

36. District SEP reviews the revised Final EA. If still deficient GO TO Step # 33. Steps
33 through 36 are repeated until the District determines that the document is
complete and sufficient. Once sufficient, District SEP drafts the FONSI.

37. District SEP request legal review if an Individual Section 4(f) Evaluation is required
either stand-alone or part of ED. Once Legal has determined that the Individual
Section 4(f) Evaluation is legally sufficient, the District SEP recommends to the DD
(or DDD or EOC, if designated) that the FONSI is ready for signature.

38. The DD (or DDD-Environmental or EOC, if designated) signs FONSI and returns the
signed FONSI to the District SEP (or designee).

39. District SEP (or designee) forwards signed FONSI to the DLAE and updates LP2000
as follows: On Environmental Studies — Environmental Study Milestones Screen (1)
enter the date of resource or regulatory agency letter, documenting their final
opinion/concurrence/agreement, etc., (2) use the Delay drop-down arrow to indicate
“Yes” or “No.” Note: ““Yes” should be used if USFWS or NMFS exceeded 135 days
in issuing a Biological Opinion; if USFWS or NMFS exceeded 30 days in issuing a
Concurrence Letter; if there are delays in signatures on project MOA or project PA
under Section 106 (if applicable); or if excessive delays occurred during any other
agency review, (3) use the comments field to document number of iterations needed
(between Caltrans and LA) to produce a complete and sufficient report and/or
number of iterations needed (between Caltrans and resource and regulatory agency)
to produce an acceptable report.

40. DLAE sends signed FONSI to the LA and notifies LA that they may begin final
design.

41. LA sends the NOA of the FONSI to the affected units of federal, state and local
government, and distributes Final ED to anyone that commented.

42. LA begins final design and provides the DLAE with each of the following:
e alist of all Mitigation Commitments

e acopy of all environmental permits, agreements or approvals (i.e., Coastal, 401,
404, 1602 Series, Sec 10, State or Federal Encroachment and/or Right of Entry)

43. District SEP (or designee) updates Environmental-PERMITS Screen and Mitigation
Commitments Screen in LP2000 in accordance with instruction provided in
July 20, 2007, DLA memo, Subject: Tracking Local Assistance NEPA Compliance
Milestones.
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6.8 STEP-BY-STEP PROCEDURES — COMPLEX ENVIRONMENTAL
ASSESSMENT (EA)

Complex EAs are projects that involve one or more of the following

multiple location alternatives

debate related to purpose and need

strong public controversy

issues of logical termini or independent utility
individual Section 4(f) determinations
complex Endangered Species Act issues
numerous cumulative impacts

high mitigation costs

The requirement to prepare an EA in general may come about through one or more of the
following situations:

Based on information gathered during the PES, where it is clear that the proposed
project will not qualify for a CE or where unusual circumstances are likely. The LA
identifies the potential for significance under Sections A of the PES Form and
recommends the development of an EA (under Section E of the PES Form). The
DLAE and District SEP determine that an EA is the appropriate NEPA Class of
Action, with e-mail concurrence of the HQ EC, and sign the PES Form.

During or upon completion of technical studies when it becomes apparent that the
proposed project will not qualify for a CE or that unusual circumstances exist, the
decision to prepare an EA is made by the District SEP in collaboration with the
DLAE, and with e-mail concurrence of the HQ EC, and must be clearly documented
for the project file. A meeting should be conducted with the LA to discuss why the
project is not a CE and to advise the LA on the requirements for an EA. The decision
to follow the Complex EA process will be made by the District SEP as soon as
sufficient information is available.

The Complex Environmental Assessment (EA) process is shown in Flowchart 6-3,
“Complex Environmental Assessment (EA) Process Flowchart,” (page 6-47). The
numbers on the flowchart correlate with the step-by-step procedures within this

section.

1. LA receives the signed PES Form recommending a complex EA as the NEPA Class
of Action.

2. LA prepares the Scope of Work/Consultant Contract (if necessary) in accordance
with the LAPM, Chapter 10 “Consultant Selection,” and the requirements identified
in the PES Form and policy and guidance set forth in the SER.

3. LA identifies alternatives and measures to minimize the potential for adverse
environmental impacts.

4, LA completes technical studies and reports, prepares the administrative Draft EA,

and completes the Environmental Document Review Checklist, provided at
http://www.dot.ca.gov/ser/voll/sec6/ch38nepa/ED_Checklist.doc , cross-
referencing items on the checklist with the corresponding page numbers found in the
administrative Draft EA.
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10.

LA performs Quality Control Review of all technical reports and administrative Draft
EA in accordance with Caltrans standards provided at:
http://www.dot.ca.gov/hg/env/nepa_pilot/pdf/policiessfNEPADelegationQCProgram-
2July07.pdf, completes and signs the External Certifications (Environmental
Document Quality Control Review Certification) form provided at:
http://www.dot.ca.gov/ser/vol1/sec6/ch38nepa/External_QC_Certification.doc

LA signs administrative Draft EA title page and submits the following completed and
original signed documents to the DLAE:

e  Environmental Document Review Checklist

e  External Certifications (Environmental Document Quality Control Review
Certification) Form

e  Five (5) hard copies of administrative Draft EA (or an electronic copy, if
requested)

e  Two (2) hard copies of each technical report
e  Electronic copy of each technical report

DLAE date stamps the administrative Draft EA on date received, re-verifies that the
project is in the FSTIP. Provides a cursory review of packet to ensure that the

original fully signed Environmental Document Review Checklist, the completed fully
signed External Certifications (Environmental Document Quality Control Review
Certification) form, and the appropriate numbers of copies of the administrative Draft
EA and technical reports have been provided. Submits packet (or CD, if requested) to
District SEP (or designee).

District SEP (or designee) updates LP2000 as follows: On the Environmental
Assessments (EA) Screen (1) enter the date the DLAE received the LA prepared
Draft EA, (2) use comments field to indicate whether a Joint NEPA/CEQA document
was prepared, and if not, why, (3) indicate whether the LA submitted a “completed”
Environmental Document Quality Control Review Certification form with the
administrative Draft EA, by using the drop down arrow to select “Yes” or “No” (next
to LA Quality Assurance/Quality Control).

District SEP (or designee) initiates and coordinates the 5-step Quality Control
Review process of the administrative Draft EA and technical studies by distributing
one (1) copy of the applicable technical report and one (1) copy of the administrative
Draft EA to each appropriate District technical specialist, and requesting that each
reviewer perform District Quality Control Review of the technical report(s) and the
administrative Draft EA in accordance with Caltrans NEPA Delegation Quality
Control Program standards provided at:
http://www.dot.ca.gov/hg/env/nepa_pilot/pdf/policiessNEPADelegationQCProgram-
2JulyQ7.pdf

District technical specialists review the technical report(s) and respective sections of
administrative Draft EA. Note: The purpose of the District technical specialist
review is to ensure the accuracy of specific resource studies and technical
information summarized in the ED. A technical specialist review will be completed
for each resource topic discussed in the ED. The review will be conducted for those
sections in each chapter that contain information about the individual resource or
technical area under consideration (e.g., Summary, Affected Environment,
Environmental Consequences, and Avoidance, Minimization and/or Mitigation
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11.

Measures, Cumulative Impacts), and will provide comments to ensure the following:
e accuracy of the information in the ED

e consistency between the technical study and the information as summarized in
the ED

o all avoidance, minimization and/or mitigation measures are appropriately
characterized and are feasible to implement

« all anticipated permit and/or approval actions have been accurately identified
within the ED

After reviewing the technical reports and administrative Draft EA, the District
technical specialist will provide the District SEP (or designee) with either 1) a list of
deficiencies, or 2) the signed Internal Certifications (Environmental Document
Quality Control Review Certification) form.

District SEP (or designee) performs the Peer Review and signs Internal Certifications
(Environmental Document Quality Control Review Certification) form, or prepares a
list of deficiencies; provides administrative Draft EA to NEPA Quality Control
Reviewer and requests reviewer perform District Quality Control Review of
administrative Draft EA for compliance with FHWA’s laws, regulations, Executive
Orders and policy, and NEPA standards consistent with Caltrans NEPA Delegation
Quality Control Program standards.

Note: The Caltrans NEPA Quality Control Reviewer must have the following
qualifications: 1) at least two (2) years of experience leading the development of, or
performing consultant oversight for transportation environmental documents in
California, 2) demonstrated experience in preparing complex environmental
documents or supervisory experience in a unit that reviews EISs, and 3) Certificate of
Completion in the Department's NEPA Compliance Training.

The purpose of the NEPA Quality Control Review is to ensure that the project
complies with the Council on Environmental Quality (CEQ) NEPA regulations and
FHWA regulations, policies, and standards for the implementation of NEPA and all
other applicable federal environmental laws. The NEPA Quality Control Review will
provide comments to ensure the following:

e adequacy of the project’s purpose and need statement, logical termini,
independent utility and project description

e completeness of the alternatives analysis, including information supporting the
range of alternatives selected for study in the document

o all proposed avoidance, minimization and mitigation measures are properly
identified, characterized and are reasonable and practicable to implement

o evidence of coordination with any federal, state and local agencies necessary to
comply with federal regulatory requirements

o compliance with FHWA Environmental Impact and Related Procedures (23
CFR 771) and FHWA environmental policies and applicable guidance

e compliance with other federal laws and regulations, such as Section 7 of the
Endangered Species Act, Section 106 of the National Historic Preservation Act,
Section 404 of the Clean Water Act, Executive Order 11990-Protection of
Wetlands, Executive Order 11988-Floodplain Management, and Section 4(f) of
the Department of Transportation Act
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12.

13.

The District NEPA Quality Control Reviewer reviews the administrative Draft EA
and either signs the Internal Certifications (Environmental Document Quality Control
Review Certification) form or prepares a list of deficiencies and forwards to the
District SEP overseeing local assistance environmental documents.

The EOC performs District Quality Control Review of administrative Draft EA in
accordance with Caltrans NEPA Delegation Quality Control Program standards and
considers whether the administrative Draft EA is ready for HQ review.

Is administrative Draft EA ready for HQ review? If “No,” GO TO STEP #14. If “Yes,”
GO TO STEP #17.

14.

15.

16.

17.

18.

When administrative Draft and/or technical reports are deficient, District SEP (or
designee) prepares transmittal letter or email to the LA, or documents telephone
conversation or meeting with the LA (if applicable) outlining all deficiencies, and
requests that the administrative Draft EA be revised as necessary based on the
District/NEPA Quality Control Reviewer’s comments. Comments received from all
five (5) levels of review will form the basis of revisions to the administrative Draft
EA.

SEP (or designee) sends transmittal letter or email to the LA and files a copy of the
letter, email, or documented telephone conversation or meeting (if applicable) with
the LA in the project file, and provides a copy to the DLAE.

LA revises administrative Draft EA per District and NEPA Quality Control
Reviewer’s comments and resubmits at Step #6.

When administrative Draft EA and technical reports are complete and sufficient,
the District SEP submits the following to the HQ EC and requests a Quality
Assurance Review of the administrative Draft EA:

o Transmittal Memo signed by the District/Region SEP requesting review
Five (5) copies of the administrative Draft EA or CD

One (1) copy of each technical study (or on CD, if requested)

One (1) copy of LA completed Environmental Document Review Checklist

One (1) copy of LA completed and signed External Certifications
(Environmental Document Quality Control Review Certification) form

e One (1) copy of completed and signed Internal Certification (Environmental
Document Quality Control Review Certification) form

The Legal Office will review EAs, as time is available, at the request of the
District/Region. If an Individual Section 4(f) Evaluation is required, District SEP also
requests HQ EC and Legal review the draft Individual Section 4(f) Evaluation. Once
reviewed and accepted by HQ EC, Legal and the District EOC recommend to DDD-
Environmental that the title page is ready for signature.

HQ EC performs a QA Review of the environmental document to determine if the
administrative Draft EA is substantively complete and ready for interdisciplinary
quality assurance review.

Review period is thirty (30) days. In making this determination, the HQ EC will
confirm that the administrative environmental document follows the annotated
outline and includes the following:

e Correct title page
o All chapters and necessary resource topics are present and complete

e All appendices are present and complete
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o All required correspondence relative to procedural and regulatory requirements
o Complete, clear, legible and logical exhibits and figures

HQ EC will lead an interdisciplinary team of HQ technical specialists to review the
document. Technical specialists will review pertinent portions of the document for
accuracy to ensure that regulatory requirements are appropriately addressed. The
project technical studies will be used in support of the review.

The HQ EC will review the entire environmental document and perform a NEPA
Quality Assurance Review.

Did HQ EC find the administrative Draft EA complete? If “No,” GO TO STEP #19. If
“Yes,” GO TO STEP #22.

19.

20.

21.

22.

When the HQ EC finds the administrative Draft EA incomplete, the HQ EC will
consolidate and transmit comments on the administrative Draft EA to the District
SEP (or designee), who in turn drafts a transmittal memo to the LA outlining HQ EC
quality assurance comments and requesting the LA make the necessary revisions to
the administrative Draft EA.

LA revises administrative Draft EA in response to HQ EC comments and resubmits
revised Draft to District SEP (or designee).

Note: District/Region and HQ EC staff are available to assist LA with (1)
clarification regarding comments, (2) resolution of issues identified in the comments,
and (3) in determining adequate response to comments, as needed. A meeting or
workshop may be convened by the HQ EC or the District/Region/DLAE to facilitate
this process.

District SEP (or designee) reviews the revised administrative Draft EA and revises
the Internal Certifications (Environmental Document Quality Control Review
Certification) form, as appropriate, to reflect that all comments have been
appropriately addressed and submits the following materials to HQ EC for HQ Pre-
Approval Review:

e Transmittal Memo signed by the District/Region SEP stating that the document
has been revised pursuant to HQ EC comments and requesting pre-approval
review.

e One (1) copy of the revised environmental document
e One (1) copy of revised environmental document with track changes
e One (1) copy of comments with a response key

e One (1) copy of the completed Environmental Document Review Checklist, as
revised

e One (1) copy of the signed Internal Certifications (Environmental Document
Quality Control Review Certification) form as revised

HQ EC reviews the revised administrative Draft EA to ensure that all comments have
been adequately addressed and the administrative Draft EA is ready for signature.
The review period is ten (10) days. HQ EC must concur that its comments have been
addressed. At this point, the HQ EC will take one of the following actions:

e Find that minor changes are needed and coordinate directly with the document
preparer to make the changes. GO TO STEP #19
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Flowchart 6-3 Complex Environmental Assessment (EA) Process Flowchart
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23.
24.

25.

26.

217.

28.

29.

30.

e Determine that substantive issues remain and inform the District SEP in writing
of the deficiencies and instruct them to resubmit the document upon subsequent
revision. GO TO STEP #19

e Conclude that the environmental document is adequate and ready for circulation.
GO TO STEP #24

HQ EC recommends that the revised administrative Draft EA is ready for signature.

District EOC and the HQ EC will recommend to the DD (DDD- Environmental or
EOC, if designated) that the title page is ready for signature.

DD (DDD-Environmental or EOC, if designated) signs the Draft EA cover sheet and
returns the signed cover sheet to the District SEP (or designee). Note: The DD may
delegate signature authority to the DDD for Environmental or the EOC managing
the environmental assessment unit that reviewed the document.

District SEP (or designee) prepares and sends a letter or email to the LA, or contacts
the LA via telephone to inform them that the Draft EA cover sheet has been signed
and that they may begin public circulation.

SEP (or designee) provides a copy of the signed Draft EA cover sheet to the DLAE
and includes a copy of the signed Draft EA cover sheet and transmittal in the project
file.

LA prepares the NOA of the EA and sends NOA and a copy of the Draft EA to the
State and area wide clearinghouses. If Joint IS/EA, the submissions required by
CEQA fulfill the NEPA requirement.

LA prepares and places Notice of Public Hearing or Notice of Opportunity for Public
Hearing in local newspaper. Note: 23 CFR 771.119(e) requires that the EA be
available for fifteen (15) days in advance of the public hearing.

PUBLIC AVAILABILITY - 30 DAYS

Did Public Availability indicate that the proposal will have a significant environmental
effect? If “No,” GO TO STEP #31. If “Yes,” discuss the need to prepare an EIS with
DLAE and District SEP.

31.

33.
33.

34.

35.

LA prepares administrative Final EA in accordance with Caltrans standards provided
at: http://www.dot.ca.gov/hg/env/nepa_pilot/pdf/policiessNEPADelegationQCPr
ogram-2July07.pdf.

Completes and signs the External Certifications (Environmental Document Quality
Control Review Certification) form provided at:
http://www.dot.ca.gov/ser/voll/sec6/ch38nepa/external_qc_certification.doc

LA drafts FONSI recommendation.

LA sends the administrative Final EA, Notice of Public Hearing, Summary of
Comments received, and original signed External Certifications (Environmental
Document Quality Control Review Certification) form to the DLAE.

DLAE date stamps and forwards administrative Final EA packet to the District SEP
(or designee).

District SEP (or designee) initiates 5-step Quality Control Review of administrative
Final EA by distributing the administrative Final EA to appropriate District technical
specialists, and requesting Quality Control Review of the administrative Final EA,
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36.

37.

38.

39.

in accordance with Caltrans NEPA Delegation Quality Control Program standards
provided at:
http://www.dot.ca.gov/hg/env/nepa_pilot/pdf/policiessNEPADelegationQCProgram-
2JulyQ7.pdf

District SEP updates LP2000 as follows: On the Environmental Assessments (EA)
Screen, next to Public Circulation, enter date DD or designee signs Draft EA cover
sheet, (2) use Comments Field to document internal/external delays/concerns,
substantial controversy, requests for public hearing (Note: EA must be available for a
minimum of fifteen (15) days in advance of the public hearing), and (3) enter date
District (DLAE or District SEP [or designee]) received the administrative Final EA.

District technical specialists conduct Quality Control Review of administrative Final
EA and either sign the Internal Certifications (Environmental Document Quality
Control Review Certification) form provided at:
http://www.dot.ca.gov/ser/voll/sec6/ch38nepa/Internal_QC_Certification.doc, or (if
applicable) provide list of deficiencies to the District SEP (or designee).

District SEP (or designee) performs Peer Review of administrative Final EA and
either prepares a list of deficiencies or signs the Internal Certifications
(Environmental Document Quality Control Review Certification) form, and requests
District NEPA Quality Control Review.

NEPA Quality Control Reviewer reviews the administrative Final EA for compliance
with FHWA'’s laws, regulations, Executive Orders and policy and NEPA standards,
signs the Internal Certifications (Environmental Document Quality Control Review
Certification) form provided at:
http://www.dot.ca.gov/ser/voll/sec6/ch38nepa/Internal_QC_Certification.doc and
forwards the signed Internal Certifications (Environmental Document Quality
Control Review Certification) form, or a list of deficiencies (if applicable) to the
District EOC .

District EOC reviews the administrative Final EA and determines whether the
administrative Final EA is ready for HQ review.

Is administrative Final EA ready for HQ review? If “No,” GO TO STEP #40. If “Yes,”
GO TO STEP #44.

40.

41.

42.

43.

44,

District SEP (or designee) prepares a letter to the LA, or notifies the LA via email,
telephone or meeting, regarding deficiencies in the Draft EA.

SEP (or designee) provides a copy of the letter, email, or documented telephone
conversation outlining deficiencies to the DLAE and includes a copy of letter, email
or telephone conversation in the project file.

LA revises the administrative Final EA accordingly and resubmits to the District SEP
(or designee) at Step #43.

District SEP reviews the revised administrative Final EA and determines whether the
revised administrative Final EA is ready for HQ review. If “Yes,” District SEP
forwards the revised administrative Final EA to HQ EC and requests Quality
Assurance Review. If “No,” District SEP (or designee) notifies LA of deficiencies.
Steps #40, #41, #42 and #43 are repeated until document is ready for review.

HQ EC performs Quality Assurance Review (30 days)

Is administrative Final EA ready for signature? If “No,” notify District SEP (or
designee) and GO TO STEP #45. If “Yes,” GO TO STEP #49.

45.

HQ EC (or designee) notifies the LA of deficiencies.
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46.

47.

48.

LA revises administrative Final EA per HQ Quality Assurance Review and resubmits
revised administrative Final EA to the District SEP (or designee).

District SEP (or designee) reviews revised administrative Final EA, modifies Internal
Certifications (Environmental Document Quality Control Review Certification) form,
as needed, and requests HQ pre-approval review.

HQ EC performs HQ pre-approval review.

Is administrative Final EA ready for signature? If “No,” GO TO STEP #45. If “Yes,”
GO TO STEP #49.

49.
50.
51.
52,

53.

54,

55.

HQ SEP recommends FONSI ready for signature.
District EOC and HQ EC recommend DD sign FONSI.
DD signs FONSI and returns signed FONSI to District SEP.

District SEP forwards signed FONSI to DLAE and updates LP2000 as follows: On
the Environmental Assessments (EA) Screen, next to administrative Final EA, (1)
use Comments Field to document number of iterations needed to produce an
acceptable Final EA, document delays at LA, document delays at Caltrans, indicate
sufficiency/deficiency of quality/completeness of Local Agency’s Quality Assurance/
Quality Control Environmental Document Quality Control Review Certification
form, (2) next to Final Quality Assurance/Quality Control (Complex EA) enter date
of final signature (Chief, Environmental Branch) on Environmental Document
Quality Control Review Certification form, (3) use Comments field to document
delays/concerns associated with internal reviews, (4) next to FONSI, enter date DD
or designee signature appears on FONSI, (5) use comments field to document
internal and external delays associated with the FONSI.

DLAE sends signed FONSI to the LA and notifies them that they may begin final
design.

LA sends the NOA of the FONSI to the affected units of federal, State and local
government, begins final design, and provides the DLAE with each of the following:

e alist of all Mitigation Commitments
e acopy of all Environmental Permits (i.e., Coastal, 401, 404, Sec 10,
Encroachment and/or Right of Entry)

District SEP updates LP2000 as follows: On Environmental Studies — Environmental
Study Milestones Screen, (1) enter the date of resource or regulatory agency letter,
documenting their final opinion/concurrence/agreement, etc., (2) use the Delay drop-
down arrow to indicate “Yes” or “No.” Enter “Yes” if USFWS or

NMFS exceeded 135 days in issuing a Biological Opinion; if USFWS or NMFS
exceeded thirty (30) days in issuing a Concurrence Letter; if there are delays in
signing the project MOA or Project PA resolving effects under Section 106; or if
excessive delays occurred during any other agency review, (3) use the comments
field to document number of iterations needed between Caltrans and LA to produce
a complete and sufficient report, and/or number of iterations needed between
Caltrans and resource and regulatory agency to produce an acceptable report. District
SEP also updates Environmental-PERMITS Screen and Mitigation-Commitments
Screen in LP2000 in accordance with instruction provided in July 20, 2007, DLA
Memo, Subject: Tracking Local Assistance NEPA Compliance Milestones.
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6.9 STEP-BY-STEP PROCEDURES — ENVIRONMENTAL IMPACT
STATEMENT (EIS)

The requirement to prepare an EIS may come about through one or more of the following
situations:

e Based on information gathered during PES, it becomes clear that the proposed project
will have a significant impact, or

e  Technical studies and/or CE or EA conclude that the project will cause a significant
impact.

The Environmental Impact Statement process is shown in Flowchart 6-4,

“Environmental Impact Statement Process Flowchart” (page 6-57). The numbers on

the flowchart correlate with the step-by-step procedures within this section.

1. LA receives signed PES Form recommending EIS.

2. LA requests a meeting with DLAE, District SEP, and HQ EC (if available) to discuss
the EIS process, EIS document requirements, and identify potential cooperating and
participating agencies.

3. LA prepares letters to cooperating and participating agencies and inviting them to
participate in the development of the environmental document. Agencies that may
have an interest in the project are listed under Section C of the PES Form. FHWA’s
Revised Guidance on Cooperating Agencies provides examples of letters inviting
agencies to participate in the environmental process. LA also drafts NOI. Typically,
federal agencies have accepted their role (as Cooperating Agencies) prior to
publication of the NOI and are listed in the NOI.

LA transmits NOI and invitation letters to the DLAE.

DLAE forwards letters and draft NOI to the District SEP (or designee).
District SEP sends the invitation letters to federal agencies.

District SEP forwards draft NOI to FHWA for publication in the FR.
FHWA publishes the NOI in the FR.

LA arranges and conducts the scoping meeting to determine the scope of issues to be
addressed, and identify significant issues related to the proposed actions.

10. LA undertakes technical studies and prepares technical reports (as required) in
accordance with guidance set forth in the SER.

11. LA prepares administrative Draft EIS consistent with Caltrans Annotated Outline in
the SER provided at: http://www.dot.ca.gov/ser/downloads/templates/eir_eis.doc

12. LA completes the Environmental Document Review Checklist, provided at:
http://www.dot.ca.gov/ser/vol1/sec6/ch38nepa/ED_Checklist.doc

13. LA performs Quality Control Review of all technical reports and administrative Draft
EIS in accordance with Caltrans standards provided at:
http://www.dot.ca.gov/hg/env/nepa_pilot/pdf/policiessNEPADelegationQCProgram-
2July07.pdf, and completes and signs the External Certifications (Environmental
Document Quality Control Review Certification) form provided at:
http://www.dot.ca.gov/ser/vol1/sec6/ch38nepa/External_QC_Certification.doc.

© o N gk
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14.

15.

16.

17.

18.

LA submits the following completed and original signed documents to DLAE:

e  Environmental Document Review Checklist

e  External Certifications (Environmental Document Quality Control Review
Certification) Form

Five (5) hard copies of administrative Draft EIS

Electronic copy of administrative Draft EIS

Two (2) hard copies of each Technical Report

Electronic copy of each Technical Report

DLAE (1) date stamps administrative Draft EIS on date received, (2) re-verifies that
project is in the FSTIP, (3) provides cursory review of packet to ensure that the
original fully signed External Certifications (Environmental Document Quality
Control Review Certification) form and the appropriate number of copies of the
administrative Draft EIS and technical reports have been provided, and (4) submits
packet (or CD, if requested) to District SEP (or designee).

District SEP (or designee) updates the LP2000 as follows: On EIS Screen, (1) enter
the date the NOI is published in the FR, use comments field to indicate date Caltrans
sent the NOI to FHWA for publication in the FR, (2) enter date administrative Draft
EIS received by the district (either the DLAE or Environmental); use comments field
to indicate whether a Joint CEQA/NEPA document was prepared, and if not, why
not; (3) next to LA Quality Control/Quality Assurance, indicate whether LA
submitted a “completed” External Certifications (Environmental Document Quality
Control Review Certification) form with the administrative Draft EIS, by selecting
“Yes” or “No.”

District SEP initiates and coordinates 5-step Quality Control Review process of
administrative Draft EIS and technical studies by distributing one (1) copy of the
applicable technical report and one (1) copy of the administrative Draft EIS to each
appropriate District technical specialist, and request that each reviewer perform
District Quality Control Review of the technical report(s) and the administrative
Draft EIS in accordance with Caltrans NEPA Delegation Quality Control Program
standards provided at:
http://www.dot.ca.gov/hg/env/nepa_pilot/pdf/policiessNEPADelegationQCProgram-
July07.pdf

District technical specialists conduct Quality Control Review of technical report(s)
and respective sections of the administrative Draft EIS in accordance with Caltrans
NEPA Delegation Quality Control Program standards provided at:
http://www.dot.ca.gov/hg/env/nepa_pilot/pdf/policiessNEPADelegationQCProgram-
2July07.pdf

After reviewing the technical report and the administrative Draft EIS, the technical
specialist signs the Internal Certifications (Environmental Document Quality Control
Review Certification) form provided at:
http://www.dot.ca.gov/ser/vol1l/sec6/ch38nepa/Internal_QC_Certification.doc, and
forwards the signed form or list of deficiencies (if applicable) to the District SEP.

Note: The purpose of the Technical Specialist Review is to ensure the accuracy of
specific resource studies and technical information summarized in the administrative
draft EIS. A Technical Specialist Review will be completed for each resource topic
discussed in the ED. The review will be conducted for those sections in each chapter
that contain information about the individual resource or technical area under
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19.

20.

consideration (e.g., Summary, Affected Environment, Environmental Consequences,
and Avoidance, Minimization and/or Mitigation Measures, Cumulative Impacts), and
will provide comments to ensure the following:

e accuracy of the information in the ED

e consistency between the technical study and the information as summarized in
the ED

o all avoidance, minimization and/or mitigation measures are appropriately
characterized and are feasible to implement

o all anticipated permit and/or approval actions have been accurately identified
within the ED

After reviewing the technical reports and administrative Draft EIS, District technical
specialist(s) provides District SEP with either (1) a list of deficiencies, or (2) the
signed Internal Certifications (Environmental Document Quality Control Review
Certification) form.

District SEP performs Peer Review of administrative Draft EIS in accordance with
Caltrans NEPA Delegation Quality Control Program standards provided at:
http://www.dot.ca.gov/hg/env/nepa_pilot/pdf/policiessNEPADelegationQCProgram-
2JulyQ7.pdf. Signs the Internal Certifications (Environmental Document Quality
Control Review Certification) form provided at:
http://www.dot.ca.gov/ser/voll/sec6/ch38nepa/Internal_QC_Certification.doc

or (if applicable) prepares list of deficiencies. District SEP (or designee) requests
NEPA Quality Control Review of administrative Draft EIS and technical studies.

District NEPA Quality Control Reviewer reviews the administrative Draft EIS in
accordance with Caltrans NEPA Delegation Quality Control Program standards
provided at:
http://www.dot.ca.gov/hg/env/nepa_pilot/pdf/policiessNEPADelegationQCProgram-
2JulyQ7.pdf . Signs the Internal Certifications (Environmental Document Quality
Control Review Certification) form provided at:
http://www.dot.ca.gov/ser/voll/sec6/ch38nepa/Internal_QC_Certification.doc,

or (if applicable) prepares list of deficiencies and forwards signed form or list of
deficiencies to the District SEP.

Note: The Caltrans NEPA Quality Control Reviewers must have the following
qualifications: (1) at least two (2) years of experience leading to the development of,
or performing consultant oversight for transportation environmental documents in
California, (2) demonstrated experience in preparing complex environmental
documents or supervisory experience in a unit that reviews EISs, and (3) Certificate
of Completion in the Department’s NEPA Compliance Training.

The purpose of the NEPA Quality Control Review is to ensure that the project
complies with the Council of Environmental Quality (CEQ) NEPA regulations and
FHWA regulations, policies and standards for the implementation of NEPA, and all
other applicable federal environmental laws. The NEPA Quality Control Review will
provide comments to ensure the following:

¢ adequacy of the project’s purpose and need statement, logical termini,
independent utility and project description

o completeness of the alternatives analysis, including information supporting the
range of alternatives selected for study in the document
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21.

22.

23.

¢ all proposed avoidance, minimization and mitigation measures are properly
identified, characterized and are reasonable and practicable to implement

e evidence of coordination with any federal, State and local agencies necessary to
comply with federal regulatory requirements

e compliance with FHWA Environmental Impact and Related Procedures (23 CFR
771) and FHWA environmental policies and applicable guidance

o compliance with other federal laws and regulations, such as Section 7 of the
Endangered Species Act, Section 106 of the National Historic Preservation Act,
Section 404 of the Clean Water Act, Executive Order 11990-Protection of
Wetlands, Executive Order 11988-Floodplain Management, and Section 4(f) of
the Department of Transportation Act

District SEP requests Environmental Branch Chief perform District Quality Control
Review of administrative Draft EIS.

Environmental Branch Chief performs District Quality Control Review in accordance
with Caltrans NEPA Delegation Quality Control Program standards provided at:
http://www.dot.ca.gov/hg/env/nepa_pilot/pdf/policiessNEPADelegationQCProgram-
2July07.pdf. Signs the Internal Certifications (Environmental Document Quality
Control Review Certification) form provided at:
http://www.dot.ca.gov/ser/voll/sec6/ch38nepa/Internal_QC_Certification.doc,

or (if applicable) prepares list of deficiencies (if applicable) and forwards signed
form or list of deficiencies to the District SEP.

District SEP reviews Internal Certifications (Environmental Document Quality
Control Review Certification) form and considers all comments received during
District Quality Control Review.

Is administrative Draft EIS complete and sufficient from the District’s perspective? If
“No,” GO TO STEP #24. If “Yes,” GO TO STEP #26.

24,

25.

26.

When administrative Draft EIS and/or technical reports are deficient, the District SEP
(or designee) prepares a transmittal letter or email to the LA, or contacts the LA via
telephone to inform them of all deficiencies and requests that the administrative Draft
EIS be revised as necessary, based on the District Quality Control Review.
Comments received from all five levels of review will form the basis of revisions to
the administrative environmental document. The District SEP sends the letter, or
email, to the LA, provides a copy to the DLAE and updates appropriate fields in
LP2000.

The LA revises the administrative Draft EIS in accordance with comments received
and resubmits the draft from STEP #14.

When the administrative Draft EIS and technical reports are complete and sufficient,
the District SEP notifies HQ EC and the Legal Office that an administrative Draft
EIS will be submitted for their review in one week. To initiate HQ EC review,
District SEP submits the following to the HQ EC and requests a Quality Assurance
Review of administrative Draft EIS:

e  Transmittal Memo signed by the District SEP, requesting review

o  Five (5) copies of the administrative Draft EIS (on CD, if requested)

e  Two (2) copies of each technical study or technical study on CD

o  Two (2) copy of LA completed Environmental Document Review Checklist

e  One (1) copy of LA completed and signed External Quality Control
Certification Sheet
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Flowchart 6-4 Environmental Impact Statement (EIS) Process Flowchart
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e  One (1) copy of completed and signed Internal Quality Control Certification
Sheet

To initiate Legal Division review, the District SEP submits the following to HQ
Legal and requests a legal review on the administrative Draft EIS.

Transmittal Memo signed by the District SEP, requesting review

e  One (1) copy of the administrative Draft EIS

e  One (1) electronic copy of the administrative Draft EIS

e  One (1) electronic copy of each technical study

e  One (1) copy of the LA completed Environmental Document Review Checklist
e  One (1) copy of the completed and signed Internal Certification Form

e  One (1) copy of the LA completed and signed External Certification Form

27. HQ EC performs a quality assurance review of the administrative Draft EIS to
determine if the administrative Draft EIS is substantively complete and ready for
interdisciplinary quality assurance review. The review period is thirty (30) days. In
making this determination, the HQ EC will confirm that the administrative
environmental document follows the annotated outline and includes the following:

e  Correct title page

e All chapters and necessary resource topics are present and complete

e All appendices are present and complete

e  All required correspondence relative to procedural and regulatory requirements
e  Complete, clear, legible and logical exhibits and figures

HQ EC will then lead an interdisciplinary team of HQ technical specialists to review
the administrative Draft EIS. HQ technical specialists will review pertinent portions
of the administrative Draft EIS for accuracy to ensure that regulatory requirements
are appropriately addressed. The project technical studies will be used in support of
the review. HQ EC will review the entire administrative Draft EIS, perform

the NEPA Quality Assurance Review in accordance with Caltrans NEPA Delegation
Quality Control Program standards provided at:
http://www.dot.ca.gov/hg/env/nepa_pilot/pdf/policiessNEPADelegationQCProgram-
2JulyQ7.pdf. Signs the Internal Certifications (Environmental Document Quality
Control Review Certification) form provided at:
http://www.dot.ca.gov/ser/voll/sec6/ch38nepa/Internal_QC_Certification.doc

or (if applicable) prepares list of deficiencies. HQ EC will also request HQ Legal
review of the administrative Draft EIS.

The responsible Legal Office performs a legal review of the administrative Draft EIS,
concurrently and independently of HQ review, to determine if significant
environmental issues are being appropriately addressed. The Legal Office will
provide its legal review comments to the District SEP with a copy to HQ EC.
Comments from the Legal Office are independent from HQ EC comments.

Did HQ EC and Legal find the administrative Draft EIS complete? If “Yes,”
HQ EC will recommend to the District SEP that the administrative Draft EIS title page
is ready for signature. If “No,” GO TO STEP #28.
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28.

29.

30.

31.

When HQ EC and/or HQ Legal find administrative Draft EIS incomplete, HQ EC
will consolidate all comments received from the interdisciplinary team and transmit
comments on administrative Draft EIS to the District SEP for local assistance. A
copy of HQ EC comments will be provided to the responsible Legal Office. The
Legal Office will also transmit its comments to the District SEP for local assistance
with a copy to HQ EC. Comments from Legal are independent from HQ EC
comments.

District SEP (or designee) for local assistance prepares a letter or email to the LA, or
contacts the LA via telephone to inform them of HQ EC and HQ Legal’s comments
and requests LA make the necessary revisions to the administrative Draft EIS.
District SEP (or designee) provides the DLAE with a copy of the letter, or email, and
updates LP2000.

Note: HQ Legal comments remain internal to Caltrans. Only a summary of HQ Legal
comments shall be provided to the LA. District and HQ EC staff should assist the LA
with (1) clarification regarding comments, (2) resolution of issues identified in the
comments, and (3) in determining adequate response to comments, as needed. A
meeting or workshop may be convened by the HQ EC or the District/Region/DLAE to
facilitate this process.

LA revises administrative Draft EIS in response to all comments received and
resubmits revised administrative Draft EIS to the DLAE/District SEP.

District SEP (or designee) reviews revised administrative Draft EIS and revises
Internal Certifications (Environmental Document Quality Control Review
Certification) form, as appropriate, to reflect that all comments have been
appropriately addressed.

Is revised administrative Draft EIS responsive to HQ comments and ready for HQ EC
pre-approval review? If “No,” GO TO STEP #29. Steps #29 through #31 are repeated
until all comments are adequately addressed. If “Yes,” GO TO STEP #32.

32.

District SEP submits the following materials to the HQ EC and requests HQ Pre-
Approval Review:

e Transmittal Memo signed by the District/SEP stating that the administrative
Draft EIS has been revised pursuant to HQ EC comments and requesting pre-
approval review

One (1) copy of the revised ED
One (1) copy of revised ED with track changes
One (1) copy of comments with a response key

e One (1) copy of the completed Environmental Document Review Checklist, as
revised

e One (1) copy of the completed and signed Internal Certifications (Environmental
Quality Control Review Certification) form, as revised

District SEP also submits the following materials to the Legal Office:

e Transmittal memo signed by the District SEP stating that the document has been
revised pursuant to the legal review and requested Pre-Approval Review
e One (1) copy of the revised ED

e One (1) copy of the revised ED with track changes
e One (1) copy of the comments with a response key
e One (1) copy of the completed Environmental Document Checklist, as revised
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e One (1) copy of the signed Internal Certifications (Environmental Document
Quality Control Review Certification) form, as revised

33. HQ EC performs Pre-Approval Review of revised administrative Draft EIS to ensure
that all comments have been adequately addressed and that administrative Draft EIS
is ready for signature. Review period is ten (10) working days. (Note: Ten (10)
working day review period is a goal. Actual review time may vary depending upon
complexity of issues and current workload.)

34. HQ Legal performs Pre-Approval Review of the revised administrative Draft EIS
concurrently and independently of HQ EC, to ensure all comments have been
adequately addressed and that administrative Draft EIS is ready for signature. Review
period is ten (10) working days. (Note: Ten (10) working day review period is a goal.
Actual review time may vary depending upon complexity of issues and current
workload.)

Both HQ EC and Legal must concur that their comments have been addressed. At
this point, HQ EC will take one of the following actions:

e Find that minor changes are needed and coordinate directly with the document
preparer to make the changes.

o Determine that substantive issues remain and inform the District in writing of the
deficiencies and instruct them to resubmit the document upon subsequent
revision.

e Conclude that the ED is adequate and ready for circulation.

No approval action may be taken until both HQ EC quality assurance and legal
review are satisfied.

Did HQ EC and Legal find revised administrative Draft EIS complete and ready for
signature? If “No,” HQ EC prepares a memorandum for the District detailing
deficiencies requiring correction. GO TO STEP #29. Steps #29 through #34 will be
repeated until document is ready for signature. If “Yes,” Go to Step #35.

35. HQ EC recommends in writing to the District SEP that administrative Draft EIS is
ready for signature. An Administrative Draft EIS may not be signed until the ready
for signature recommendation is received by District.

36. When HQ EC recommends that revised administrative Draft EIS is ready for
signature, the District Environmental Branch Chief and HQ EC jointly recommend
to the DD that title page should be signed.

37. DD signs Draft EIS title page and returns the signed Title Sheet to the District SEP.

38. District SEP (or designee) prepares a letter or email to the LA transmitting the signed
Draft EIS title page and informing the LA that they may begin public circulation.

39. District SEP updates LP2000 as follows: On the EIS Screen, next to Draft HQ
Quality Control/Quality Assurance, (1) enter the date of final signature (Chief,
Environmental Branch) on Environmental Document Quality Control Review
Certification Form, (2) use Comments Field to document delays/concerns associated
with internal reviews; (3) next to Draft Legal Sufficiency, enters date of Legal’s letter
of sufficiency, and (4) use comments field to document delays/concerns associated
with Legal’s review of administrative Draft EIS.

40. District SEP (or designee) transmits the letter, or email, with signed Draft EIS title
page to the LA and provides a copy to the DLAE.

LPP 11-05

Page 6-61
December 12, 2011



Chapter 6

Environmental Procedures

Local Assistance Procedures Manual

41.

42.

43.
44,

45.

46.

47.

48.

Following receipt of the signed Draft EIS title page and notification to begin public
circulation, the LA prepares the NOA of Draft EIS and sends the NOA and a copy of
the administrative Draft EIS to the State and area wide clearinghouses. If Joint
EIS/EIR, the submissions required by CEQA fulfill the NEPA requirement.

LA prepares and places the Notice of Public Hearing or Notice of Opportunity for
Public Hearing in local newspaper. (Note: 23 CFR 771.123(h) requires that the draft
be available for a minimum of 15 days prior to the public hearing.)

PUBLIC AVAILABILITY —45 DAYS.

LA responds to public comments, revises the EIS (as needed), prepares the
administrative Final EIS consistent with Caltrans Annotated Outline in the
SER at: http://www.dot.ca.gov/ser/downloads/templates/eir_eis.doc, and completes
the Environmental Document Review Checklist, provided at
http://www.dot.ca.gov/ser/vol1/sec6/ch38nepa/ED_Checklist.doc

LA performs Quality Control review of all technical reports and administrative Final
EIS in accordance with Caltrans standards provided at:
http://www.dot.ca.gov/hg/env/nepa_pilot/pdf/policiessNEPADelegationQCProgram-
2JulyQ7.pdf

LA completes and signs the External Certifications (Environmental Document
Quality Control Review Certification) form provided at:
http://www.dot.ca.gov/ser/voll/sec6/ch38nepa/External_QC_Certification.doc

LA submits the following completed and original signed documents to the DLAE:
e One (1) hardcopy and CD of the administrative Final EIS

e Notice of Public Hearing

e Summary of comments received

e Original signed External Certifications (Environmental Document Quality
Control Review Certification) form

DLAE re-verifies that project is in the FSTIP and forwards packet to the District SEP
(or designee).

District SEP updates LP2000 as follows: On EIS Screen, next to Public Circulation,
enter date DD or designee signed cover of administrative Draft EIS, and use
comment field to record beginning and ending date of public availability/comment
(not less than 45 days), any internal/external delays concerns, and any substantial
controversies over the project. Next to Public Hearing, enter date Public Hearing is
conducted (if applicable) (Note: EIS must be available for a minimum of fifteen (15)
days in advance of the public hearing). Use comments field to document whether
there is a substantial controversy over the project and the nature of the controversy.

District SEP sends a request for Air Quality Conformity Determination to the FHWA
and the District SEP initiates and coordinates the 5-step Quality Control Review
process of the administrative Final EIS in accordance with Caltrans NEPA
Delegation Quality Control Program standards provided at:
http://www.dot.ca.gov/hg/env/nepa_pilot/pdf/policies/NEPADelegationQCProgram-
2JulyQ7.pdf

(Note: The conformity determination cannot be completed until there is a public
comment period on the analysis. Most of the time the public circulation of the
environmental document serves as the public circulation for the conformity analysis.)
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49.

50.

51.

52.

53.

54,

District technical specialists conduct Quality Control Review of technical report(s)
and respective sections of the administrative Final EIS in accordance with Caltrans
NEPA Delegation Quality Control Program standards provided at:
http://www.dot.ca.gov/hg/env/nepa_pilot/pdf/policiessNEPADelegationQCProgram-
2JulyQ7.pdf, sign the Internal Certifications (Environmental Document Quality
Control Review Certification) form provided at:
http://www.dot.ca.gov/ser/voll/sec6/ch38nepa/Internal_QC_Certification.doc, and
forward the signed form or list of deficiencies to the District SEP (if applicable).

District SEP performs Peer Review of administrative Final EIS in accordance with
Caltrans NEPA Delegation Quality Control Program standards provided at:
http://www.dot.ca.gov/hg/env/nepa_pilot/pdf/policiessNEPADelegationQCProgram-
2JulyQ7.pdf, and signs the Internal Certifications (Environmental Document Quality
Control Review Certification) form provided at:
http://www.dot.ca.gov/ser/vol1/sec6/ch38nepa/Internal_QC_Certification.doc, or (if
applicable) prepares list of deficiencies, and requests NEPA Quality Control Review
of administrative Final EIS and technical studies.

NEPA Quality Control Reviewer reviews administrative Final EIS in accordance
with Caltrans NEPA Delegation Quality Control Program standards provided at:
http://www.dot.ca.gov/hg/env/nepa_pilot/pdf/policies/NEPADelegationQCPr
ogram-2JulyQ7.pdf, and signs the Internal Certifications (Environmental Document
Quiality Control Review Certification) form provided at:
http://www.dot.ca.gov/ser/voll/sec6/ch38nepa/Internal_QC_Certification.doc , or (if
applicable) prepares list of deficiencies and forwards signed form or list of
deficiencies to the District SEP (or designee).

District SEP requests the District EOC for local assistance to perform the District
Quiality Control Review of administrative Final EIS.

Environmental Branch Chief performs District Quality Control Review in accordance
with Caltrans NEPA Delegation Quality Control Program standards provided at:

http://www.dot.ca.gov/hg/env/nepa_pilot/pdf/policies/NEPADelegationQCProgram-
2July07.pdf, signs the Internal Certifications (Environmental Document Quality
Control Review Certification) form provided at:
http://www.dot.ca.gov/ser/voll/sec6/ch38nepa/Internal_QC_Certification.doc, or (if
applicable) prepares list of deficiencies and forwards signed form or list of
deficiencies to the District SEP (or designee.)

District SEP reviews Internal Certifications (Environmental Document Quality
Control Review Certification) form and considers all comments received during
District Quality Control Review.

Is administrative Final EIS complete and sufficient from the District’s perspective? If
“No,” GO TO STEP #55. If “Yes,” GO TO STEP #57.

95.

56.

When administrative Final EIS and/or technical reports are deficient, the District SEP
prepares a letter to the LA informing them of all deficiencies and requests that the
administrative Final EIS be revised as necessary, based on the District Quality
Control Review. Comments received from all five (5) levels of review will form the
basis of revisions to the administrative Final EIS document.

LA revises the administrative Final EIS and resubmits document from Step #45.
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57.

58.

District SEP notifies the HQ EC and Legal Office that the administrative Final EIS
will be submitted for their review and determination of legal sufficiency,
respectively, in one week.

To initiate HQ review, District SEP submits the following to the HQ EC and requests
a Quality Assurance Review of the administrative Final EIS: (DLAE shall be copied
on all correspondence between the District, HQ EC and Legal).

e  Transmittal Memo signed by the District SEP requesting review of Final EIS
e  Five (5) hardcopies of the Final EIS and one (1) CD
o  One (1) hardcopy of revised technical reports and one (1) CD

e  One (1) copy of LA completed Environmental Document Review Checklist (for
Final)

e  One (1) copy of LA completed and signed External Certifications
(Environmental Document Quality Control Review Certification) form

e  One (1) copy of completed and signed Internal Certifications (Environmental
Document Quality Control Review Certification) form

District SEP will also request the Legal Office to conduct a Legal Sufficiency
Review of the administrative Final EIS. The HQ EC Review and the Legal
Sufficiency Review typically occur in parallel.

To initiate Legal Sufficiency Review, District SEP submits the following to the Legal
Office and requests determination of legal sufficiency:

e  Transmittal Memo signed by the District SEP, requesting review

e  One (1) copy of the administrative Draft EIS

e One (1) electronic copy of the administrative Draft EIS

e  One (1) electronic copy of each technical study

e  One (1) copy of the LA completed Environmental Document Review Checklist

e  One (1) copy of the completed and signed Internal Certifications
(Environmental Document Quality Control Review Certification) Form

e  One (1) copy of the LA completed and signed External Certifications
(Environmental Document Quality Control Review Certification Form

HQ EC performs a Quality Assurance Review of the administrative Final EIS to
determine if the document is substantively complete and ready for interdisciplinary
quality assurance review.

The review period is thirty (30) days. In making this determination, the HQ EC will
confirm that the Final EIS follows the annotated outline and includes the following:

e  Correct title page

o  All chapters and necessary resource topics are present and complete

e  All appendices are present and complete

e  All required correspondence relative to procedural and regulatory requirements
e  Complete, clear, legible and logical exhibits and figures

HQ EC will then lead an interdisciplinary team of HQ technical specialists to review
the administrative Final EIS. HQ technical specialists will review pertinent portions
of the administrative Final EIS for accuracy and to ensure that regulatory
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requirements are appropriately addressed. The project technical studies will be used
in support of the review. The HQ EC will review the entire administrative Final EIS,
performing the NEPA Quality Assurance Review in accordance with Caltrans NEPA
Delegation Quality Control Program standards provided at:
http://www.dot.ca.gov/hg/env/nepa_pilot/pdf/policiessNEPADelegationQCProgram-
2JulyQ7.pdf. Signs the Internal Certifications (Environmental Document Quality
Control Review Certification) form provided at:
http://www.dot.ca.gov/ser/voll/sec6/ch38nepa/Internal_QC_Certification.doc, or (if
applicable) prepares list of deficiencies.

The Legal Office performs a Legal Sufficiency Review of the revised administrative
EIS. The Legal Office will provide its Legal Sufficiency Review comments to the
District SEP with a copy to the HQ EC. Comments from the Legal Sufficiency
Review are independent from HQ EC comments.

Did HQ EC and Legal find the administrative Final EIS complete? If “Yes,” HQ EC
will recommend to the District SEP that the Final EIS title page is ready for signature.
The title page may not be signed until the ready-for-signature recommendation is
received by the District/Region. If “No,” GO TO STEP #59.

59.

60.

61.
62.

63.

64.

If HQ EC and/or HQ Legal find administrative Final EIS incomplete, the HQ EC will
transmit comments on the environmental document to the District SEP with a copy to
the DLAE and to the responsible Legal Office. Legal Office will transmit its Legal
Sufficiency Review comments to the District SEP and DLAE if applicable, with a
copy to the HQ EC.

District SEP (or designee) prepares memo summarizing HQ EC and Legal’s
comments and requests LA make the necessary revisions to the administrative Final
EIS.

Note: Legal’s comments remain internal to Caltrans. Only summarized version is
sent to the LA. The District staff and HQ EC should assist LA with (1) clarification
regarding comments, (2) resolution of issues identified in the comments, and (3) in
determining adequate response to comments, as needed. A meeting or workshop may
be convened by the HQ EC or the District/Region/DLAE to facilitate this process.

District EOC signs the letter.

District SEP (or designee) sends the letter to the LA, provides a copy to the DLAE,
includes a copy in the project file, and updates appropriate fields in LP2000.

LA revises administrative Final EIS in response to all HQ comments and resubmits
revised administrative Final EIS to the District SEP (or designee).

District SEP (or designee) reviews the revised administrative Final EIS and revises
the Internal Certifications (Environmental Document Quality Control Review
Certification) form, as appropriate, to reflect that all comments have been
appropriately addressed.

Is revised administrative Final EIS responsive to HQ EC and Legal comments? If
“No,” GO TO STEP #60. Steps #60 through #64 shall be repeated until document is
adequate. If “Yes,” GO TO STEP #65.

65.

To initiate HQ EC Pre-Approval Review, District SEP submits the following
materials to HQ EC and requests HQ Pre-Approval Review.

e  Transmittal Memo signed by the District SEP stating that the administrative
Final EIS has been revised pursuant to HQ EC comments and requested pre-
approval review

e  One (1) copy of the revised administrative Final EIS
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66.

e One (1) copy of revised administrative Final EIS with track changes
e One (1) copy of comments with a response key

e One (1) copy of the completed Environmental Document Review Checklist, as
revised

e One (1) copy of the signed Quality Review Certification Sheet (Final)

To initiate Pre-Approval Legal Sufficiency Review, the District SEP submits the
following materials to the Legal Office:

e Transmittal memo signed by the District SEP stating that the document has been
revised pursuant to the legal review and requested pre-approval review

e One (1) copy of the revised environmental document

e One (1) copy of the revised environmental with track changes

e One (1) copy of the comments with a response key

e One (1) copy of the completed Environmental Document Checklist, as revised

e One (1) copy of the signed Internal Certifications (Environmental Document
Quiality Control Review Certification) Form, as revised

HQ EC and Legal Office review revised administrative Final EIS to ensure that all
comments have been adequately addressed and that administrative Final EIS is ready
for signature. Review period is ten (10) days. Both HQ EC and Legal Office must
concur that their comments have been addressed. At this point, the HQ EC will take
one of the following actions:

e Find that minor changes are needed and coordinate directly with the document
preparer to make the changes

e Determine that substantive issues remain and inform the District in writing of the
deficiencies and instruct them to resubmit the document upon subsequent
revision

e Conclude that the environmental document is adequate and ready for circulation

No approval action may be taken until both HQ EC quality assurance and Legal
Office review or legal sufficiency are satisfied.

The Legal Office will provide Pre-Approval Legal Sufficiency comments to the
District SEP with a copy to the HQ EC.

Is the revised administrative Final EIS ready for signature? If “No,” GO TO STEP #59.
Steps #59 through #66 are repeated until HQ determines document is ready for
signature. If “Yes,” GO TO STEP #67.

67.

68.

69.

When HQ EC and Legal Office find revised administrative Final EIS complete, the
HQ EC and DDD (Environmental) jointly recommend (in writing) to the DD that the
Final EIS title page is ready for signature.

DD signs the Final EIS title page and returns the signed Final EIS title sheet to the
District SEP.

District SEP (or designee) forwards the signed Final EIS title page to the DLAE, and
updates LP2000 as follows: On the EIS Screen, next to Final EIS, enter date stamp
received by either the DLAE or District SEP (or designee); use comments field to
identify preferred alternative, document number of iterations needed to produce an
acceptable Final EIS; document delays at LA; document delays at Caltrans; indicate
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70.
71.

72.
73.
74.
75.
76.

77.

78.

79.

80.

81.

82.

sufficiency/deficiency of quality/completeness of the External Certifications
(Environmental Document Quality Control Review Certification) form. Next to Final
HQ Quality Control/Quality Assurance, enter date of final signature (EOC) on the
Internal Certifications (Environmental Document Quality Control Review
Certification) form, use comments field to document any delays/concerns. Next to
Final Legal Sufficiency, enter date of Legal’s letter of sufficiency, and use comments
field to document delays/concerns associated with Legal’s review of Final EIS. Next
to Public Circulation of Final EIS, enter date DD or designee signed cover of Final
EIS. Use comments field to document date request sent to the FHWA to publish Final
EIS in FR, actual date of publication in FR, the beginning and ending date of public
availability/comment (not less than 45 days), any internal/external delays/concerns,
and whether there is continuing substantial controversy over the project.

DLAE sends the signed Final EIS title page to the LA.

LA prepares NOA of the Final EIS to affected units of federal, State and local
government and sends to the DLAE.

DLAE sends NOA to the FHWA.

FHWA published NOA in the FR.

LA prepares draft ROD and sends to the District SEP (or designee).
District SEP forwards draft ROD to the HQ EC for review and acceptance.

HQ EC and Legal Office review ROD.

(Note: The ROD shall be reviewed and accepted by the HQ EC before it is approved
by the District. While Legal Office review of the ROD is not required by regulation, it
is recommended.)

When HQ EC determines that the ROD is ready for signature, the HQ EC and DDD
(environmental) jointly recommend to the DD that ROD is ready for signature.

DD signs ROD and returns to the District SEP. (Note: This signature may not be
delegated.)

District SEP forwards signed ROD to the DLAE, ensures environmental files are in
Uniform Environmental File System, and updates LP2000 as follows: On the EIS
Screen, next to Approval of ROD, enter date DD signature appears on the ROD.
(Note: Date of ROD should be no sooner than thirty (30) days after publication of the
Final EIS notice in the FR or ninety (90) days after publication of a notice for

the Draft EIS, whichever is later.) The comments field should be used to document
internal and external delays associated with bringing about the ROD.

DLAE notifies the LA that ROD has been signed and that they may begin final
design.

LA begins final design and provides the DLAE with each of the following:
e alist of all Mitigation Commitments

e acopy of all environmental permits , agreements, or approvals (i.e., Coastal,
401, 404, 1602 Series, Sec 10, State or Federal Encroachment and/or Right of
Entry)

District SEP updates Environmental-PERMITS Screen and Mitigation-Commitments

Screen in LP2000 in accordance with instruction provided in July 20, 2007,

DLA Memo, Subject: Tracking Local Assistance NEPA Compliance Milestones.
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6.10 REFERENCES

National Environmental Policy Act of 1969, as amended (42 USC, 4321-4347)

Council of Environmental Quality (CEQ), 40 CFR Part 1500, Regulations for
Implementing the Procedural Provisions of the National Environmental Policy Act,”
November 29, 1978

U.S. DOT Order 5610.1C, September 18, 1979, Considering Environmental Impacts
by Agencies within the U.S. DOT

23 CFR 771, Environmental Impact and Related Procedures (April 1, 1994)

FHWA Technical Advisory T6640.8A, October 30, 1987 re: Guidance on
Environmental and Section 4(f) Documents

Programmatic Agreement Among the Federal Highway Administration, the
Advisory Council on Historic Preservation, the California State Historic
Preservation Office, and the California Department of Transportation Regarding
Compliance with Section 106 of the National Historic Preservation Act as it Pertains
to the Administration of the Federal-Aid Highway Program in California (Section
106 PA) effective January 1, 2004
http://www.arb.ca.gov/bluebook/bb06/40cfr/40cfr93_126.htm

http://a257.g.akamaitech.net/7/257/2422/12feb20041500/edocket.access.gpo.gov/
cfr_2004/julqtr/40cfr93.127.htm

http://www.dot.ca.gov/ser/downloads/ce/CE-CECheklist.doc
http://www.dot.ca.gov/ser/downloads/ce/CE-CE-form.doc
http://www.dot.ca.gov/ser/voll/sec6/ch38nepa/External_QC_Certification.doc
http://www.dot.ca.gov/ser/voll/sec6/ch38nepa/Internal_QC_Certification.doc
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Exhibit 6-A Preliminary Environmental Study (PES) Form

Federal Project No.: Final Design:
(Federal Program Prefix-Project No., Agreement No.) (Expected Start Date)
To: From:
(District Local Assistance Engineer) (Local Agency)
(District) (Project Manager’s Name and Telephone No.)
(Address) (Address)
(E-mail Address) (E-mail Address)
Is this Project “ON” the [ ] Yes IF YES, STOP HERE and contact the District Local Assistance Engineer
State Highway System? ] No regarding the completion of other environmental documentation.

Federal State Transportation Improvement Program

(FSTIP) http://www.dot.ca.gov/hg/transprog/fedpgm.htm: (Currently Adopted Plan Date) (Page No.___ attach to this form)
Programming Preliminary Engineering Right of Way Construction
for FSTIP: $ $ $

(Fiscal Year) (Dollars) (Fiscal Year) (Dollars) (Fiscal Year) (Dollars)

Project Description as Shown in RTP and FSTIP:

Detailed Project Description: (Describe the following, as applicable: purpose and need, project location and limits, required right of way
acquisition, proposed facilities, staging areas, disposal and borrow sites, construction activities, and construction access.)

(Continue description on “Notes™ sheet, last page of this Exhibit, if necessary)

Preliminary Design Information:
Does the project involve any of the following? Please check the appropriate boxes and delineate on an attached map, plan,
or layout including any additional pertinent information.

Yes No Yes No Yes No
(] [ Widen existing roadway (1 [ Ground disturbance [] [ Easements
(1 [ Increase number of through lanes [] [] Road cut/fill ] [ Equipment staging
] [ New alignment [] [ Excavation: anticipated [] [ Temporary access road/detour
[] [ cCapacity increasing—other maximum depth (] [ Utility relocation
(e.g., channelization) [] [ Right of way acquisition
(] [ Drainage/culverts (if yes, attach map with APN)
[0 [ Realignment ] [ Flooding protection
(] [ Ramp or street closure (] [ stream channel work [ [ Disposal/borrow sites
[0 [ Bridge work
(] [ Piledriving ] [ Partof larger adjacent project
[0 [ Vegetation removal
[1 [ Treeremoval [1 [1 Demolition [1 [ Railroad
Required Attachments:
[] Regional map [] Project location map [ Project footprint map (existing/proposed right of way)

[] Engineering drawings (existing and proposed cross sections), if available [_] Borrow/disposal site location map, if applicable
(Note: all maps (except project location map and regional maps) should be consistent with the project description (minimum scale: 1" = 200").)

[] Notes to support the conclusions of this checklist/project description continuation page (attached)
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Examine the project for potential effects on the environment, direct or indirect and answer the following questions.
The “construction area,” as specified below, includes all areas of ground disturbance associated with the project,

including staging and stockpiling areas and temporary access roads.

Each answer must be briefly documented on the “Notes” pages at the end of the PES Form.

A. Potential Environmental Effects Yes To Be No
Determined

General

1. Will the project require future construction to fully utilize the design capabilities included in the O O O
proposed project?

2. Will the project generate public controversy? O O O

Noise

3. Isthe project a Type | project as defined in 23 CFR 772.5(h); “construction on new location or the O O O
physical alteration of an existing highway, which significantly changes either the horizontal or
vertical alignment or increases the number of through-traffic lanes”?

4. Does the project have the potential for adverse construction-related noise impact O O O
(such as related to pile driving)?

Air Quality

5. Is the project in a NAAQS non-attainment or maintenance area? | | |

6. Isthe project exempt from the requirement that a conformity determination be made? (If “Yes,” state O O O
which conformity exemption in 40 CFR 93.126, Table 2 applies):

7. Is the project exempt from regional conformity? (If “Yes,” state which conformity exemption in 40
CFR 93.127, Table 3 applies):

8. If project is not exempt from regional conformity, (If “No” on Question #7)
Is project in a metropolitan non-attainment/maintenance area? ] ] ]
Is project in an isolated rural non-attainment area? 0 I I
Is project in a CO, PM10 and/or PM2.5 non-attainment/maintenance area? 0 0 0

Hazardous Materials/Hazardous Waste

9. Isthere potential for hazardous materials (including underground or aboveground tanks, etc.) and/or O O O
hazardous waste (including oil/water separators, waste oil, ashestos-containing material, lead-based
paint, ADL, etc.) within or immediately adjacent to the construction area?

Water Quality/Resources

10. Does the project have the potential to impact water resources (rivers, streams, bays, inlets, lakes, O O O
drainage sloughs) within or immediately adjacent to the project area?

11. Is the project within a designated sole-source aquifer? O O O

Coastal Zone

12. Is the project within the State Coastal Zone, San Francisco Bay, or Suisun Marsh? O O O

Floodplain

13. Is the construction area located within a regulatory floodway or within the base floodplain (100-year) O O O
elevation of a watercourse or lake?

Wild and Scenic Rivers

14. Is the project within or immediately adjacent to a Wild and Scenic River System? O O O

Biological Resources

15. Is there a potential for federally listed threatened or endangered species, or their critical habitat or O O O
essential fish habitat to occur within or adjacent to the construction area?

16. Does the project have the potential to directly or indirectly affect migratory birds, or their nests or O O O
eggs (such as vegetation removal, box culvert replacement/repair, bridge work, etc.)?

17. Is there a potential for wetlands to occur within or adjacent to the construction area? O ] ]
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18. lIs there a potential for agricultural wetlands to occur within or adjacent to the construction area?
19.

Is there a potential for the introduction or spread of invasive plant species?

0
O

0
O

Sections 4(f) and 6(f)

20.

21.

Avre there any historic sites or publicly owned public parks, recreation areas, wildlife or waterfowl

refuges (Section 4[f]) within or immediately adjacent to the construction area?

Does the project have the potential to affect properties acquired or improved with Land and Water

Conservation Fund Act (Section 6[f]) funds?

Visual Resources

22.

Does the project have the potential to affect any visual or scenic resources?

Relocation Impacts

23.

Will the project require the relocation of residential or business properties?

O

O

O

Land Use, Community, and Farmland Impacts

24.

25.
26.
27.

28.
29.
30.
31.
32.
33.
34.

Will the project require any right of way, including partial or full takes? Consider construction
easements and utility relocations.

Is the project inconsistent with plans and goals adopted by the community?
Does the project have the potential to divide or disrupt neighborhoods/communities?

Does the project have the potential to disproportionately affect low-income and minority
populations?

Will the project require the relocation of public utilities?

Will the project affect access to properties or roadways?

Will the project involve changes in access control to the State Highway System (SHS)?
Will the project involve the use of a temporary road, detour, or ramp closure?

Will the project reduce available parking?

Will the project construction encroach on state or federal lands?

Will the project convert any farmland to a different use or impact any farmlands?

Ooooood ooo O

Ooooood ooo O

Ooooood ooo O

Cultural Resources

35.

36.

Is there National Register listed, or potentially eligible historic properties, or archaeological
resources within or immediately adjacent to the construction area?
(Note: Caltrans PQS answers question #35)

Is the project adjacent to, or would it encroach on Tribal land?

O

O

O

LPP 08-02
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For Sections B, C, and D, check appropriate box to indicate required technical studies, coordination, permits, or approvals.

B. Required Technical Studies C. Coordination D. Anticipated
and Analyses Actions/Permits/Approvals
[0 Traffic
Check one:
[0 Traffic Study [0 caltrans [0 Approval
[ Technical Memorandum [ caltrans [0 Approval
[] Discussion in ED Only [0 caltrans [0 Approval
[0 Noise
Check as applicable:
[] Traffic Related
[J Construction Related
Check one:
[] Noise Study Report [0 caltrans [0 Approval
[J NADR [0 caltrans [0 Approval
[J Technical Memorandum [0 caltrans [0 Approval
[] Discussion in ED Only [0 caltrans [0 Approval
] Air Quality
Check as applicable:
[] Traffic Related
[J Construction Related
Check one:
] Air Quality Report [0 caltrans [0 Approval
[J Technical Memorandum [0 caltrans [0 Approval
[] Discussion in ED Only [0 caltrans [0 Approval
[0 FHWA [J Conformity Finding (6005 CEs, EAs, EISs)
[0 caltrans [0 Conformity Finding (6004 CEs)
[0 Regional Agency [0 PM10/PM2.5 Interagency Consultation
[0 Hazardous Materials/
Hazardous Waste
Check as applicable:
[ Initial Site Assessment [] caltrans [0  Approval
(Phase 1)
] Preliminary Site Assessment [] Caltrans 1 Approval
(Phase 2)
[] Discussion in ED Only [0 caltrans [0 Approval
[ calEPADTSC [0 Review Database
[0 Local Agency [0 Review Database
[0 water Quality/Resources
Check as applicable:
[ water Quality Assess. Report | [[] Caltrans [0 Approval
] Technical Memorandum [] caltrans ]  Approval
[] Discussion in ED Only [ caltrans [0 Approval
Sole-Source Aquifer
(Districts 5, 6 and 11) [J EPA (S.F. Regional Office) [0 Approval of Analysis in ED
[l Coastal Zone [1 ccc [C] Coastal Zone Consistency Determination
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B. Required Technical Studies C. Coordination D. Anticipated
and Analyses Actions/Permits/Approvals
[0 Floodplain
Check as applicable:
[] Location Hydraulic Study [0 caltrans [0 Approval
[] Floodplain Evaluation Report | [[] Caltrans [0 Approval
[0 Summary Floodplain [0 caltrans [0 Approval
Encroachment Report
[0 caltrans [0  Only Practicable Alternative Finding
[0 FHwA [0  Approves significant encroachments and
concurs in Only Practicable Alternative
Findings
[0 wild and Scenic Rivers
[0 River Managing Agency [0  wild and Scenic Rivers Determination
Biological Resources
Check as applicable:
[] NES, Minimal Impact [0 caltrans [0 Approval
[ NES
] BA [0 caltrans [0  Approves for Consultation
[0 UsFws [0 Section 7 Informal/Formal Consultation
[0 NOAA Fisheries
[] EFH Evaluation [l NOAA Fisheries [l MSA Consultation
[J Bio-Acoustic Evaluation [0 NOAA Fisheries [0 Approval
[ Technical Memorandum [J caltrans [0 Approval
[0 Wetlands
Check as applicable:
[J wbD and Assessment [J caltrans [0 Approval
[0 AcoE [0 Wetland Verification
[l NRCS [0  Agricultural Wetland Verification
[0 caltrans [0  Wetlands Only Practicable Alternative
Finding
[0 Invasive Plants
[] Discussion in ED Only [0 caltrans [0 Approval
[0 Section 4(f)
Check as applicable:
[0 caltrans [0 Determine Temporary Occupancy
[J De minimis [0 caltrans [0 De minimis finding
[] Programmatic 4(f) Evaluation | [[] Caltrans [0 Approval
Type:
[ Individual 4(f) Evaluation [0 caltrans [0 Approval
[0  Agency with Jurisdiction
[ sHPO
[0 Dol
[1 HuD
[0 usbA
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B. Required Technical Studies C. Coordination D. Anticipated
and Analyses Actions/Permits/Approvals
[0 Section 6(f)
[0 Agency with Jurisdiction
[0 NPS [0 Determines Consistency with Long-Term
Management Plan
[0 NPS [0  Approves Conversion
[0 Visual Resources
Check one:
[ Visual Impact Assessment [0 caltrans [0 Approval
[ Technical Memorandum [ caltrans [0 Approval
[] Discussion in ED Only [0 caltrans [0 Approval
[0 Relocation Impacts
Check one:
] Relocation Impact Memo [0 caltrans [0 Approval
[] Relocation Impact Study [0 caltrans [0 Approval
[] Relocation Impact Report [0 caltrans [0 Approval
[0 Land Useand
Community Impacts
Check one:
[ cla [0 caltrans [0 Approval
[] Technical Memorandum [] caltrans ]  Approval
[] Discussion in ED Only [ caltrans [0 Approval
[] Construction/Encroachment
on State Lands
Check as applicable:
[] SLC Jurisdiction [0 sLc [0 SLC Lease
[J caltrans Jurisdiction [0 caltrans [0 Encroachment Permit
[J sP Jurisdiction O sp [0 Encroachment Permit
[] Construction/Encroachment
on Federal Lands
[0 Federal Agency with [0  Encroachment Permit
Jurisdiction
[] Construction/Encroachment Bureau of Indian Affairs Right of Way Permit
On Indian Trust Lands
Farmlands
Check one:
[ cia [] caltrans ]  Approval
[J Technical Memorandum [0 caltrans [0 Approval
[] Discussion in ED Only [ caltrans [0 Approval
Check as applicable:
[J Form AD 1006 [0 NRcs [0  Approves Conversion
[J cboc [0  Approves Conversion
[] Conversion to Non-Agri Use [0 AcoE
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B. Required Technical Studies C. Coordination D. Anticipated Actions/Permits/
and Analyses Approvals
[0 Cultural Resources
(PQS completes this section)
Check as applicable:
[ caltrans PQS [0  Screened Undertaking
[0 APE Map [0 cCaltrans PQS and DLAE [0 Approves APE Map
[0 Local Preservation Groups [0 Provides Comments Regarding Concerns
and/or Native American with Project
Tribes
] HPSR [0 caltrans [0  Approves for Consultation
[0 ASR
[0 HRER
[] Finding of Effect Report [0 caltrans [0 cConcurs on No Effect, No Adverse Effect
with Standard Conditions
O SsHPO [0  Letter of Concurrence on Eligibility, No
Adverse Effect without Standard
O moA [ caltrans [0 Approves MOA
[0 sHPO [0 Approves MOA
[0 ACHP (if requested) [0 Approves MOA
[0 Permits
Copies of permits and a list of [0 ACOE [  Section 404 Nationwide Permit
mitigation commitments are [0 ACOE [  Section 404 Individual Permit
mandatory submittals following [] cCaltrans/ACOE/EPA [0 NEPA/404 Integration MOU
NEPA approval. [0 USFwWS
[0 NOAA Fisheries
[0 AcoE [0 Riversand Harbors Act Section 10 Permit
[0 usce [ USCG Bridge Permit
[0 RwQCB []  Section 401 Water Quality Certification
[0 CcDFG [0  Section 1602 Streambed Alteration
Agreement
[0 RwQCB [0 NPDES Permit
[ ccc [J Coastal Zone Permit
[0 Local Agency
[0 BCDC [0 BCDC Permit
Notes:  Additional studies may be required for other federal agencies.
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ACHP = Advisory Council on Historic Preservation HRER = Historical Resources Evaluation Report
ACOE = U.S. Army Corps of Engineers HUD = U.S. Housing and Urban Development
ADL = Aerially Deposited Lead MOA = Memorandum of Agreement
APE = Area of Potential Effect MSA = Magnuson-Stevens Fishery Conservation and
APN = Assessor Parcel Number Management Act
ASR = Archaeological Survey Report NEPA = National Environmental Policy Act
BA = Biological Assessment NADR = Noise Abatement Decision Report
BCDC = Bay Conservation and Development Commission NES = Natural Environment Study
BE = Biological Evaluation NHPA = National Historic Preservation Act
BO = Biological Opinion NOAA = National Oceanic and Atmospheric Administration
Cal EPA = California Environmental Protection Agency NMFS National Marine Fisheries Service
CCC = California Coastal Commission NPDES = National Pollutant Discharge Elimination System
CDFG = California Department of Fish and Game NPS = National Park Service
CDOC = California Department of Conservation NRCS = Natural Resources Conservation Service
CE = Categorical Exclusion PM10 = Particulate Matter 10 Microns in Diameter or Less
CIA = Community Impact Assessment PM2.5 = Particulate Matter 2.5 Microns in Diameter or Less
CWA = Clean Water Act PMP = Project Management Plan
DLAE = District Local Assistance Engineer PQS = Professionally Qualified Staff
DOl = U.S. Department of Interior ROD = Record of Decision
DTSC = Department of Toxic Substances Control RTIP = Regional Transportation Improvement Program
EA = Environmental Assessment RTP = Regional Transportation Plan
ED = Environmental Document RWQCB = Regional Water Quality Control Board
EFH = Essential Fish Habitat SER = Standard Environmental Reference
EIS = Environmental Impact Statement SEP = Senior Environmental Planner
EPA = U.S. Environmental Protection Agency SHPO = State Historic Preservation Officer
FEMA = Federal Emergency Management Agency SLC = State Lands Commission
FHWA = Federal Highway Administration SP = State Parks
FONSI = Finding of No Significant Impacted TIP = Transportation Improvement Program
FTIP = Federal Transportation Improvement Program USCG = U.S. Coast Guard
HPSR = Historic Property Survey Report USDA = U.S. Department of Agriculture

USFWS = U.S. Fish and Wildlife Service

WD = Wetland Delineation
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E. Preliminary Environmental Document Classification (NEPA)
Based on the evaluation of the project, the environmental document to be developed should be:
Check one:
] Environmental Impact Statement (Note: Engagement with participating agencies in accordance with SAFETEA-LU
Section 6002 required)
[] Compliance with SAFETEA-LU Section 6002 regarding Participating Agencies required
Complex Environmental Assessment
Routine Environmental Assessment
Categorical Exclusion without required technical studies.
Categorical Exclusion with required technical studies
(if Categorical Exclusion is selected, check one of the following):
[] Section 6004
[] 23 CFR 771 activity (c)(___)
[] 23 CFR 771 activity (d) (___ )
[] Activity _listed in the Section 6004 MOU
[] Section 6005
F. Public Availability and Public Hearing
Check as applicable:
Not Required
Notice of Availability of Environmental Document
Public Meeting
Notice of Opportunity for a Public Hearing
Public Hearing Required

Oodd

Ooodd

G. Signatures

Local Agency Staff and/or Consultant Signature

(Signature of Preparer) (Date) (Telephone No.)

(Name)

Local Agency Project Engineer Signature

This document was prepared under my supervision, in accordance with the Local Assistance Procedures Manual,
Exhibit 6-B, “Instructions for Completing the Preliminary Environmental Study Form.”

(Signature of Local Agency) (Date) (Telephone No.)

Caltrans District Professionally Qualified Staff (PQS) Signature
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[ ] Project does not meet definition of an “undertaking”; no further review is necessary under Section 106 (“No” Section A,
#35).

] Project is limited to the type of activity listed in Attachment 2 of the Section 106 PA and based on the information
provided in the PES Form, the project does not have the potential to affect historic properties (“No” Section A, #35).

[ ] Project is limited to the type of activity listed in Attachment 2 of the Section 106 PA, but the following additional
procedures or information is needed to determine the potential for effect (“To Be Determined” Section A, #35):
[] Records Search ] ] ]

[ ] Project meets the definition of an “undertaking”; all properties in the project area are exempt from evaluation per
Attachment 4 of the Section 106 PA (“No” Section A, #35).

[] The proposed undertaking is considered to have the potential to affect historic properties; further studies for 106
compliance are indicated in Sections B, C, and D of this PES Form (“Yes” Section A, #35).

(Signature of Professionally Qualified Staff) (Date) (Telephone No.)

The following signatures are required for all CEs, routine and complex EAs, and EISs:

Caltrans District Senior Environmental Planner (or Designee) and DLAE Signatures

I have reviewed this Preliminary Environmental Study (PES) Form and determined that the submittal is complete and
sufficient. | concur with the studies to be performed and the recommended NEPA Class of Action.

(Signature of Senior Environmental Planner or Designee) (Date) (Telephone No.)
(Name)
(Signature of District Local Assistance Engineer or Designee) (Date) (Telephone No.)
(Name)
] HQ DEA Environmental Coordinator concurrence . E-mail concurrence attached.
(date)
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Preliminary Environmental Investigation
Notes to Support the Conclusions of the PES Form
(May Also Include Continuation of Detailed Project Description)

Brief Explanation of How Project Complies, or Will Comply with Applicable Federal Mandate (Part A):

1.

10.
11.
12.
13.
14.
15.
16.
17.

18.
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19.

20.

21.

22.

23.
24.

25.

26.

27.

28.

29.

30.

31.

32.

33.

34.

35.

36.

Distribution 1) Original - DLAE, 2) Local Agency Project Manager, 3) DLA Environmental Coordinator
4) Senior Environmental Planner (or designee), 5) District PQS

Updated: 05/15/08
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EXHIBIT 6-B INSTRUCTIONS FOR COMPLETING THE PRELIMINARY ENVIRONMENTAL
STuDY (PES) FORM

A Preliminary Environmental Study (PES) Form must be completed for all local agency federal-aid projects “off”
the State Highway System (SHS). If a local agency desires federal reimbursement for National Environmental
Protection Act (NEPA) compliance, then the local agency must submit a “Request for Authorization to Proceed
with Preliminary Engineering” form (Local Assistance Procedures Manual (LAPM), Chapter 3, “Project
Authorization” Exhibit 3-A) to the DLAE prior to commencing with the PES Form. The local agency may not
proceed with any reimbursable activities prior to the project’s inclusion in a federally approved Federal Statewide
Transportation Improvement Program (FSTIP) and receipt of “Authorization to Proceed” notification from
Caltrans. (See LAPM, Chapter 3, “Project Authorization,” Section 3.2)

Detailed instructions for completing the Preliminary Environmental Study (PES) Form are provided below.

Federal-Aid Project No: (Federal Program Prefix-Project No., Agreement No.) Example: RPSTPLE
5017(020). Obtain federal-aid project number from your District Local Assistance Engineer (DLAE). This
number is required in order for the District SEP (or designee) to process PES Form.

Final Design: Indicate the date the local agency expects to begin final design. The 23 CFR 771.113 (Timing of
Administration activities) prohibits final design activities until NEPA approval has been obtained; this is the date
by which NEPA clearance is needed.

To: (Self explanatory)
From: (Self explanatory)

Is the Project “ON” the SHS? Check “Yes” or “No.” If Yes, STOP, and contact the DLAE regarding the
Departmental policy on local agency projects “on” the SHS.

Note: The current and long-standing policy is for the Department to be California Environmental Quality Act
(CEQA) lead agency for improvement projects “on”” the SHS. The Department’s practice of acting as CEQA Lead
for projects on the SHS is based on the Department’s statutory obligation to plan, design, construct, operate and
maintain the SHS as well as its actual ownership of the SHS. Further, as owner of the right of way, the
Department is the entity ultimately responsible for property stewardship of all resources within State right of way.
This stewardship obligation cannot be delegated to others. This applies even if the project is financed by others.
See Departmental policy memo provided at:

http://www.dot.ca.gov/ser/downloads/memos/CEQA _Lead Agency 24Jun04.pdf

Based on information contained in the above referenced policy memo, local agency projects “on” the SHS are
processed as State Highway Projects in accordance with procedures set forth in the Caltrans Project Development
Procedures Manual.

Federal Statewide Transportation Improvement Program (FSTIP): Enter the currently adopted FSTIP date
and page number on which project is identified, and attach a copy of the FSTIP page (showing the project) to the
PES Form. The FSTIP is available at:

http://www.dot.ca.gov/hg/transprog/fedpgm.htm

Note: The California FSTIP is a multi-year, statewide, intermodal program of transportation projects that is
consistent with the statewide transportation plan and planning processes, metropolitan plans, and Federal
Transportation Improvement Programs (FTIPs) and processes. The FSTIP is prepared by Caltrans in
cooperation with the Metropolitan Planning Organizations (MPQOs) and the Regional Transportation Planning

Agencies (RTPAs). The FTIPs/FSTIP contains all capital and non-capital transportation projects, or identified
phases of transportation projects proposed for funding under the Federal Transit Act and Title 23 of the United
States Code including federally funded projects.
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Programming for FSTIP: Identify the fiscal year and dollar amount programmed in the FSTIP for each phase
of the project (preliminary engineering, right of way, and construction).

Project Description as Shown in FSTIP: Enter the project description exactly as it appears in the FSTIP.
Detailed Project Description: Describe all aspects of the project including project location and limits, proposed
facilities, and required right of way acquisition. Discuss the main transportation problem or problems that point to
the need for the project and describe how the project will solve the identified problem or need (i.e., is the project
necessary in order to correct existing roadway deficiencies, such as substandard geometry or lane width?). How
will the project correct these deficiencies? Describe any design deficiencies, such as substandard cross section or
horizontal or vertical alignment. Is the new or upgraded facility needed to serve a new housing development, or
shopping complex? Discuss the logical termini of the project.

Note: 23 CFR 771.111(f) requires that federal-aid projects:

e Connect logical termini and be of sufficient length to address environmental matters on a broad scope;

e Have independent utility or independent significance, i.e., be usable and be a reasonable expenditure even if
no additional transportation improvements in the area are made; and

¢ Not restrict consideration of alternatives for other reasonably foreseeable transportation improvements.
Provide as much detail as possible for all boxes checked “Yes” under Preliminary Design Information.

Preliminary Design Information: Check all applicable boxes and provide as much pertinent information on
engineering drawings and maps as possible. If project will involve excavation, delineate location of excavation on
map and indicate maximum depth of excavation. If right of way will be acquired, provide a map of the project
area with the location of each parcel to be acquired. Provide Assessor Parcel Numbers for all parcels.

Required Attachments: Please note that all of the maps listed on the PES Form are required. Maps should be
consistent with the project description and at a minimum scale of 1" = 200°.

A. Potential Environmental Effects:

Section A of the PES Form should not be completed until after the local agency has completed Steps 1 through 4
in the LAPM, Chapter 6, Section 6.7, Step-by-Step Procedures, as follows:

¢ Develop Complete Project Description and Detailed Map
¢ Review Relevant Literature Maps and Inventories

o Request Technical Information from Resource and Regulatory Agencies
o Verify Research Findings in the Field (Site Visit)

Following completion of Steps #1 through #4, answer each of the following questions. For “No” response, explain
in the “Preliminary Investigation Notes to Support the Conclusions of the PES Form” how the mandate of federal
law has been met (i.e., The Preliminary Environmental Investigation [Steps #1- 4 above] concluded that the
resource is not present within the project area or that the resource is present, but will not be affected by the
project. A technical memo explaining how the project will not affect the resource in question is attached, or a “No
Effect” determination by a Caltrans Biologist is attached, etc.).

For “No” response, check the “No” box next to the appropriate question in Section A of the PES Form, and in the
“Preliminary Investigation Notes to Support the Conclusions of the PES Form” briefly discuss how the mandates
of federal law have been met.

For “Yes” response, indicate in Section B whether a technical study, technical memo or discussion in the ED will
be prepared to comply with the federal requirements. Local Agency should consult the DLAE and District SEP
(or designee) when determining the appropriate level of analysis. Required technical reports shall be prepared in
accordance with guidance and procedures set forth in the Standard Environmental Reference (SER). Local
agency shall not commence with technical studies until after the PES Form is fully signed by local agency and
Caltrans staff.
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All environmental contracts shall be prepared in accordance with guidance and procedures set forth in the
LAPM, Chapter 10, “Consultant Selection.” The contract shall be consistent with requirements set forth in the
PES Form and shall direct the preparation of reports in accordance with guidance set forth in the SER.

http://www.dot.ca.gov/hg/LocalPrograms/lam/prog_p/p10consult.pdf.

General

1. Will the project require future construction to fully utilize the design capabilities included in the
proposed project?
Note: This question is designed to address independent utility and segmentation. The Council on
Environmental Quality (CEQ) regulations (40 CFR 1502.13) are directed at avoiding improper segmentation,

wherein the significance of the environmental impact of an action as a whole would not be evident, if the
action were to be broken into component parts and the impact of those parts analyzed separately.

If “No,” check the “No” box next to Question #1 in Section A of the PES Form. In the “Preliminary
Investigation Notes to Support the Conclusions of the PES Form,” briefly discuss the transportation problem,
traffic and transportation conditions that the project is intended to address and clearly state the rationale
supporting the project’s end points.

If “Yes,” or “To Be Determined,” check the appropriate box next to Question #1 in Section A of the PES
Form. (Note: Projects must satisfy the provisions of 23 CFR 771.111[f] in order to be eligible for federal
reimbursement.) Under Section B of the PES Form, indicate whether a Traffic Study, Technical
Memorandum, or Discussion in ED Only will be prepared to clearly show how the action shall:

o Connect logical termini and be of sufficient length to address environmental matters on a broad scope.

e Have independent utility or independent significance, i.e., be usable and be a reasonable expenditure even
if no additional transportation improvements in the area are made.

e Not restrict consideration of alternatives for other reasonably foreseeable transportation improvements.

2. Will the project generate any public controversy?
Consider whether there is any public controversy associated with the project and if so, on what grounds.

If “No,” check the “No” box next to Question #2 in Section A of the PES Form. In the “Preliminary
Environmental Investigation Notes to Support the Conclusions of the PES Form” indicate what steps were
taken to determine the potential for public controversy.

If “Yes,” or “To Be Determined,” check the appropriate box next to Question #2 in Section A of the PES
Form. In the “Preliminary Environmental Investigation Notes to Support the Conclusions of the PES Form”
indicate the grounds on which the controversy exists.

Note: Projects involving substantial public controversy on environmental grounds require additional
environmental study (23 CFR 771.117[b] [2]).

If the basis for controversy is environmental, complete Section F of the PES Form as appropriate.

Consult with the DLAE and District SEP or designee when determining the extent of public involvement that
may be necessary.
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Noise:

3.

6.

Is the project a Type 1 project as defined in 23 CFR 772.5(h)... “construction on new location or the
physical alteration of an existing highway, which significantly changes either the horizontal or vertical
alignment, or increases the number of through-traffic lanes”?

Note: Federal law and state policy require that every project that adds through-lanes or significantly
realigns roadways must receive a noise evaluation.

If “No,” check the “No” box next to Question #3 in Section A of the PES Form. Check all applicable boxes
under Preliminary Design Information (i.e., widen existing roadway, increase number of through-lanes, new
alignment, capacity increasing, etc). In the “Preliminary Environmental Investigation Notes to Support the
Conclusions of the PES Form,” briefly discuss the scope of the project and how this type of work will not
result in significant changes in the horizontal or vertical alignment nor increase the number of through-traffic
lanes.

If “Yes,” or “To Be Determined,” check the appropriate box next to Question #3 in Section A of the PES
Form. Indicate under Section B of the PES Form that a Noise Study Report, Technical Memorandum or
Discussion in the ED Only will be prepared. Consult with the DLAE and District SEP (or designee) when
determining which level of analysis will be necessary based on project scope and potential for impact.

The Noise Study Report shall be completed in accordance with guidance set forth at:
http://www.dot.ca.gov/ser/voll/sec3/physical/ch12noise/chapl2noise.htm

If a sound wall is needed, a Noise Abatement Decision Report will be required.

Does the project have the potential for adverse construction-related noise impacts (such as related to
pile driving)?

Consider whether the construction of the project will involve pile driving, structure demolition, blasting, etc.

Will the project have the potential for adverse construction-related noise impacts either on land or
underwater?

If “No,” check the “No” box next to Question #4 in Section A of the PES Form. Check all applicable boxes
under Preliminary Design Information (i.e., bridge work, equipment staging, excavation, pile driving road
cuts, stream channel work, etc.) that could result in excessive noise. In the “Preliminary Environmental
Investigation Notes to Support the Conclusions of the PES Form” briefly discuss how these types of activities
will not result in excessive construction noise or generate underwater noise.

If “Yes,” or “To Be Determined,” check the “Yes” or “To be Determined” box as appropriate, next to
Question #4 in Section A of the PES Form. Under Section B of the PES Form indicate whether a Technical
Memorandum or Discussion in the ED will be prepared. Consult with the DLAE and District SEP (or
designee) when determining which level of analysis will be necessary based on the potential for impact.

“Guidance on Transportation and Construction-Induced Vibration” is provided in the SER at:
http://www.dot.ca.gov/ser/voll/sec3/physical/ch12noise/chapl2noise.htm.

Is the project in a National Ambient Air Quality Standard (NAAQS) non-attainment or maintenance
area?

Check the Table of Conformity Areas provided at:

http://www.dot.ca.gov/hg/env/air/pages/conftable.htm

Is the county that the project is located in, listed in the Table of Conformity Areas?

If “Yes,” check the “Yes” box as appropriate, next to Question #5 in Section A of the PES Form and proceed
to Question #6.

If “No,” no further Air Quality (AQ) studies are needed because transportation conformity only applies in
federal non-attainment and maintenance areas. Check the “No” box next to Question #5 in Section A of the
PES Form and proceed to Question #9.

Is the project exempt from the requirement that a conformity determination be made?
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Review the list of project types in 40 CFR Part 93, Sec. 93.126, Table 2 Exempt Projects, provided as Exhibit
6-C of this chapter, or electronically at:

http://a257.g.akamaitech.net/7/257/2422/12feb20041500/edocket.access.gpo.gov/cfr_2004/julqtr/pdf/40cfro3.
126.pdf

Is project one of the project types included in the 40 CFR 93.126, Table 2?

If “Yes,” no conformity determination is required. Check the *“Yes” box next to Question #6 in Section A of
the PES Form, and state which conformity exemption in Table 2 applies. Skip Questions #7 & #8.

If “No,” a project level conformity determination may be required. Continue with Question #7.
7. s the project exempt from regional conformity?

Review list of project types listed in 40 CFR Section 93.127, Table 3 Projects Exempt from Regional
Analysis, provided as Exhibit 6-D of this chapter, or electronically at:

http://a257.g.akamaitech.net/7/257/2422/12feb20041500/edocket.access.gpo.gov/cfr_2004/julqtr/pdf/40cfro3.
127.pdf.

Is project one of the project types included in 40 CFR 93.127, Table 3?

If “Yes,” and project is located in a non-attainment/maintenance area for ONLY o0zone, no project-level
conformity determination is required. Check the “Yes” box next to Question #7 under Section A of the PES
Form, and state which conformity exemption in Table 3 applies. In the “Preliminary Environmental
Investigation Notes to Support the Conclusions of the PES Form” state: “A regional emissions analysis is not
required because project is one of the project types included in Table 3, and a localized hot spot analysis is not
required because project is located in an area that is attainment/unclassified for ALL of CO, PM10 and
PM2.5. Skip to Question #9.

If “Yes,” and the project is located in an area that is non-attainment/attainment-maintenance for CO,
PM10 and/or PM2.5, a project-level conformity determination is required. Check the “Yes” box next to
Question #7 under Section A of the PES Form and state which conformity exemption in Table 3 applies.
Under Section B of the PES Form check Air Quality Report, Technical Memorandum, or Discussion in ED
Only. Consult with the District SEP (or designee) to determine the appropriate level of analysis and
documentation needed. Indicate coordination with and approval by Caltrans under Sections C and D of the
PES Form. In the “Preliminary Environmental Investigation Notes to Support the Conclusions of the PES
Form” state: “A regional emissions analysis is not required because project is one of the project types
included in Table 3, however, a localized hot spot analysis is required because project is located in an area
that is non-attainment/maintenance for CO, PM10 and PM2.5 (indicate which).” Guidance on conducting a
Localized Hotspot Analysis is provided at:

http://www.dot.ca.gov/ser/voll/sec3/physical/chllair/chapll.htm#Conformity.
Do not begin technical studies until after the PES Form is fully signed. Skip to Question #9.

If “No,” a project-level conformity determination is required including both a regional emissions
analysis and hot spot analysis regional level conformity analysis (e.g. dispersion modeling). Check the
“No” box next to Question #7 in Section A of the PES Form. In Section B of the PES Form, check Air
Quality Report, Technical Memorandum, or Discussion in ED Only. Consult with the District SEP (or
designee) to determine the appropriate level of analysis and documentation needed. Indicate coordination with
and approval by Caltrans under Sections C and D of the PES Form. Guidance on project-level conformity
determinations and regional emissions analysis and hot spot analysis is provided at:

http://www.dot.ca.gov/ser/voll/sec3/physical/chllair/chapll.htm#Conformity.
Do not begin technical studies until after the PES Form is fully signed. Continue with Question #8.

8. If project is not exempt (i.e., if “No” on Question #6 and Question #7) a project-level conformity
determination is required. The project-level conformity determination would include both the regional
emissions analysis and a hot spot analysis (in PM2.5, PM10 and CO non-attainment and/or
maintenance areas).
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For the regional emissions analysis in a metropolitan non-attainment/maintenance area, the project needs
to be included in the MPOs currently conforming Regional Transportation Plan (RTP) and Transportation
Improvement Program (TIP). To be “included” in the currently conforming RTP and TIP, there must be no
significant changes in the project’s design concept and scope from those assumed in regional emissions
analysis. Additionally, the assumed open-to-traffic date must be correct. On the first page of the PES Form
identify the date of the currently adopted RTP and FTIP within which the project is included and provide the
page numbers wherein the project is specifically listed.

For regional emissions in an “isolated rural” non-attainment area (non-attainment area with no MPO
within the non-attainment area boundaries), a regional emissions analysis would be performed as part of the
project-level conformity determination. Refer to 40 CFR 93.109 for guidance on projects not included in a
conforming RTP and TIP. Specific Isolated Rural area requirements are in 40 CFR 93.109(1). Under Section
B of the PES Form, check Air Quality Study and under Section C and D, check coordination with and
approval by Caltrans respectively. Guidance on project-level conformity determinations and Regional
Emissions analysis is provided at:

http://www.dot.ca.gov/ser/voll/sec3/physical/chllair/chapll.htm#Conformity.
Do no begin technical studies under after the PES Form is fully signed.

For projects in CO, PM10, and/or PM2.5 non-attainment/maintenance areas, a localized hot spot analysis
also needs to be completed. Check Air Quality Study, Technical Memorandum, or Discussion in ED Only.
Consult with the District SEP (or designee) to determine the appropriate level of analysis and documentation
needed. Indicate coordination with and approval by Caltrans under Sections C and D of the PES Form.
Guidance on conducting a localized hot spot analysis is provided at:

http://www.dot.ca.gov/ser/voll/sec3/physical/chllair/chapll.htm#Conformity.
Do not begin technical studies until after the PES Form is fully signed.

Hazardous Materials/Hazardous Waste

9. Is there a potential for hazardous materials (including underground or aboveground tanks, etc.) and/or
hazardous waste (including oil/water separators, waste oil, asbestos-containing material, lead-based
paint, ADL, etc.) within or immediately adjacent to the construction area?

Conduct screening in accordance with the procedures set forth in the SER, provided at:
http://www.dot.ca.gov/ser/voll/voll.htm

Note: Screening typically includes a review of local records of prior land uses and local and state-
maintained databases of hazardous materials sites and underground tanks. During the site visit, note existing
land uses (i.e., gas stations, auto wrecking yards, railroad yard or tracks, landfills, etc.) and any evidence of
past land uses (i.e., above ground tanks, stained soil, 50-gallon drums, etc.).

Are there any signs of past or present hazardous materials or waste uses, or any known hazardous materials
within or immediately adjacent to the construction area?

If “No,” check the “No” box next to Question #9 in Section A of the PES Form. On the “Preliminary
Environmental Investigation Notes to Support the Conclusions of the PES Form” include the steps taken to
determine whether any hazardous materials or wastes could potentially occur within or immediately adjacent
to the construction area. Include field notes from site visit, documenting observations, (i.e., surrounding land
uses [current and historic], general characteristics of area/soil, absence of staining on soil, proximity to gas
station, landfill or rail yard, etc.)

If “Yes,” or “To Be Determined,” check the appropriate box next to Question #9 in Section A of the PES
Form. Further study will be required. Check ISA (Phase I) in Section B of the PES Form and indicate
coordination and permit requirements under Sections C and D of the PES Form.

The ISA (Phase I) shall be undertaken in accordance with guidance set forth in the SER, Chapter 10,
“Hazardous Wastes,” provided at: http://www.dot.ca.gov/ser/voll/voll.htm

Water Quality/Resources
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10. Does the project have the potential to impact water resources (rivers, streams, bays, inlets, lakes,
drainage sloughs) within or immediately adjacent to the project area?

Review maps to determine if there are water resources (i.e., rivers, streams, lakes, reservoirs, impoundments,
bays, inlets, estuaries, wetlands, drainage sloughs, vernal pools, swales, CWA Section 303d impaired water
bodies, etc.) within or immediately adjacent to the project area. Confirm and note presence or absence on the
“Preliminary Environmental Investigation Notes to Support the Conclusions of the PES Form.” Are there
water resources in the immediate project vicinity that may be affected by the project?

If “No,” check the “No” box next to Question #10 under Section A of the PES Form. Under
“Preliminary Environmental Investigation Notes to Support the Conclusions of the PES Form” briefly
discuss the project’s potential for impacting water quality. Include a vicinity map (clearly showing
project’s proximity to water resources) and a copy of the field notes confirming the absence of water
resources.

If “Yes,” or “To Be Determined,” check the appropriate box next to Question #10 in Section A of the PES
Form. Check “Yes” next to “Bridge Work,” “Stream Channel Work” or “Flooding,” as appropriate. Under
Preliminary Design Information on the first page of the PES Form, check “Water Quality Assessment
Report,” “Technical Memorandum,” “Analysis in ED or Permit Only,” (as applicable). Under Section B of the
PES Form and under “Preliminary Environmental Investigation Notes to Support the Conclusions of the PES
Form” specifically identify the water resources that may be affected by the project.

The technical report shall be prepared in accordance with guidance set forth in the SER, Chapter 9,
“Hydrology, Water Quality and Stormwater,” provided at:

http://www.dot.ca.gov/ser/voll/voll.htm

Projects involving the dredging or filling in of waters of the US (including wetlands) will require coordination
with the U.S. Army Corps of Engineers (ACOE) and may require water quality permits, such as Section 404
Individual or Nationwide Permit, Section 401 from Regional Water Quality Control Board (RWQCB), and/or
1600 permit from the California Department of Fish and Game (CDFG).

Projects involving work in navigable waters, such as the demolition or construction of bridges or docks and
bulkheads, or that result in obstructions to navigation, or in the dumping of trash, or sewage into navigable
waterways (Rivers & Harbors Act [Section 10]) will also require a Section 10 Permit.

Projects involving the construction of a bridge over a Navigable River will require coordination with the U.S.
Coast Guard (USCG) and may require a USCG Bridge Permit. Check USCG (bottom of Section C of the PES
Form) indicating that coordination with the USCG is required during the environmental and design phases of
the project and check USCG Bridge Permit (bottom of Section D of PES Form) indicating that a Coast Guard
Bridge Permit may be needed.

Since two to three months is normally required to process a routine application involving a public notice,
local agencies should apply for permits as early as possible to allow sufficient time to obtain all necessary
approvals prior to beginning construction. For large or complex projects, local agencies should request a “pre-
application consultation” or informal meeting with the ACOE during the early planning phase of your project
to minimize the potential for delays later.

Projects with five (5) acres or more of permanent impacts to waters of the US and processed with an EIS, will
require an Individual Section 404 Permit. Local agency should consult with the DLAE (or designee) as early

as possible to ensure compliance with all provisions of the Memorandum of Understanding, among the
FHWA, California Department of Transportation(Caltrans), United States Environmental Protection Agency
(US EPA), United States Army Corps of Engineers (USACOE), United States Fish and Wildlife Service
(USFWS), and the National Marine Fisheries Service(NMFS), National Environmental Policy Act (NEPA)
and Clean Water Act Section 404 Integration Process for Federal Aid Surface Transportation Projects in
California (April 2006) AKA: NEPA/404 MOU. MOU provided at:
http://www.dot.ca.gov/ser/downloads/MOUs/NEPA404/nepa404_2006_final_mou.pdf.

11. Is the project within a designated Sole-Source Aquifer?

Page 6-87
LPP 08-02 May 30, 2008


http://www.dot.ca.gov/ser/vol1/vol1.htm

Exhibit 6-B Local Assistance Procedures Manual
Instructions for Completing the Preliminary Environmental Study (PES) Form

A Sole-Source Aquifer is an aquifer upon which a community depends exclusively for its fresh water supply.
The U.S. Environmental Protection Agency’s Sole-Source Aquifer Program was established under Section
1424(e) of the U.S. Safe Drinking Water Act (SDWA) in 1977 to help prevent contamination of groundwater
from federally funded projects. The Sole-Source Aquifer Program allows for EPA environmental review of
any project which is financially assisted by federal funds to determine whether the project has the potential to
contaminate a Sole-Source Aquifer. If there is such a potential, the project would need to be modified to
reduce or eliminate the risk, or federal (FHWA) financial support may be withdrawn.

Four (4) aquifers in California have been designated as “Sole-Source Aquifers” by the EPA. These include:
Santa Margarita Aquifer, Scotts Valley, Santa Cruz County

Fresno Aquifer, Fresno County

Ocotillo-Coyote Wells Aquifer, Imperial County

o Campo/Cottonwood Creek Aquifer, San Diego County

Consider if the project is located within or near one of the four EPA-designated Sole-Source Aquifers.
Additional information regarding each aquifer is provided at:

http://www.epa.gov/region09/water/groundwater/ssa.html

If “No,” check the “No” box next to Question #11 under Section A of the PES Form. No further study is
needed. If the project is proposed within Santa Cruz, Fresno or Imperial Counties, or where proximity is
guestionable, state distance of project from Sole-Source Aquifer in the “Preliminary Environmental
Investigation Notes to Support the Conclusions of the PES Form” and attach map showing project’s relation
to Sole-Source Aquifer boundary.

If “Yes,” or “To Be Determined,” check the appropriate box next to Question #11 under Section A of the PES
Form. Additional study will be needed. Check Sole-Source Aquifer box under Section B of the PES Form. If
the project is being processed with an EA or an EIS, EPA review of the NEPA document will be required
prior to the public availability period. Check EPA box under Section C of the PES Form. If the project is
being processed with a CE, and the project will involve a well or sewage disposal, or result in a threat of
aquifer contamination or hazard to public health, EPA review will also be required prior to Caltrans approval
of the CE. Check Sole-Source Aquifer under Section C of the PES Form, and check Coordination with EPA
under Section C of the PES Form.

If the project is within a designated Sole-Source Aquifer, but does not involve a well or sewage disposal, or
result in a threat of aquifer contamination or hazard to public health and will be processed with a CE, project
is exempt from a project-by-project review by EPA. Documentation of research and impacts on the aquifer
shall be prepared in accordance with guidance set forth in the SER, Chapter 9, “Hydrology, Water Quality
and Stormwater,” provided at:

http://www.dot.ca.gov/ser/voll/voll.htm

Coastal Zone
12. Is the project within the State Coastal Zone, San Francisco Bay or Suisun Marsh?

If “No,” check the “No” box next to Question #12 under Section A of the PES Form. Reiterate location of
project in the “Preliminary Environmental Investigation Notes to Support the Conclusions of the PES Form.”
Where proximity is questionable, state distance of project (in miles) from State Coastal Zone jurisdiction.
Attach a regional map showing location of project relative to State Coastal Zone.

If “Yes,” or “To Be Determined,” check the appropriate box next to Question #12 under Section A of the PES
Form. Check Coastal Zone under Section B of the PES Form. Preparation of a separate technical report for
coastal resources is not required. However, other technical reports may be needed to confirm project’s
consistency with the State Coastal Zone Management Plan. As part of the permitting process, the following
technical reports are often used to support the permit application: water quality reports, visual assessments,
community impact assessments, natural environment studies, biological assessments, and geotechnical
reports. In addition, the permitting agencies will require a copy of the approved final ED as well as
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documentation of consultation with resource and regulatory agencies including permits and approvals from
these agencies.

Local agencies are responsible for obtaining a Coastal Consistency Determination or Waiver
(required under the Federal Coastal Zone Management Act) from the California Coastal Commission
(CCC). However, in order to obtain the consistency determination/waiver, the local agency must
demonstrate that the project is consistent with the California Coastal Act and any Local Coastal Plan
(LCP). The CCC Consistency Office will require a Coastal Development Permit (CDP) from the
Local Coastal Agency (LCA), or at least a letter documenting consistency with the LCP before they
will provide a consistency determination/waiver. Check Coordination boxes next to LCA and CCC
(Federal Consistency Office) under Section C and check Action/Permit/Approval box next to CDP
and Coastal Zone Consistency Determination under Section D of the PES Form.

Projects located within the San Francisco Bay Area and involving the construction, remodel or repair
of structures, or the dredging or extraction of materials from within the San Francisco Bay, or in
certain tributaries that flow into the Bay will also need to obtain a Bay Conservation and
Development Commission (BCDC) permit prior to commencing any work within BCDC’s
jurisdiction. Check Coordination with BCDC under Section C of the PES Form and check BCDC
Permit under Section D of the PES Form.

Projects located within coastal areas outside San Francisco Bay will need to obtain a Coastal Zone Permit
from the CCC prior to commencing any work within CCC’s jurisdiction. Check Coordination with CCC
under Section C of the PES Form and check Coastal Zone Permit under Section D of the PES Form.

Consult with the DLAE and District SEP (or designee) to determine the best course of action.
Refer to the SER, Chapter 18, for additional guidance on compliance in Coastal Zone areas, at:
http://www.dot.ca.gov/ser/voll/sec3/special/ch18coastal/chap18.htm

Floodplain
13. Is the construction area located within a regulatory floodway or within the base floodplain (100-year)
elevation of a watercourse or lake?

Check current Federal Management Agency (FEMA) maps and current National Flood Insurance Program
(NFIP) maps available from public libraries, State Department of Water Resources, city and county flood
control managers, or public works departments.

Will the project encroach on the base (100 year) floodplain? If “No,” check the “No” box next to Question
#13 in Section A of the PES Form. Attach a copy of relevant FEMA or NFIP map, showing location of
project. In the “Preliminary Environmental Investigation Notes to Support the Conclusions of the PES Form,”
cite FEMA and/or NFIP map number and date. Also indicate whether or not all work will occur within
existing right of way.

If “Yes,” or “To Be Determined,” check the appropriate box next to Question #13 in Section A of the PES
Form. Further study will be required to determine if the action would support base floodplain development
and/or if the action will involve any work permanently encroaching on a regulatory floodway, or if the action

will involve any work affecting the base floodplain (100-year) elevations of a watercourse or lake. Check
Location Hydraulic Study under Section B of the PES Form. The conclusion of the Location Hydraulic
Study will determine whether a Floodplain Evaluation Report or a Summary of Floodplain Encroachment
Report will be needed.

The Location Hydraulic Study shall be prepared in accordance with guidance set forth in the SER, Chapter 17,
“Floodplains,” provided at:

http://www.dot.ca.gov/ser/vol1l/sec3/special/ch17flood/chapl7.htm

Wild and Scenic Rivers
14. Is the project within or immediately adjacent to a Wild and Scenic River System?
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Look up the river on the following web site to determine if it is designated wild and scenic. Consider the
project’s proximity to these rivers. (Note: Designation protects river and a 0.25-mile corridor from
development. Consider whether the action involves any construction in, across, or adjacent to a river,
designated as a component of, or proposed for inclusion in the National System of Wild and Scenic Rivers
published by the U.S. Department of the Interior/U.S. Department of Agriculture.)

If “No,” check the “No” box next to Question #14 in Section A of the PES Form. In the “Preliminary
Environmental Investigation Notes to Support the Conclusions of the PES Form” indicate in miles of closest
designated Wild and Scenic River. When the project is in the general vicinity of a Wild and Scenic River,
indicate that the project is not within the 0.25-mile protected corridor. Attach Regional Map showing
project’s relation to river in question.

If “Yes,” or “To Be Determined,” check the appropriate box next to Question #14 in Section A of the PES
Form. Further study will be required to determine if the construction, operation or maintenance of the project
will affect the river and whether the effect will be significant. Check Wild and Scenic Rivers Study under
Section B, coordination with River Managing Agency under Section C, and Wild and Scenic Rivers
Determination under Section D of the PES Form.

Consult with the DLAE and District SEP (or designee) to determine the level of analysis that will be
necessary based on the potential for impact.

The Wild and Scenic River Studies shall be undertaken in accordance with guidance set forth in the SER,
Chapter 19, “Wild and Scenic Rivers,” provided at:

http://www.dot.ca.gov/ser/voll/sec3/special/ch19wsrivers/chap19.htm

Early coordination with the River Managing Agency is strongly encouraged to expedite the Wild and Scenic
Rivers Determination.

Biological Resources

15. Is there a potential for federally listed threatened or endangered species or their designated critical
habitat to occur within or adjacent to the construction area? Note: The Federal Endangered Species
Act, Sections 7, 9 and 10 protect federally listed threatened and endangered species and their
designated critical habitat.

Consult the U.S Fish and Wildlife Service (USFWS), Division of Endangered Species web site
(http://mww.fws.gov/endangered/listdata.html) to determine whether there are any federally listed threatened
or endangered species, or their designated critical habitat in the county within which the project is located.

If “No,” check the “No” box next to Question #15 in Section A of the PES Form and request the Caltrans
District Biologist prepare a finding of “No Effect” for the project file.

If “To Be Determined,” check the “To Be Determined” box next to Question #15 in Section A of
the PES determining if there is a potential for federally listed plant and animal species and/or
their critical habitat to occur within the project area. Note: Caltrans staff assistance will depend
on current workload and staff availability. When Caltrans District Biologists are not available,
the local agency will need to retain a qualified biologist to survey the project area and prepare a
Technical Memo summarizing the following:

o Description of project setting

o USFWS list of the federally listed plant and animal species and their critical habitat occurring within the
county

o Brief discussion of the habitat needs of each species on the list

e General reconnaissance survey notes and conclusion as to whether or not any of the species on the
USFWS list exist or could occur within the project area
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e Caltrans District Biologists will review the Technical Memo, when appropriate, make a finding of “No
Effect”

If “Yes,” or “To Be Determined,” check the appropriate box next to Question #15 in Section A of the PES
Form. Further study will be required. Check the appropriate technical report (NES or BA) under Section B of
the PES Form. Consult with the DLAE and the District SEP (or designee) to determine the appropriate study
based on the potential for impact(s). When a NES or NES (Minimal Impacts) is required, encircle the
appropriate one in Section B, check coordination with Caltrans under Section C, and check Approval by
Caltrans under Section D. When a BA is required, encircle the appropriate study under Section B, check
coordination with Caltrans under Section C, and check approval for consultation by Caltrans under Section
D. For BAs and BEs for federal-listed plants, animals or their critical habitat, check coordination with
USFWS under Section C and Section 7 Informal/Formal Consultation under Section D. For BAs for federal-
listed species protected by the NOAA, NMFS, check coordination with NOAA Fisheries under Section C.

Consult the following web sites to determine if the project has the potential to affect fish species covered by a
Fisheries Management Plan at:

http://www.nmfs.noaa.gov/habitat/efh/Consultation/TOC.html
http://www.nmfs.noaa.gov/sfa/magact/

If the project has the potential to affect fish species covered by a Fisheries Management Plan, an Essential
Fish Habitat (EFH) Evaluation will be required. Check EFH Evaluation under Section B, coordination with
NOAA under Section C, and Magnuson-Stevens Fishery Conservation and Management Act (MSA)
Consultation under Section D of the PES Form.

If the project will involve pile driving, structure demolition, explosives, or blasting, or will generate other
forms of underwater noise, a Bio-Acoustic Evaluation, to assess the effects of this noise or sound pressure
levels on fish, diving birds and other underwater species, will be required. Check Bio-Acoustic Evaluation
under Section B, coordination with NOAA Fisheries under Section C, and approval by Caltrans under Section
D of the PES Form. The NES (Minimal Impacts), NES or BA shall be prepared in accordance with guidance
set forth in the SER, Chapter 14, “Biological Resources,” provided at:

http://www.dot.ca.gov/ser/voll/sec3/natural/Ch14Bio/chl4bio.htm

Templates for the NES (Minimal Impacts), NES and BA and Quality Control guidance for
Standard Biological Technical Documents and Reports are provided at:

http://www.dot.ca.gov/ser/forms.htm

16. Does the project have the potential to directly or indirectly affect migratory birds or their nests or eggs
(such as vegetation removal, box culvert replacement/repair, bridge work etc.)?

Note: The Migratory Bird Treaty Act implements various treaties between the United States and Canada,
Mexico, former Soviet Union, Japan protecting migratory birds by making it unlawful at any time, by any
means or in any manner, to pursue, hunt, take, capture, or kill said species. The law applies to the removal of
nests (such as swallow nests on bridges) occupied by migratory birds during the breeding season.

If “No,” check the “No” box next to Question #16 in Section A of the PES Form. No further study is required.

If “Yes,” or “To Be Determined,” check the appropriate box next to Question #16 in Section A of the PES
Form and indicate under Section B of the PES Form that a NES (Minimal Impacts), NES, BA or BE will be
prepared.

Coordinate with Caltrans District Biologist under Sections C & D.

The NES (Minimal Impacts), NES, BE or BA shall be prepared in accordance with guidance set forth in the
SER, Chapter 14, “Biological Resources,” provided at:

http://www.dot.ca.gov/ser/voll/sec3/natural/Ch14Bio/ch14bio.htm
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17. Is there a potential for wetlands to occur within or adjacent to the construction area?

18.

19.

Begin by reviewing National Wetland Inventory (NWI) maps available through the appropriate Natural
Resource Conservation Service (NRCS) field office(s). Where NWI maps indicate a potential for wetlands, a
biologist, or someone with knowledge of wetlands should field review the project area. If a biologist is not
available, photos of the project area should be taken and submitted with the completed PES Form. Is there
potential for wetlands?

If “No,” check the “No” box next to Question #17 in Section A of the PES Form. No further study is needed.
Indicate the soil classification in the “Preliminary Environmental Investigation Notes to Support the
Conclusions of the PES Form.” Attach a copy of the relevant NWI map, showing location of project relative
to wetland designations and include any field notes from the site visit and photographs of project area with
project limits delineated.

If “Yes,” or “To Be Determined,” check the appropriate box next to Question #17 in Section A of the PES
Form. Further study will be required to determine the exact boundary of the wetland (based on the ACOE
three-parameter definition 330 CFR 323.2[c]), and to quantify the project related impacts on the wetland.
Check Wetlands and Wetland Delineation (WD) and Assessment under Section B, check coordination with
Caltrans and USACE under Section C, and check approval of assessment by Caltrans, Wetland Verification
by USACE, and Wetlands Only Practicable Alternative Finding by Caltrans under Section D.

The Wetland Delineation shall be prepared in accordance with guidance set forth in the SER, Chapter 15,
“Wetlands and Other Waters of the U.S.,” provided at:

http://www.dot.ca.gov/ser/voll/sec3/natural/ch15wetland/ch15wet.htm
Is there a potential for agricultural wetlands to occur within or adjacent to the construction area?

Note: The 404 Regulatory Program covers discharges of dredged or fill material to wetlands on agricultural
lands and requires authorization by the ACOE (either an individual permit or NWP) unless the activity has a
CWA statutory exemption, or the area is prior converted cropland. Field staff of the NRCS determines
whether an agricultural site is a wetland.

Review relevant maps and information available from the appropriate National Resources Conservation
Service field office to determine if any agricultural wetlands are present within the project area.

If “No,” check the “No” box next to Question #18 in Section A of the PES Form. No further study is needed.
Indicate the types of land uses immediately surrounding the project area and whether all work will occur

within existing right of way, etc., in the “Preliminary Environmental Investigation Notes to Support the
Conclusions of the PES Form.” Attach a copy of any field notes from the site visit and/or any photographs of
project area with project limits delineated.

If “Yes,” or “To Be Determined,” check the appropriate box next to Question #18 in Section A of the PES
Form. Further study will be required to determine the exact boundary of the agricultural wetland (based on the
ACOE three-parameter definition 33 CFR 323.2[c]) and to quantify the project related impacts on the
agricultural wetland. Check Wetlands and Wetland Delineation (WD) and Assessment under Section B, check
coordination with Caltrans and NRCS under Section C, check approval of the WD and Assessment by
Caltrans and Agricultural Wetland Verification by NRCS under Section D.

The WD shall be prepared in accordance with guidance set forth in the SER, Chapter 15, Wetlands and Other
Waters of the U.S., provided at:

http://www.dot.ca.gov/ser/voll/sec3/natural/ch15wetland/ch15wet.htm

Is there a potential for the introduction or spread of invasive plant species?

Note: Presidential Executive Order 13112 prohibits the use of federal-aid for construction, revegetation or
landscaping activities that purposely include the use of known invasive plant species. This Order is concerned
with plant material being used in revegetation, and with the spread of invasive from or to a project area. If
the project area is infested with Star Thistle, for example, the project needs to include measures to ensure that
material is not being spread to other areas by disposal off-site or by tracking seed on equipment. Also, if
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equipment/material is being brought in from areas of invasive plants, this must be identified to ensure that
invasive plants are not inadvertently being spread to the project area.

Review the California official noxious weed list and the California Invasive Plant Council (Cal-IPC) Invasive
Plant Inventory at: http://www.cal-ipc.org/ to determine if invasive plants are in the project area, or if any
plants proposed for project landscaping are included on the list.

If “No,” check the “No” box next to Question #19 in Section A of the PES Form. No further action regarding
invasive plants is needed. In the “Preliminary Environmental Investigation Notes to Support the Conclusions
of the PES Form” clearly state that the project will not involve construction, revegetation or landscaping
activities that use known invasive plant species. If landscaping is proposed, list plant species proposed for
use, or if invasive plants exist within the project area, list those plants in the “Preliminary Environmental
Investigations Notes to Support the Conclusions of the PES Form.”

If “Yes,” or “To Be Determined,” check the appropriate box next to Question #19 in Section A of the PES
Form. Check “Invasive Species” and “Discussion in ED Only” under Section B, check coordination with
Caltrans in Section C, and check “Approval” (of Discussion in ED) under Section D. If an NES is being
prepared for impacts to biological species, noxious weed management and invasive species would be
addressed in the NES. An NES template is provided at:

http://www.dot.ca.gov/ser/voll/sec3/natural/Ch14Bio/files/nes_10_4 05.doc
Sections 4(f) and 6(f)

20. Are there any historic sites or publicly owned public parks, recreation areas, wildlife or waterfowl
refuges (Section 4(f)) within or immediately adjacent to the construction area?

Review right of way and parcel maps prior to conducting a site visit to determine property ownership. During
the site visit note all land uses surrounding the project limits. If “No,” check the “No” box next to Question
#20 in Section A of the PES Form. No further study is needed. In the “Preliminary Environmental
Investigation Notes to Support the Conclusions of the PES” list all surrounding land uses. Attach Project
Footprint Map.

If “Yes,” or “To Be Determined,” check the appropriate box next to question #20 in Section A of the PES
Form. Further study will be required. Check Section 4(f) in Section B and write in specific Programmatic
Section 4(f) Evaluation, if applicable. Consult with the DLAE and District SEP (or designee) to determine
whether a Programmatic Section 4(f) Evaluation, or an Individual Section 4(f) Evaluation is appropriate, or if
the action constitutes a Temporary Occupancy, or qualifies for a de minimis finding. Programmatic and
Individual Section 4(f) Evaluations shall be prepared.

Do not begin the Section 4(f) Evaluation until after the PES Form is fully signed. The consultant contract for
the Evaluation shall be prepared in accordance with guidance and procedures set forth in the LAPM, Chapter
10, “Consultant Selection,” provided at:

http://www.dot.ca.gov/hg/LocalPrograms/lam/prog_p/p10consult.pdf

Guidance on determining de minimis impacts to Section 4(f) properties, or on preparing an
Individual Section 4(f), or one of the five (5) Programmatic Section 4(f) Evaluations:

. Parklands, Recreation Areas and Wildlife and Waterfowl Refuges
. Minor Involvement with Historic Sites

° Historic Bridges

o Bikeways and Walkways

. Projects that have a Net Benefit to Section 4(f) properties

Refer to SER, Chapter 20, Section 4(f) and Related Requirements, at:
http://www.dot.ca.gov/ser/vol1l/sec3/special/ch204f/chap20.htm

21. Does the project have the potential to affect properties acquired or improved with Land and Water
Conservation Fund Act (Section 6(f)) funds?
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Review right of way and/or parcel maps prior to conducting a site visit to determine if there are any parks
adjacent to, or that would be affected by the project. In order to determine whether Land and Water
Conservation Fund (L&WCF) were involved in the acquisition or improvement of a 4(f) property, the park
authority having jurisdiction over the property should be interviewed.

If “No,” check the “No” box next to Question #21 in Section A of the PES Form. No further study is needed.
In the “Preliminary Environmental Investigation Notes to Support the Conclusions of the PES Form” list all
surrounding land uses. When one of the surrounding land uses is a park, identify ownership.

If “Yes,” (L&WCF funds were utilized for acquisition or improvement), further study will be needed and all
practical alternatives to the proposed conversion must be evaluated.

Check the “Yes,” or “To Be Determined,” box next to Question #21 in Section A of the PES Form. Check
Section 6(f) in Section B, check coordination with Agency with Jurisdiction under Section C, and if the
project will result in the conversion of the Section 6(f) property, check coordination with National Park
Service (NPS) under Section C, and check Approves Conversion under Section D. The NPS Regional Office
must concur that all environmental review requirements related to the proposed project have been met.

Section 6(f) study procedures are outlined in the SER, Chapter 20, provided at:
http://www.dot.ca.gov/ser/vol1/sec3/special/ch204f/chap20.htm#consider
Approval of a Section 6(f) conversion/replacement property shall be documented in the Section 4(f)
Evaluation and Environmental Document.

Visual Resources

22. Does the project have the potential to affect any visual or scenic resources?
Refer to the Visual Impact Assessment (VIA) Guide in the SER, provided at:
http://www.dot.ca.gov/ser/voll/sec3/community/ch27via/VIAChecklistGuidefinal.doc

Consider each of the ten (10) questions and select the response that most closely applies to the project in
question. Refer to Preliminary Design Information provided on the first page of the PES Form when
answering questions. Each response has a corresponding point value. After the checklist is completed the total
score will indicate the potential for impact and the level of detail needed to adequately address visual impacts
in the PES Form.

Note: This scoring system should only be used as a preliminary guide and should not be used as a substitute
for objective analysis on the part of the user. Although the collective score may direct the user toward a
certain level of analysis, circumstances associated with any one of the ten question-areas may necessitate
elevating the VIA to a greater level of detail.

Scores between 10-14 indicate a low potential for the project to affect a visual or scenic resource. If this is the
case, check the “No” box next to Question #22 in Section A of the PES Form. No further study is needed. In
the “Preliminary Environmental Investigation Notes to Support the Conclusions of the PES Form” briefly
summarize the outcome of the ten (10) questions or attach a copy of the questions.

If “Yes,” or “To Be Determined,” check the appropriate box next to Question #22 in Section A of the PES
Form and indicate under Section B of the PES Form whether a VIA Technical Memorandum or Discussion in
the ED will be prepared. Refer to the scores from the ten (10) questions when determining which level of
analysis is appropriate based on the potential for impact.

e Score 20-30 - potentially high adverse impacts, prepare VIA

e Score 15-19 — potential impacts, prepare abbreviated VIA
e Score 10-14 - little or no potential for impacts, prepare Technical Memorandum or Discussion in the ED.

When a VIA is needed, indicate Coordination with Caltrans in Section C of the PES Form, and Approval by
Caltrans under Section D of the PES Form.
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The VIA shall be prepared in accordance with guidance provided in the SER, Chapter 27,
“Visual and Aesthetics Review,” at:
http://www.dot.ca.gov/ser/vol1/sec3/community/ch27via/chap27via.htm#eval

Keep in mind that the Administration has determined (23 CFR 771.135, Section 4[f] [49 U.S.C. 303]) that a
Section 4(f) Constructive Use occurs when: (ii) The proximity of the proposed project substantially impairs
aesthetic features or attributes of a resource protected by Section 4(f), where such features or attributes are
considered important contributing elements to the value of the resource. Examples of substantial impairment
to visual or aesthetic qualities would be the location of a proposed transportation facility in such proximity
that it obstructs or eliminates the primary views of an architecturally significant historical building, or
substantially detracts from the setting of a park or historic site which derives its value in substantial part due
to its setting.

Relocation Impacts
23. Will the project require the relocation of residential or business properties?

Note: The Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970 provides
important protections and assistance for people affected by federally funded projects. This law was enacted
by Congress to ensure that people whose real property is acquired, or who move as a result of projects
receiving federal funds, will be treated fairly and equitably and will receive assistance in moving from the
property they occupy. Responsibility for the enforcement of this Act has been delegated to the FHWA and is
carried out by the Office of Real Estate Services. Title 49: Transportation, Part 24—Uniform Relocation
Assistance And Real Property Acquisition For Federal and Federally Assisted Programs, Section 24.205,
Relocation Planning, Advisory Services and Coordination, requires that during the early stages of
development, an agency shall plan federal and Federally Assisted Programs or projects in such a manner
that recognizes the problems associated with the displacement of individuals, families, businesses, farms, and
nonprofit organizations and develop solutions to minimize the adverse impacts of displacement. Such
planning, where appropriate, shall precede any action by an agency which will cause displacement, and
should be scoped to the complexity and nature of the anticipated displacing activity including an evaluation
of program resources available to carry out timely and orderly relocations.

Will the project require the relocation of residential or business properties?
If “No,” check the “No” box next to Question #23 in Section A of the PES Form. No further study is needed.

If “Yes,” or “To Be Determined,” check the appropriate box next to Question #23 in Section A of the PES
Form. Under Section B of the PES Form indicate whether a Relocation Impact Memo, Relocation Impact
Study or Relocation Impact Report will be prepared. Consult with the DLAE and District SEP (or designee)
when determining which level of analysis will be necessary based on the scope of the project. Indicate
coordination with and approval by Caltrans under Section C and P of the PES Form.

The Relocation Impact Study or Report shall be prepared in accordance with guidance provided in the SER,
Chapter 24, “Community Impacts,” at:

http://www.dot.ca.gov/ser/vol1l/sec3/community/ch24cia/chap24cia.htm#laws

Land Use, Community and Farmland Impacts

24. Will the project require any right of way, including partial or full takes? Consider construction
easements and utility relocations.
Note: As mentioned earlier, the Uniform Relocation Assistance and Real Property Acquisition Policies Act of
1970 provides important protections for people whose real property is acquired as a result of projects
receiving federal funds.

If “No,” check the “No” box next to Question #24 in Section A of the PES Form. Also check “No” next to
Right of Way Acquisition under Preliminary Design Information on the first page of the PES Form.

Page 6-95
LPP 08-02 May 30, 2008


http://www.dot.ca.gov/ser/vol1/sec3/community/ch27via/chap27via.htm#eval
http://www.dot.ca.gov/ser/vol1/sec3/community/ch24cia/chap24cia.htm#laws

Exhibit 6-B Local Assistance Procedures Manual
Instructions for Completing the Preliminary Environmental Study (PES) Form

25.

In the “Preliminary Environmental Investigation Notes to Support the Conclusions of the PES Form” indicate
that “all work (i.e., trenching, slope stabilization, etc.), if applicable, will occur within existing right of way”
next to #23.

If “Yes,” or “To Be Determined,” check the appropriate box next to Question #24 in Section A of the PES
Form. Further study will be needed. Indicate under Section B of the PES Form whether a Community Impact
Assessment (CI1A), Technical Memorandum, or Discussion in ED Only will be prepared. Consult with the
DLAE and District SEP (or designee) when determining which level of analysis is appropriate based on scope
of project and potential for impacts. Under Sections C & D of the PES Form indicate that coordination with
and approval by Caltrans will be required.

On the first page of the PES Form, under Preliminary Design Information, check the “Yes” box next to Right
of Way Acquisition and attach a map showing all affected APNs. On the “Preliminary Environmental
Investigation Notes to Support the Conclusions of the PES Form” indicate the total acreage to be acquired and
the purpose for the acquisition next to Question #23.

The Relocation Impact Study or Report shall be prepared in accordance with guidance provided
in the SER, Chapter 24, “Community Impacts,” at:

http://www.dot.ca.gov/ser/vol1l/sec3/community/ch24cia/chap24cia.htm#laws

Note: 23 CFR 771.111(h)(2)(iii) requires one or more public hearings or the opportunity for a public
hearing for any federal-aid project which requires significant amounts of right of way, substantially changes
the layout or functions of connecting roadways, or if the facility being improved has a substantial adverse
impact on abutting properties.

Is the project inconsistent with plans and goals adopted by the community?

Note: NEPA requires that when a proposed federal action, normally classified as a CE, involves an unusual
circumstance, such as “...likely to cause substantial division or disruption of an established community,
disrupt orderly and planned development, or is likely to be not reasonably consistent with plans or goals that
have been adopted by the community...,” the project shall be the subject of an EA or EIS.

Check comprehensive development plan, general plan and/or community plan and goals adopted by the
community. Is project inconsistent?

If “No,” check the “No” box next to Question #25 in Section A of the PES Form. No further study is needed.
In the “Preliminary Environmental Investigation Notes to Support the Conclusions of the PES Form” indicate
steps taken to ensure consistency with local plans.

If “Yes,” or “To Be Determined,” check the appropriate box next to Question #25 in Section A of the PES
Form. Additional study will be needed. Under Section B, Land Use and Community Impacts, indicate
whether a CIA, Technical Memorandum, or Discussion in ED Only will be prepared. Consult with the DLAE
and District SEP (or designee) when determining which level of analysis will be necessary based on the scope
of the project and potential for impact.

The CIA shall be undertaken in accordance with guidance provided in the SER, Chapter 24, “Community
Impacts,” at:

http://www.dot.ca.gov/ser/vol1/sec3/community/ch24cia/chap24cia.htm#laws

26. Does the project have the potential to divide or disrupt neighborhoods/communities?

Note: The U.S. DOT Order clarifies and reinforces Title VI responsibilities as well as addresses effects on
low-income populations. The goal of the U.S. DOT Order is to ensure that programs, policies, and other
activities do not have a disproportionately high and adverse effect on minority or low-income populations.
This goal is to be achieved, in part, by implementing both Title VI and NEPA during the development and
implementation of transportation activities. All reasonably foreseeable adverse social, economic, and
environmental effects on minority populations and low-income populations must be identified and addressed.
As defined in the Appendix of the DOT Order, adverse effects include, but are not limited to the *““destruction
or disruption of community cohesion or a community's economic vitality.”

Consult demographic data (i.e., age, ethnicity, and income) from most recent census, consider:
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sense of neighborhood and community cohesion relative to project

community resources (parks, churches, shopping, schools, emergency services, libraries) travel patterns
types of housing and businesses

employment and tax base

Does the project have the potential to divide or disrupt neighborhoods?

If “No,” check the “No” box next to Question #26 in Section A of the PES Form. No further study is needed.
In the “Preliminary Environmental Investigation Notes to Support the Conclusions of the PES Form” briefly
describe the steps taken to support a “No” answer and briefly describe surrounding land uses.

If “Yes,” or “To Be Determined,” check the appropriate box next to Question #26 in Section A of the PES
Form. Additional study will be needed. Under Section B, Land Use and Community Impacts, indicate
whether a CIA, Technical Memorandum, or Discussion in ED Only will be prepared. Consult with the DLAE
and District SEP (or designee) when determining the most appropriate level of analysis based on the scope of
the project and potential for impact.

The CIA shall be undertaken in accordance with guidance provided in the SER, Chapter 24, Community
Impacts, at:

http://www.dot.ca.gov/ser/vol1l/sec3/community/ch24cia/chap24cia.htm#laws
27. Does the project have the potential to disproportionately affect low-income or minority populations?

Note: The U.S. DOT Order clarifies and reinforces Title VI responsibilities as well as addresses effects on
low-income populations. The goal of the U.S. DOT Order is to ensure that programs, policies, and other
activities do not have a disproportionately high and adverse effect on minority or low-income populations.
This goal is to be achieved, in part, by implementing both Title VI and NEPA during the development and
implementation of transportation activities. When the project will affect a Minority or Low-Income
Community, Presidential E.O. 12898 (on Environmental Justice) requires federal agencies to assure that their
actions do not result in disproportionate adverse environmental impacts on minority or low-income
populations.

Check the Census to see which census tracts the project goes through and see if they are identified as
“minority” or “low-income”.

If the project does not go through “minority” or “low-income” census tracts, no further study will be needed.
Check the “No” box next to Question #27 in Section A of the PES Form. In the “Preliminary Environmental
Investigation Notes to Support the Conclusions of the PES Form” state the date of the Census consulted.

If the project does go through “minority” or “low-income” census tracts, then further study may be required.
Check the “Yes” or “To Be Determined” box next to Question #27 in Section A of the PES Form and consult
with the DLAE and District SEP (or designee) to determine the appropriate level of analysis needed based on
the scope of the project and the potential for impact. Under Sections C and D of the PES Form, indicate that
coordination with Caltrans and approval by Caltrans is required.

The CIA shall be undertaken in accordance with guidance provided in the SER, Chapter 24,
“Community Impacts,” at:
http://www.dot.ca.gov/ser/vol1l/sec3/community/ch24cia/chap24cia.htm#laws

28. Will the project require the relocation of public utilities?

Note: Relocation of public utilities can disrupt public services to an established community. NEPA requires
consideration of impacts associated with disruption of established communities. Additionally, the LAPM,
Chapter 14, “Utility Relocations,” requires that the E-76 include a list of every utility facility anticipated to
be adjusted along with the utility company name and best available estimate of the total local agency costs
involved.

Review public services and utilities presently available to the project area and determine whether relocation
will be necessary.
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If “No,” check the “No” box next to Question #28 in Section A of the PES Form. If “Yes,” or “To Be
Determined,” check the appropriate box next to Question #28 in Section A of the PES Form. Under Section B
indicate whether a CIA, Technical Memorandum or Discussion in ED Only will be prepared. Consult with the
DLAE and District SEP (or designee) when determining the appropriate level of analysis based on the scope
of the project and the potential for impact. Under Sections C and D of the PES Form, indicate that
coordination with Caltrans and approval by Caltrans is required.

The CIA shall be undertaken in accordance with guidance provided in the SER, Chapter 24,
“Community Impacts,” at:
http://www.dot.ca.gov/ser/vol1l/sec3/community/ch24cia/chap24cia.htm#laws
29. Will the project affect access to properties or roadways?

Note: 23 CFR 771.111(h)(2)(iii) requires consideration of potential impacts associated with any federal-aid
project which substantially changes the layout or functions of connecting roadways or of the facility being
improved, or has a substantial adverse impact on abutting properties. One or more public hearings of the
opportunity for a public hearing may be required when substantial adverse impacts result.

If “No,” check the “No” box next to Question #29 in Section A of the PES Form. No further study will be
needed. In the “Preliminary Environmental Investigation Notes to Support the Conclusions of the PES Form,”
briefly list adjacent land uses and proposed access to those land uses during project construction.

If “Yes,” or “To Be Determined,” check the appropriate box next to Question #29 in Section A of the PES
Form. Under Section B, indicate whether a CIA, Technical Memorandum or Discussion in ED Only will be
prepared. Consult with the DLAE and District SEP (or designee) when determining the appropriate level of

analysis based on the scope of the project and the potential for impact. Under Sections C and D of the PES
Form, indicate that coordination with Caltrans and approval by Caltrans is required.

The CIA shall be undertaken in accordance with guidance provided in the SER, Chapter 24, “Community
Impacts,” at: http://www.dot.ca.gov/ser/voll/sec3/community/ch24cia/chap24cia.htm#laws

Keep in mind that the Administration has determined (23 CFR 771.135, Section 4[f][49 U.S.C. 303]) that a
Section 4(f) Constructive Use occurs when: (iii) the project results in a restriction on access, which
substantially diminishes the utility of a significant publicly owned park, recreation area, or a historic site.

30. Will the project involve changes in access control to the State Highway System?

Note: 23 CFR 771.117 includes in the definition of an ““Action’” activities such as joint and multiple use
permits and changes in access control which may or may not involve a commitment of federal funds.

A change in access control can come about from either:

¢ New connection to mainline freeway lanes.
e Addition of entrance or exit ramps that complete basic existing interchange.

e Major reconstruction where existing interchanges are being modified and/or dislocated ramps are being
added or deleted.

e Removal of existing connection points.

Where the change in access control occurs on an interstate, FHWA concept approval will be needed. Where

the change in access control occurs on a non-interstate, no FHWA involvement is needed.

If the project will not involve a change in access control to the SHS, check the “No” box next to Question #30

in Section A of the PES Form. No further study is needed. Briefly discuss project’s location relative to the

SHS in the “Preliminary Environmental Investigation Notes to Support the Conclusions of the PES Form.”
Include a Vicinity Map to showing the project’s relationship to the SHS.

If the project will involve a change in access control, check the “Yes” or “To Be Determined” box next to
Question #30 as appropriate in Section A of the PES Form and consult the DLAE regarding the process for
obtaining FHWA concept approval.

31. Will the project involve the use of a temporary road, detour, or ramp closure?
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If “No,” check the “No” box next to Question #31 in Section A of the PES Form. No further study is needed.

If “Yes,” or “To Be Determined,” check the appropriate box next to Question #31 in Section A of the PES
Form. Additional study will be needed to determine whether:

e Provisions have been made for access by local traffic.
e Through-traffic dependent business will be adversely affected.
e The detour or ramp closure will interfere with a local special event or festival.

e The temporary road, detour or ramp closure will substantially change the environmental consequences of
the action.

e There is a substantial controversy associated with the temporary road, detour or ramp closure.

Under Section B of the PES Form, indicate whether a CIA, Technical Memorandum or Discussion in ED
Only will be prepared. Consult with the DLAE and District SEP (or designee) when determining the
appropriate level of analysis based on the scope of the project and the potential for impact. Under Sections C
and D of the PES Form indicate that coordination with Caltrans and approval by Caltrans is required.

The CIA shall be undertaken in accordance with guidance provided in the SER, Chapter 24,
“Community Impacts,” at:

http://www.dot.ca.gov/ser/voll/sec3/community/ch24cia/chap24cia.htm#laws

Keep in mind that the Administration has determined (23 Section 4[f] [49 U.S.C. 303]) that a Section 4(f)
Constructive Use occurs when: (iii) the project results in a restriction on access which substantially
diminishes the utility of a significant publicly owned park, recreation area, or a historic site.

32. Will the project reduce available parking?

33.

If “No,” check the “No” box next to Question #32 in Section A of the PES Form. In the “Preliminary
Environmental Investigation Notes to Support the Conclusions of the PES Form” briefly describe parking
within the construction area and quantify the number of parking spaces that will be temporarily impacted
during project construction. Delineate location of parking spaces on Project Footprint Map.

If “Yes,” or “To Be Determined,” check the appropriate box next to Question #32 in Section A of the PES
Form. Further study will be required. Under Section B of the PES Form, indicate whether a CIA, Technical
Memorandum or Discussion in ED Only will be prepared. Consult with the DLAE and District SEP (or
designee) when determining the appropriate level of analysis based on the scope of the project and the
potential for impact. Under Sections C and D of the PES Form, indicate that coordination with Caltrans and
approval by Caltrans is required.

The CIA shall be undertaken in accordance with guidance provided in the SER, Chapter 24,
“Community Impacts,” at:

http://www.dot.ca.gov/ser/vol1l/sec3/community/ch24cia/chap24cia.htm#laws Section 4-6.7 of the
Environmental Handbook Volume 4, “Community Impact Assessment” provides guidance on Parking Impacts
at: http://www.dot.ca.gov/ser/vol4d/envhb4.pdf

Will the project construction encroach on state or federal lands?
If “No,” check the “No” box next to Question #33 in Section A of the PES Form.

If “Yes,” or “To Be Determined,” check the appropriate box next to Question #33 in Section A of the PES
Form. For Construction/Encroachments on State Lands, check the box next to State Lands under Section B of
the PES Form and indicate the agency with jurisdiction (i.e., SLC, Caltrans, or SP), check coordination with
the respective agency under Section C, and mark the appropriate box under Section D indicating the action
that the agency will take.

For Construction/Encroachments on Federal Lands, check the box next to Federal Lands under Section B of
the PES Form. Under Section C, check the box next to Federal Agency with Jurisdiction, indicating the need
for ongoing coordination throughout the NEPA process. Under Section D check the box beside Encroachment
Permits, indicating the action the federal agency with jurisdiction will take.
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Note: Early and continued coordination with other agencies is crucial for smoothing the process of
completing projects in a timely and efficient manner. Chapter 16 of the FHWA, Office of Real Estate Services
Project Development Guide, provides guidance on coordination with other state and federal agencies. The
guide is provided at:

http://www.fhwa.dot.gov/realestate/coordnt.pdf
34. Will the project convert any farmland to a different use or impact any farmlands?
Consult maps provided at: http://www.consrv.ca.gov/DLRP/fmmp/pubs/Order%20Form_1-4-07.pdf

If “No,” check the “No” box next to Question #34 in Section A of the PES Form. No further study will be
needed. List surrounding land uses in the “Preliminary Environmental Investigation Notes to Support the
Conclusions of the PES Form” or attach field notes from site visit, indicating surrounding land uses (i.e.,
farmlands).

If “Yes,” or “To Be Determined,” check the appropriate box next to Question #34 in Section A of the PES
Form. Further study will be required. Check the appropriate study to be undertaken (i.e., CIA, Technical
Memorandum, Discussion in ED Only, Form AD 1006). Consult with the DLAE and District SEP (or
designee) when determining the appropriate level of analysis.

No technical reports are mandated by state or federal law concerning farmlands. However, it may be appropriate
to prepare a separate CIA if any farmland will be affected by the proposed project. Guidance on preparing the
farmland section of a CIA is provided at:
http://www.dot.ca.gov/ser/voll/sec3/community/ch23farm/chap23farm.htm. Otherwise, a Technical
Memorandum and/or Discussion in the ED Only addressing the following should suffice: (1) Identification of
impacts on agricultural lands and on prime or unique farmland in the project area; (2) Form AD-1006
evaluation, if appropriate; (3) Evidence of coordination with USDA and/or California Department of
Conservation (CDOC), as appropriate; and (4) Identification of possible mitigation measures for significant
impacts. Under Section C of the PES Form check coordination with Caltrans, NRCS or CDOC and under
Section D check action the respective agency will take.

Local agency should complete Parts | and 111 of U.S. Department of Agriculture Form AD 1006, “Farmland
Conversion Impact Rating,” and submit it with maps showing location of alternatives to the appropriate
Natural Resources Conservation Service field office for verification of prime and unique farmlands.

Avre lands subject to the Farmland Protection Policy Act? If “No,” no further study will be required. If “Yes,”
any conversions to non-agricultural use will require coordination with the ACOE. Check coordination with
ACOE under Section C of the PES Form. Document results of the Form AD 1006 in the “Preliminary
Environmental Investigation Notes to Support the Conclusions of the PES Form.”

Note: Regarding the Farmland Conversion Impact Rating Form (AD-1006), sites with the highest combined
scores are regarded as most suitable for protection and sites with the lowest scores, least suitable. Sites
receiving a total score of less than 160 need not be given further consideration for protection and no
additional sites need to be evaluated. Sites receiving scores totaling 160 or more shall be given increasingly
higher levels of consideration for protection.

Cultural Resources

35. Is there National Register listed or potentially eligible historic properties or archaeological resources
within or immediately adjacent to the construction area?

All federal-aid transportation projects require screening by a District Professionally Qualified Staff (PQS) in
order to satisfy the requirements of Section 106 Programmatic Agreement, which became effective on
January 1, 2004.

For this reason, there is no need for local agencies to undertake any research on the potential presence of
historic or cultural resources unless advised to do so by the District PQS. A completed PES Form (including a
detailed Project Description, Preliminary Design Information and Sections A and B) is needed by the PQS in
order to perform the Section 106 screening.
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The District PQS will indicate on the PES Form whether a record search, an APE map or technical studies are
needed. The local agency should not initiate cultural studies until such time that the District PQS has
determined the appropriate study areas for archaeology and historic architecture. The APE must be finalized
and signed by the DLAE and District PQS prior to the completion and submittal of the Section 106
documentation. The local agency should request the DLAE to schedule an Early Coordination Meeting to
discuss required format and content of required cultural reports.

36. Is the project adjacent to, or would it encroach on Tribal Land?

Note: In accordance with the 6004 MOU and Section 106 PA, the FHWA reserves any responsibility for all
government-to-government consultation with Indian tribes as defined in 36 CFR 800.16(m). However, notice
from the State to an Indian tribe advising the tribe of a proposed activity is not considered ““government-to-
government consultation” within the meaning of this MOU.

If the State adequately resolves any project-specific tribal issues or concerns, then the FHWA'’s role in the
environmental process shall be limited to carrying out any government-to-government consultation process, if
needed.

If “No,” check the “No” box next to Question #36 in Section A of the PES Form. No further coordination is
needed.

If “Yes,” or “To Be Determined,” check the appropriate box next to Question #36 in Section A of the PES
Form and consult with the DLAE, District SEP (or designee) and District PQS on the most current
procedures/guidance pertaining to encroachments on Tribal Land. Provide to the FHWA any information
necessary in order for the FHWA to carry out its consultation, evaluation, or decision-making activities
stipulated in the 6004 MOU, Section 11(B)(1).

Sections B, C, & D
Section B: Section C: Section D: Check action, approval or permit coordinating agency will provide.
B. Reqguired Technical Studies and Analyses

Local agency considers the results of the preliminary environmental investigation and the responses to the
questions under Section A of the PES Form. Additional technical studies or documentation will be necessary
for each “Yes” or “To Be Determined” response in Section A. Consult with the DLAE and District SEP (or
designee) when determining the appropriate level of analysis under Section B.

C. Coordination
Local agency checks appropriate Coordinating Agency for each required study.
D. Anticipated Actions/Permits/Approvals

The local agency checks action, approval or permit needed. Note that a list of permits is provided at the
bottom of Section D. The permit issuing agency will be the Coordinating Agency (in Section C) listed
adjacent to the permit (in Section D). Consult the California Permit Handbook.

E. Preliminary Environmental Document Classification (for NEPA)

Based on the answers provided in Section A through D of the PES Form, the local agency makes a
preliminary recommendation as to the appropriate NEPA class of action.

Environmental Impact Statement: When the action has the potential to significantly affect the environment
an EIS should be prepared. Examples of actions that normally require an EIS include:

e anew controlled access freeway
e ahighway project of four or more lanes on a new location
e new construction or extension of fixed rail transit facilities
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e new construction or extension of a separate roadway for buses or high occupancy vehicles not located
within an existing highway facility

Complex Environmental Assessment: An action involving one or more of the following should be

classified as a Complex EA:

° multiple location alternatives

. debate related to purpose and need

° strong public controversy

. issues of logical termini or independent utility
. individual Section 4(f) determinations

. complex Endangered Species Act issues

. numerous cumulative impacts

. high mitigation costs

Routine Environmental Assessment: An action that cannot be classified as a CE and yet it does not clearly
require preparation of an EIS, or an action in which the significance of the environmental impact is not clearly
established.

Categorical Exclusion with or without required technical studies: Review the list of activities provided at
23 CFR 771 (c), 23 CFR 771 (d) and Appendix A of the Section 6004 MOU to find the activity most closely
resembling the project. Place a check mark next to the list that contains the similar activity and indicate the
specific activity number.

Section 6005

The Section 6005 Pilot Program MOQOU, in addition to assigning Caltrans the authority to approve EISs and
EAs, also assigned Caltrans approval of those CE activities not covered under the provisions of the Section
6004 MOU. The District SEP will ultimately determine the applicable MOU under which the CE
determination shall be made.

Public Hearing and Public Availability
Local agency indicates whether a Public Hearing or Public Availability may be required. When determining

whether a public hearing is necessary, note that all draft EISs require a public hearing, and NEPA requires a
public hearing on EDs when there is:

e Substantial environmental controversy concerning the proposed action.
e Substantial interest in holding a hearing.
e A request for hearing by another agency with jurisdiction over the action.

Public Involvement for other federal environmental processes includes:

Section 106 - notification to potentially interested parties if the project will affect a historic property
E.O. 11990 (Wetlands) - a public notice, if the project will affect a wetland

E.O. 11998 (Floodplain) - a public notice, if the project involves a of floodplain encroachment

E.O. 12898 (Environmental Justice) - a public notice, if the project will adversely affect a minority or
low-income community

G. Signatures:
Local Agency Staff and/or Consultant Signature: This is the name and telephone number of the person
that performed the preliminary environmental investigation and completed the PES Form.

Local Agency Project Engineer Signature: This is the name of the local agency representative (typically
the person having responsible charge for the project, i.e., Public Works Director or City Engineer). They sign
the PES Form when they are satisfied that the form and all supporting documentation is “complete and
sufficient.”
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Caltrans District Professionally Qualified Staff (PQS) Signature: The District PQS will indicate the
results of their screening in the PQS signature block of the PES Form, indicate appropriate response to
Question 35 under Section B of the PES Form, complete Sections C, D, and E, (regarding Section 106), and
sign the PES Form for all projects.

Caltrans District Senior Environmental Planner (or Designee) and DLAE (or Designee) Signatures: A
Caltrans District Environmental signature is required on the PES Forms for all projects. Their signature means
the submittal is complete and sufficient and that they concur with the studies to be performed and the
recommended NEPA Class of Action. The DLAE or designee must also sign all PES Forms when they are
satisfied that the form and supporting documentation are complete and sufficient, and when they concur with
the studies to be performed and the recommended NEPA Class of Action.

Headquarters Environmental Coordinator Signature: The Headquarters (HQ) DEA (Regional)
Environmental Coordinator concurrence is a required attachment to the PES Form when the recommended
NEPA Class of Action is an EA or an EIS. The HQ DEA Environmental Coordinator concurrence means that

they have reviewed the PES Form and concur with the recommended NEPA Class of Action. The HQ DEA
Environmental Coordinator will concur via e-mail to the District SEP (or designee), who shall attach the e-
mail to the PES Form and check the box below and enter the date of concurrence on the PES Form.

Distribution: The original signed PES Form and appropriate guidance memo shall be maintained in the
DLAE’s project file. A copy of the signed PES Form shall be retained by the Local Agency Project Manager,
and the District SEP (or designee). Additional copies of the PES Form may be retained by the District SEP (or
designee) and the District PQS.

Updated: 05/15/08
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EXHIBIT 6-C TABLE 2 -EXEMPT PROJECTS

CODE OF FEDERAL REGULATIONS
TITLE 40 -- PROTECTION OF ENVIRONMENT

8 93.126 Exempt projects.

Notwithstanding the other requirements of this subpart, highway and transit projects of the types listed in
Table 2 of this section are exempt from the requirement to determine conformity. Such projects may proceed
toward implementation even in the absence of a conforming transportation plan and TIP. A particular action
of the type listed in Table 2 of this section is not exempt if the MPO in consultation with other agencies (see 8§
93.105(c)(1)(iii)), the EPA, and the FHWA (in the case of a highway project) or the FTA (in the case of a
transit project) concur that it has potentially adverse emissions impacts for any reason. States and MPOs must
ensure that exempt projects do not interfere with TCM implementation. Table 2 follows:

TABLE 2. -- EXEMPT PROJECTS
SAFETY

Railroad/highway crossing.

Hazard elimination program.

Safer non-Federal-aid system roads.

Shoulder improvements.

Increasing sight distance.

Safety improvement program.

Traffic control devices and operating assistance other than signalization projects.
Railroad/highway crossing warning devices.

Guardrails, median barriers, crash cushions.

Pavement resurfacing and/r rehabilitation.

Pavement marking demonstration.

Emergency relief (23 U.S.C. 125).

Fencing.

Skid treatments.

Safety roadside rest areas.

Adding medians.

Truck climbing lanes outside the urbanized area.

Lighting improvements.

Widening narrow pavements or reconstructing bridges (no additional travel lanes).
Emergency truck pullovers.

MASS TRANSIT

Operating assistance to transit agencies.

Purchase of support vehicles.

Rehabilitation of transit vehicles fnl.

Purchase of office, shop, and operating equipment for existing facilities.
Purchase of operating equipment for vehicles (e.g., radios, fareboxes, lifts, etc.).
Construction or renovation of power, signal, and communications systems.
Construction of small passenger shelters and information kiosks.
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Reconstruction or renovation of transit buildings and structures (e.qg., rail or bus buildings,

storage and maintenance facilities, stations, terminals, and ancillary structures).

Rehabilitation or reconstruction of track structures, track, and trackbed in existing rights of way.
Purchase of new buses and rail cars to replace existing vehicles or for minor expansions of the fleet fnl.
Construction of new bus or rail storage/maintenance facilities categorically excluded in 23 CFR Part 771.

Air Quality

Continuation of ride-sharing and van-pooling promotion activities at current levels.
Bicycle and pedestrian facilities.

Other

Specific activities which do not involve or lead directly to construction, such as:
Planning and technical studies.
Grants for training and research programs.
Planning activities conducted pursuant to titles 23 and 49 U.S.C.
Federal-aid systems revisions.
Engineering to assess social, economic, and environmental effects of the proposed action
or alternatives to that action.
Noise attenuation.
Emergency or hardship advance land acquisitions (23 CFR 710.503).
Acquisition of scenic easements.
Plantings, landscaping, etc.
Sign removal.
Directional and informational signs.
Transportation enhancement activities (except rehabilitation and operation of historic transportation
buildings, structures, or facilities).
Repair of damage caused by natural disasters, civil unrest, or terrorist acts, except projects involving
substantial functional, locational or capacity changes.

fnl In PM [10] nonattainment or maintenance areas, such projects are exempt only if they are in compliance with control
measures in the applicable implementation plan.

[58 FR 62246, Nov. 24, 1993; 62 FR 43780, 43816, Aug. 15, 1997; 69 FR 40004, 40081, July 1, 2004]

[EFFECTIVE DATE NOTE: 69 FR 40004, 40081, July 1, 2004, amended Table 2, effective Aug. 2, 2004.]

EXHIBIT 6-D TABLE 3 - EXEMPT PROJECTS
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[Code of Federal Regulations]

[Title 40, Volume 19]

[Revised as of July 1, 2004]

From the U.S. Government Printing Office via GPO Access
[CITE: 40CFR93.127]

[Page 583]
TITLE 40--PROTECTION OF ENVIRONMENT
CHAPTER I--ENVIRONMENTAL PROTECTION AGENCY (CONTINUED)

PART 93_DETERMINING CONFORMITY OF FEDERAL ACTIONS TO STATE OR FEDERAL
IMPLEMENTATION PLANS--Table of Contents

Subpart A_Conformity to State or Federal Implementation Plans of
Sec. 93.127 Projects exempt from regional emissions analyses.

Notwithstanding the other requirements of this subpart, highway and
transit projects of the types listed in Table 3 of this section are
exempt from regional emissions analysis requirements. The local effects
of these projects with respect to CO or PM10 concentrations
must be considered to determine if a hot-spot analysis is required prior
to making a project-level conformity determination. These projects may
then proceed to the project development process even in the absence of a
conforming transportation plan and TIP. A particular action of the type
listed in Table 3 of this section is not exempt from regional emissions
analysis if the MPO in consultation with other agencies (see Sec.
93.105(c)(1)(iii)), the EPA, and the FHWA (in the case of a highway
project) or the FTA (in the case of a transit project) concur that it
has potential regional impacts for any reason. Table 3 follows:

Table 3--Projects Exempt From Regional Emissions Analyses

Intersection channelization projects.

Intersection signalization projects at individual intersections.
Interchange reconfiguration projects.

Changes in vertical and horizontal alignment.

Truck size and weight inspection stations.

Bus terminals and transfer points.
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EXHIBIT 6-E - CATEGORICAL EXCLUSION CHECKLIST

District/Co/Route/P.M.

Fed.-Aid No.: EA:

1. Project is a CE under Section 6004 of 23 U.S.C. 326 Yes[ ] No[ ] If“yes,” check applicable activity

below.
Activity Listed in 23 CFR 771.117(c)
L] | Activities which do not involve or lead directly to Determination of payback under 23 CFR part 480 for
1 | construction. 11 | property previously acquired with federal-aid
participation.
[] | Utility installations along or across a transportation | [] | Improvements to existing rest areas and truck weigh
2 | facility. 12 | stations.
] | Bicycle and pedestrian lanes, paths, and facilities. [] | Ridesharing activities.
3 13
L] | Activities included in the State's highway safety L] | Busand rail car rehabilitation.
4 | plan under 23 U.S.C. 402. 14
[ ] | Transfer of Federal lands pursuant to 23 U.S.C. 317 | [] | Alterations to facilities or vehicles in order to make
5 | when the subsequent action is not an FHWA action. | 15 | them accessible for elderly and handicapped persons.

[ ] | Installation of noise barriers or alterations to L] | Program administration, technical assistance activities,
6 | existing publicly owned buildings to provide for 16 | and operating assistance to transit authorities to continue
noise reduction. existing service or increase service to meet routine

changes in demand.
[] | Landscaping. L] | Purchase of vehicles by the applicant where the use of
7 17 | these vehicles can be accommodated by existing
facilities or by new facilities which themselves are
within a CE.
L] | Installation of fencing, signs, pavement markings, [] | Track and railbed maintenance and improvements when
8 | small passenger shelters, traffic signals, and 18 | carried out within the existing right of way.
railroad warning devices where no substantial land
acquisition or traffic disruption will occur.
[ ] | Emergency repairs under 23 U.S.C. 125. L] | Purchase and installation of operating or maintenance
9 19 | equipment to be located within the transit facility and
with no significant impacts off the site.
L1 | Acquisition of scenic easements. L] | Promulgation of rules, regulations, and directives.
10 20
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Activity Listed in Examples in 23 CFR 771.117(d)
L] Modernization of a highway by resurfacing, [ ] | Approvals for changes in access control.
1 restoration, rehabilitation, reconstruction, adding 7
shoulders, or adding auxiliary lanes (e.g., parking,
weaving, turning, climbing).
] Highway safety or traffic operations improvement [ ] | Construction of new bus storage and maintenance
2 projects including the installation of ramp metering 8 facilities in areas used predominantly for industrial
control devices and lighting. or transportation purposes, not inconsistent with
existing zoning and located on or near a street with
adequate capacity to handle anticipated bus and
support vehicle traffic.
L] Bridge rehabilitation, reconstruction or replacement | [ ] | Rehabilitation or reconstruction of existing rail and
3 or the construction of grade separation to replace 9 bus buildings and ancillary facilities where only
existing at-grade railroad crossings. minor amounts of additional land are required and
there is not a substantial increase in the number of
users.
L] Transportation corridor fringe parking facilities. [] | Construction of bus transfer facilities when located
4 10 | in a commercial area or other high activity center in
which there is adequate street capacity for projected
bus traffic.
L] Construction of new truck weigh stations or rest ] | Construction of rail storage and maintenance
5 areas. 11 | facilities in areas used predominantly for industrial
or transportation purposes where such construction
is not inconsistent with existing zoning and where
there is no significant noise impact on the
surrounding community.
L] Approvals for disposal of excess right of way or for | [| | Acquisition of land for hardship or protective
6 joint or limited use of right of way, where the 12 | purposes; advance land acquisition loans under
proposed use does not have significant adverse section 3(b) of the UMT Act.
impacts.

Activity Listed in Appendix A of the MOU for State Assumption of Responsibilities for
Categorical Exclusions

[] Construction, modification, or repair of storm water [ 1 | Routine seismic retrofit of facilities to meet current
1 treatment devices, protection measures such as slope | 5 seismic standards and public health and safety
stabilization, and other erosion control measures. standards without expansion of capacity.
L] Replacement, modification, or repair of culverts or L[] | Air space leases that are subject to Subpart D, Part
2 other drainage facilities. 6 710, Title 23, Code of Federal Regulations.
L] Projects undertaken to assure the creation, L] | Drilling of test bores/soil sampling to provide
3 maintenance, restoration, enhancement, or protection | 7 information for preliminary design and for
of habitat for fish, plants, or wildlife. environmental analyses and permitting purposes.
L] Routine repair of facilities due to storm damage,
4 including permanent repair to return the facility to

operational condition that meets current standards of
design and public health and safety without
expanding capacity (e.g., slide repairs, construction
or repair of retaining walls).

2. Project is a CE for a highway project under Section 6005 of 23 U.S.C. 327.

project does not qualify under Section 6004.)

Yes [ INo[] (Useonly if
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Local Assistance Procedures Manual Exhibit 6-E
Categorical Exclusion Checklist

3. Unusual Circumstances (23 CFR 771.117[b]). Project does not include any:

Significant environmental impacts.

Substantial controversy on environmental grounds.

Significant impact on properties protected by Section 4(f) of the DOT Act or Section 106 of the National Historic
Preservation Act.

[

Inconsistencies with any federal, state, or local law, requirement or administrative determination relating to the
environmental aspects of the action.

4. Air Quality. (SER Chapter 38)

A. Air Quality Checklist is complete and project meets all applicable air quality requirements. [ ]
Identify who completed the Air Quality Checklist and the date it was completed.

B. Project is exempt from regional air quality conformity. (40 CFR 93.127, Table 3) Yes [] No[]
If “no”, list the current RTP and RTIP including dates and page numbers that contain the project.

C. For Section 6005 CE, FHWA determination of air quality conformity is complete. L]
Provide name of FHWA contact and date of determination letter here:

Attach FHWA conformity determination letter.

Page 6-109
LPP 08-02 May 30, 2008


http://www.dot.ca.gov/ser/vol1/sec6/ch38nepa/chap38.htm#air
http://pd.dot.ca.gov/env/air/html/other/exmptprj.htm

Exhibit 6-E

Categorical Exclusion Checklist

Local Assistance Procedures Manual

5. Project complies with all other federal environmental laws, regulations, and executive orders on the PES

form.

Environmental

Does Project

Date and type of

Outcome of Agency

Notes, Documentation

Statutory or Trigger Technical Study | Coordination Reference &/or
Regulatory Statute or or Memo to File | (Concurrence Type and Explanation
Compliance Regulation? | or Field Survey | Date)
Historic Preservation Yes[ ] No[]

(Section 106)

Executive Order on Yes [JNo []

Floodplains

Wetland Protection Yes [ ] No []

Coastal Zone Yes [ 1 No []

Wild and Scenic Rivers | Yes []No []

Farmland Protection Yes [ ] No []

Noise (23 CFR 772) Yes [ 1 No []

Hazardous Yes [ 1 No []

Waste/Material

Environmental Justice | Yes []No []

Project-Level Air Yes [ No []

Quality (CO, PM Hot

spot and MSAT)

Water Quality Yes []No []

Relocation Yes [ I No[]

Land Use Yes [ I No[]

Other (i.e., Visual) Yes [ | No []
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Local Assistance Procedures Manual

Exhibit 6-E

Categorical Exclusion Checklist

5. Project complies with all other federal environmental laws, regulations, and executive orders on the PES

Form.(Continued)

Environmental Statutory or Does Project | Date and type | Outcome of Agency | Notes, Documentation
Regulatory Compliance Trigger of Technical Coordination Reference &/or
Statute or Study or (Concurrence Type | Explanation
Regulation? Memo to File | and Date)
or Field
Survey
Section 4(f) (23 CFR 774) Yes[]No[]
|:| De minimis
|:| Programmatic
(type)
|:| Individual. Legal sufficiency
complete: Yes [[] No[]
Section 6(f) Yes [ 1 No []
|:| De minimis
|:| Programmatic
(type)
|:| Individual. Legal sufficiency
complete:
Yes [] No []
Endangered Species (Section 7 | Yes[INo[]
FESA)
Effect Determination:
|:| No effect

|:| Not likely to adversely affect
|:| Likely to adversely affect

Essential Fish Habitat (Section
7 FESA)

Effect Determination

Based on all of the above, the project is determined to be a categorical exclusion pursuant to the
National Environmental Policy Act and all other applicable federal environmental laws, regulations and

executive orders have been complied with.

Prepared by: Date:
Signature
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Local Assistance Procedures Manual Exhibit 6-F
Categorical Exemption/Categorical Exclusion Determination Form

EXHIBIT 6-F CATEGORICAL EXEMPTION/CATEGORICAL EXCLUSION DETERMINATION FORM

Revised September 6, 2007

Dist.-Co.-Rte. (or Local Agency) P.M/P.M. E.A. (State project)  Federal-Aid Project No. (Local project)/ Proj. No.

PROJECT DESCRIPTION: (Briefly describe project, purpose, location, limits, right of way requirements, and
activities involved.)

Enter project description in this text box. Use Continuation Sheet, if necessary.

CEQA COMPLIANCE (for State Projects only)

Based on an examination of this proposal, supporting information, and the following statements (See 14 CCR
15300 et seq.):

o If this project falls within exempt class 3, 4, 5, 6 or 11, it does not impact an environmental resource of
hazardous or critical concern where designated, precisely mapped and officially adopted pursuant to law.

o There will not be a significant cumulative effect by this project and successive projects of the same type in the
same place, over time.

e There is not a reasonable possibility that the project will have a significant effect on the environment due to
unusual circumstances.

¢ This project does not damage a scenic resource within an officially designated state scenic highway.

o This project is not located on a site included on any list compiled pursuant to Govt. Code § 65962.5
(“Cortese List”).

¢ This project does not cause a substantial adverse change in the significance of a historical resource.

CALTRANS CEQA DETERMINATION

[ ] Exempt by Statute. (PRC 21080[b]; 14 CCR 15260 et seq.)
Based on an examination of this proposal, supporting information, and the above statements, the
project is:

[] cCategorically Exempt. Class . (PRC 21084; 14 CCR 15300 et seq.)

[] Categorically Exempt. General Rule exemption. (This project does not fall within an

exempt class, but it can be seen with certainty that there is no possibility that the activity
may have a significant effect on the environment CCR 15061[b][3]).

Signature: Environmental Branch Chief Date Signature: Project Manager  Date
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Exhibit 6-F Local Assistance Procedures Manual

Categorical Exemption/Categorical Exclusion Determination Form

NEPA COMPLIANCE

In accordance with 23 CFR 771.117, and based on an examination of this proposal and supporting information,

the State has determined that this project:

¢ Does not individually or cumulatively have a significant impact on the environment as defined by NEPA and is
excluded from the requirements to prepare an Environmental Assessment (EA) or Environmental Impact

Statement (EIS).
e Has considered unusual circumstances pursuant to 23 CFR 771.117(b)
(http://www.fhwa.dot.gov/hep/23cfr771.htm#sec.771.117)

In non-attainment or maintenance areas for Federal Air Quality Standards, the project is either exempt from all
conformity requirements, or conformity analysis has been completed pursuant to 42 USC 7506(c) and 40 CFR 93.

CALTRANS NEPA DETERMINATION

[ ] Section 6004: The State has been assigned and hereby certifies that it has carried out the
responsibility to make this determination pursuant to Chapter 3 of Title 23, United States Code,
Section 326 and a Memorandum of Understanding (MOU) dated June 7, 2007, executed between
the FHWA and the State. The State has determined that the project is a Categorical Exclusion
under:
o 23 CFR 771 activity (c)(__)
o 23 CFR 771 activity (d)(__)
e Activity __listed in the MOU between FHWA and the State

[ ] Section 6005: Based on an examination of this proposal and supporting information, the State has
determined that the project is a CE under Section 6005 of 23 U.S.C. 327.

Signature: Environmental Branch Chief ~ Date Signature: Project Manager/DLA Engineer Date

Briefly list mitigation commitments on continuation sheet. Reference additional information, as appropriate (e.g.,
air quality studies, documentation of conformity exemption, FHWA conformity determination if Section 6005
project; 8106 commitments; § 4(f); § 7 results; Wetlands Finding; Floodplain Finding; additional studies; and

design conditions). Revised September 6, 2007
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Local Assistance Procedures Manual Exhibit 6-F
Categorical Exemption/Categorical Exclusion Determination Form

CATEGORICAL EXEMPTION/CATEGORICAL EXCLUSION DETERMINATION FORM
Continuation Sheet

Distribution: 1) District Local Assistance Engineer-Original copy
2) District Senior Environmental Planner (for Local Assistance) - copy
3) Local Agency Project Files
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Local Assistance Procedures Manual

Exhibit 6-G

NEPA/CEQA REVALIDATION FORM

EXHIBIT 6-G NEPA/CEQA REVALIDATION FORM

DIST./CO./RTE.

Enter District, County & Route (State projects) or the County & Route (Local
projects) here.

PM/PM

Enter the beginning and ending postmiles here (State projects).

E.A. or Fed-Aid Project
No.

Enter the Expenditure Authorization (State projects) or Federal-Aid Project # (Local
projects) here.

Other Project No.
(specify)

Enter any other project number here, and specify the type.

PROJECT TITLE

Enter project title here.

ENVIRONMENTAL

Enter type of original environmental document/CE Determination here.

APPROVAL TYPE
DATE APPROVED E:rtsr date that environmental document/CE Determination was originally approved
REASON FOR Check reason for consultation:

CONSULTATION
(23 CFR 771.129)

[Project proceeding to next major federal approval
[IChange in scope, setting, effects, mitigation measures, requirements
[13-year timeline (EIS only)

DESCRIPTION OF
CHANGED
CONDITIONS

Briefly describe the changed conditions or new information on page 2. Append
continuation sheet(s) as necessary. Include a revised Environmental Commitments
Record (ECR) when applicable.

NEPA CONCLUSION - VALIDITY

Based on an examination of the changed conditions and supporting information: (Check ONE of the three statements below,
regarding the validity of the original document/determination [23 CFR 771.12]). If document is no longer valid, indicate
whether additional public review is warranted and whether the type of environmental document will be elevated.

The original environmental document or CE remains valid. No further documentation will be prepared.

The original environmental document or CE is in need of updating; further documentation has been prepared
and [] is included on the continuation sheet(s ) or [] is attached.

___ (Yes/No) Additional public review is warranted (23 CFR 771.111[h][3])
____Theoriginal document or CE is no longer valid.

___ (Yes/No) Additional public review is warranted (23 CFR 771.111[h][3])

_ (Yes/No) Supplemental environmental document is needed.

(Yes/No) New environmental document is needed. (If “Yes,” specify type: )
CONCURRENCE WITH NEPA CONCLUSION
I concur with the NEPA conclusion above.
Signature: Environmental Branch Chief Date Signature: Project Manager/DLAE Date
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Exhibit 6-G Local Assistance Procedures Manual
NEPA/CEQA REVALIDATION FORM

CEQA CONCLUSION : (Only mandated for projects on the State Highway System.)

Based on an examination of the changed conditions and supporting information (Check ONE of the three statements below,
regarding the validity of the original document/determination [23 CFR 771.129]. If document is no longer valid, indicate
whether additional public review is warranted and whether the type of environmental document will be elevated.)

Original document remains valid. No further documentation is necessary.

Only minor technical changes or additions to the previous document are necessary. An addendum has been
orwillbe [] preparedandis [] included on the continuation sheetsor [] will be attached. It need
not be circulated for public review. (CEQA Guidelines, §15164)

Changes are substantial, but only minor additions or changes are necessary to make the previous document
adequate. A Supplemental environmental document will be prepared, and it will be circulated for public
review. (CEQA Guidelines, §15163)

Changes are substantial and major revisions to the current document are necessary. A subsequent
environmental document will be prepared, and it will be circulated for public review. (CEQA Guidelines,
§15162)

(Specify type of subsequent document, e.g., subsequent FEIR:)

CONCURRENCE WITH CEQA CONCLUSION
I concur with the CEQA conclusion above.

Signature: Environmental Branch Chief Date Signature: Project Manager Date
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Local Assistance Procedures Manual Exhibit 6-G
NEPA/CEQA REVALIDATION FORM

CONTINUATION SHEET(S)
Address only substantial changes or substantial new information since approval of the original document and only those
areas that are applicable. Use the list below as section headings as they apply to the project change(s). Use as much or as

little space as needed to adequately address the project change(s) and the associated impacts, minimization, avoidance
and/or mitigation measures, if any.

Changes in project design, e.g., substantial scope change; a new alternative; change in project alignment.

Changes in environmental setting, e.g., new development affecting traffic or air quality.

Changes in environmental circumstances, e.g., a new law or regulation; change in the status of a listed species.

Changes to environmental impacts of the project, e.g., a new type of impact, or a change in the magnitude of an existing
impact.

Changes to avoidance, minimization, and/or mitigation measures since the environmental document was approved.

Changes to environmental commitments since the environmental document was approved, e.g., the addition of new
conditions in permits or approvals. When this applies, append a revised Environmental Commitments Record (ECR) as
one of the Continuation Sheets.

Distribution: 1) District Local Assistance Engineer - Original copy
2) District Senior Environmental Planner (for Local Assistance) — copy
3) Local Agency Project Files
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Local Assistance Procedures Manual Exhibit 6-H
External Certifications Environmental Document Quality Control Reviews

EXHIBIT 6-H EXTERNAL CERTIFICATIONS
ENVIRONMENTAL DOCUMENT QUALITY CONTROL REVIEWS

Project Name: [] Local Assistance [] SHS
I DIST-CO-RTE-PM: EA:
Federal-Aid No.:
Document Type: O EA [ EIs s O EIR [] Draft ] Final
District Local Assistance Engineer (DLAE):
Local Agency: Contact: Phone No:
Caltrans Oversight Coordinator:
Environmental Consultant: Contact: Phone No:

I have performed the quality control review required by Caltrans and hereby find that this environmental document satisfactorily meets
State and federal requirements, as applicable, in my area of expertise and is consistent with the applicable technical study (State “NA” if
the technical area is not applicable).

Type of Review Reviewer (Print Name) Reviewer’s Signature Verification Date

Technical Specialist Reviewers:

o Biology

o Cultural
o CIA

o Visual

0 Hazardous Waste

o Floodplain

0 Water Quality
0 Air Quality

o Noise

o Traffic
0 Section 4(f)

o Other:

Technical Edit Reviewer

Required signatures may appear on multiple versions of this form to allow concurrent reviews by specialists and technical editor.

I have reviewed this environmental document and hereby find that it is internally consistent and was prepared consistent with Caltrans and
FHWA requirements and guidance and the applicable SER annotated environmental document outline.

Environmental Consultant: Date:

I have reviewed this environmental document and hereby find that the required quality control reviews shown above have been
satisfactorily completed and that the environmental document meets all Caltrans and FHWA requirements.

Local Agency: Date:

Date form sent to project file:

Distribution: 1) District Senior Environmental Planner (for Local Assistance) - Original copy
2) District Local Assistance Engineer - copy
3) Local Agency Project Files

Page 6-121
LPP 08-02 May 30, 2008



Exhibit 6-H Local Assistance Procedures Manual
External Certifications Environmental Document Quality Control Reviews

Page 6-122
May 30, 2008 LPP 08-02



Local Assistance Procedures Manual Exhibit 6-1
Instructions for Completing the External Certifications
(Environmental Document Quality Control Reviews)

EXHIBIT 6-1 INSTRUCTIONS FOR COMPLETING THE EXTERNAL CERTIFICATIONS
(ENVIRONMENTAL DOCUMENT QUALITY CONTROL REVIEW CERTIFICATION) FORM

The following quality control review process is required by the local agency/consultant for all draft and final EA
and EIS documents.

Technical Specialist Reviewers:

The purpose of the technical specialist review is to ensure the accuracy of specific resource studies and technical
information summarized in the environmental document. A technical specialist review will be completed for each
resource topic discussed in the environmental document. The review will be conducted for those sections in each
chapter that contain information about the individual resource or technical area under consideration (e.g.,
Summary, Affected Environment, Environmental Consequences, and Avoidance, Minimization and/or Mitigation
Measures; Cumulative Impacts).

The local agency’s or consultant’s technical specialists who are responsible for conducting the technical studies
and preparing the technical reports shall review the technical report(s) to ensure that:

o the technical reports were required in the fully signed PES form

¢ the format and content of each technical report is consistent with the format and content requirements set
forth in the SER

o the qualifications of the preparer of the technical report are consistent with the qualifications set forth in the
SER

e technical report is accurate and regulatory requirements are appropriately addressed

e the technical report clearly summarizes/concludes how the mandates of the applicable
federal law have been met

o there is consistency between the technical study and the information as summarized in the environmental
document

¢ all mitigation commitments are appropriately characterized and are feasible to implement

o all anticipated permit and/or approval actions have been accurately identified within the environmental
document

The technical specialist signs the External Certifications (Environmental Document Quality Control) form
certifying that they have performed the quality control review and the environmental document meets State and
federal requirements in their area of expertise and is consistent with the applicable technical study.

Technical Edit Reviewer:

The local agency or consultant (environmental project manager), responsible for preparing, or overseeing the
preparation of the NEPA document, shall review the technical reports and the NEPA document to ensure that:

o the NEPA document prepared is consistent with the NEPA class of action identified in the PES Form
e the format and content of the NEPA document is consistent with the applicable Annotated Outline:

= Correct Title Page
= All chapters and necessary resource topics are present and complete
= All appendices are present and complete
= All required correspondence relative to procedural and regulatory requirements
= Complete, clear, legible and logical exhibits and figures
e the conclusions of the technical reports are consistently stated in the NEPA document
e the NEPA document is written in a clear and concise manner
e grammar, punctuation and spelling are correct
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Exhibit 6-1 Local Assistance Procedures Manual
Instructions for Completing the External Certifications
(Environmental Document Quality Control Reviews)

e the Environmental Document Review Checklist is complete, providing cross-referenced page numbers on
the checklist

o the External Certifications (Environmental Document Quality Control) form is signed, certifying that the
document is adequate within his or her area of expertise

The technical edit reviewer signs the External Certifications (Environmental Document Quality Control) form
certifying that they have performed the quality control review and the environmental document meets State and
federal requirements in their area of expertise and is consistent with the applicable technical study.

Environmental Consultant:

The local agency (principal engineer/project manager) shall review the technical reports and NEPA document to
ensure that:

o the reports and NEPA document meet the requirements set forth in the Scope of Work

o the reports/document prepared are consistent with the PES Form

o the content and format of the reports and document is consistent with guidance set forth in the SER/annotate
outline

¢ adequacy of the project’s purpose and need statement, logical termini independent utility and project
description

e completeness of the alternative analysis, including information supporting the range of alternatives selected
for study in the document

o all proposed mitigation commitments are properly identified, characterized and are reasonable and
practicable to implement

e correspondence from resource and regulatory agencies is included and clearly indicates that the mandates of
law have been met

e compliance with FHWA Environmental Impact and Related Procedures (23 CFR 771) and FHWA
environmental policies and applicable guidance

e compliance with other federal laws and regulations, such as Section 7 of the Endangered Species Act,
Section 106 of the National Historic Preservation Act, Section 404 of the Clean Water Act, Executive Order
11990-Protection of Wetlands, Executive Order 11988-Floodplain Management, and Section 4(f) of the
Department of Transportation Act

e the consultant’s technical specialist and environmental project manager have signed the External
Certifications form

e acopy of the complete Environmental Review Checklist with cross-referenced page numbers has been
provided

The environmental consultant signs the External Certifications (Environmental Document Quality Control) form
certifying that the document is internally consistent and was prepared consistent with Caltrans and FHWA
requirements and guidance and the applicable SER annotated environmental document outline.

Local Agency:

The local agency (principal engineer/project manager) reviews the technical reports and environmental document
to ensure that:

o the technical reports and environmental document prepared are consistent with the information required in
the approved and signed PES Form and meet the requirements set forth in the scope of work

e the content and format of the technical reports and environmental document is consistent with guidance set
forth in the SER/annotated outline:

= all chapters and necessary resource topics are present, complete and the NEPA document is
written in a clear and concise manner
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Local Assistance Procedures Manual Exhibit 6-1
Instructions for Completing the External Certifications
(Environmental Document Quality Control Reviews)

= adequacy of the project’s purpose and need statement, logical termini independent utility and
project description
= completeness of the alternative analysis
= all proposed mitigation commitments are properly identified, characterized and are reasonable
and practicable to implement
= correspondence from resource and regulatory agencies is included and clearly indicates that the
mandates of law have been met
= compliance with FHWA Environmental Impact and Related Procedures (23 CFR 771) and
FHWA environmental policies and applicable guidance
= compliance with other federal laws and regulations, such as Section 7 of the Endangered Species
Act, Section 106 of the National Historic Preservation Act, Section 404 of the Clean Water Act,
Executive Order 11990-Protection of Wetlands, Executive Order 11988-Floodplain Management,
and Section 4(f) of the Department of Transportation Act if applicable
e the consultant’s technical specialist and environmental project manager have signed the External
Certification form
e acopy of the complete Environmental Review Checklist, with cross-referenced page numbers has been
provided
e correspondence from resource and regulatory agencies in included and clearly indicates that the mandates
of federal law have been met

The principle engineer/project manager signs the External Certifications (Environmental Document Quality
Control) form certifying that the above statements are true and submits the following to the DLAE:

e Transmittal Memo, signed by the local agency (principle engineer/project manager) stating that the
document and supporting technical studies have been prepared

Five (5) hard copies of the administrative environmental document

One (1) electronic copies of the administrative environmental document

One (1) copy of each technical study

One (1) electronic copy of each technical study

One (1) copy of the completed Environmental Document Review Checklist

Completed and signed External Certifications (Environmental Document Quality Control Review
Certification) form

Following Caltrans’ review, the local agency is responsible for revising the document consistent with Caltrans’
comments.
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